SEP 08, 2014 08:27 AM CUMBERLAND

TIP NO U-2519CB 34817.3.S8

FED AID NO STATE FUNDED
GRADING, DRAINAGE, PAVING, AND STRUCTURES.
FAYETTEVILLE OUTER LOOP FROM SOUTH OF SR-1400 (CLIFFDALE RD) TO EAST OF SR-1007 (ALL AMERICAN FREEWAY).

2:00 PM 1/ 42 001
AUG 19 2014 C203398
6.725 Ml

CONTI ENTERPRISES, INC

DRAGADOS USA INC

BALFOUR BEATTY
INFRASTRUCTURE INC

EDISON, NJ NEW YORK, NY ATLANTA, GA
ROADWAY ITEMS

0001 0000100000-N 800 MOBILIZATION Lump Sum 6000000.00 5950000.00 6700000.00

0002 0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum 1500000.00 1800000.00 1225000.00

0003 0000900000-N SP  GENERIC MISCELLANEOUS ITEM (LS) Lump Sum 35000.00 112000.00 100000.00
TEMPORARY GUARD BUILDING

0004 0000900000-N SP  GENERIC MISCELLANEOUS ITEM (LS) Lump Sum 75000.00 190000.00 300000.00
TEMPORARY SPRUNG STRUCTURE AT THE YADKIN
ROAD DETOUR

0005 0001000000-E 200 CLEARING & GRUBBING Lump Sum 2500000.00 500000.00 3300000.00

0006 0008000000-E 200 SUPP CLEARING & GRUBBING 5 ACR 5000.00 25000.00 651.02 3255.10 9473.48 47367.40

0007 0022000000-E 225 UNCLASSIFIED EXCAVATION 1,930,500 CY 5.00 9652500.00 5.00 9652500.00 4.46 8610030.00

0008 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 38000.00 75364.70 61600.00
(19+83.14 -Y3)

0009 0029000000-N SP  REINF BRG APPR *rseees Lump Sum 18000.00 24401.91 23700.00
(41+90.04 -RP1B-)

0010 0029000000-N SP  REINF BRG APPR *rseees Lump Sum 20650.00 27065.74 26000.00
(45+07.87 -RP1C-)

0011 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 48000.00 87310.09 72000.00
(49+52.23 -Y1)

0012 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 26000.00 36270.73 37000.00
(55+93.07 -RP1DB-)

0013 0029000000-N SP  REINF BRG APPR *rrsees Lump Sum 35000.00 40163.53 35000.00
(765+21.45 -L- RT)

0014 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 29000.00 40158.33 35000.00
(765+33.36 -L- LT)

0015 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 28000.00 36069.79 35000.00
(826+14.99 -L- LT)

0016 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 28000.00 36069.79 35000.00
(826+15.02 -L- RT)

0017 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 36000.00 49480.16 42500.00
(898+00.42 -L- RT)

0018 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 36000.00 46815.98 42000.00
(898+39.37 -L- LT)

0019 0029000000-N SP  REINF BRG APPR *rssees Lump Sum 15000.00 39753.25 18500.00
(91+81.18 -COL1-)

0020 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 15000.00 37243.48 17800.00
(91+87.85 -L- RT)

0021 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 15000.00 35600.71 17500.00
(91+88.69 -L- LT)

0022 0036000000-E 225 UNDERCUT EXCAVATION 80,800 CY 5.00 404000.00 3.85 311080.00 21.00 1696800.00

0023 0106000000-E 230 BORROW EXCAVATION 521,200 CY 0.50 260600.00 12.65 6593180.00 0.01 5212.00

0024 0134000000-E 240 DRAINAGE DITCH EXCAVATION 53,810 CY 7.40 398194.00 2.00 107620.00 7.00 376670.00

0025 0141000000-E 240 BERM DITCH CONSTRUCTION 3,320 LF 7.00 23240.00 2,91 9661.20 5.50 18260.00

0026 0156000000-E 250 REMOVAL OF EXT ASPHALT PVMT 56,500 SY 2.50 141250.00 1.12 63280.00 4.50 254250.00

0027 0177000000-E 250 BREAKING OF EXT ASPH PVMT 3,570 SY 1.25 4462.50 1.22 4355.40 2.10 7497.00

0028 0192000000-N 260 PROOF ROLLING 80 HR 120.00 9600.00 250.86 20068.80 203.00 16240.00

0029 0195000000-E 265 SELECT GRANULAR MATERIAL 101,000 CY 1.00 101000.00 6.97 703970.00 13.60 1373600.00

0030 0196000000-E 270 GEOTEXTILE SOIL STABILIZATION 83,400 SY 0.75 62550.00 1.14 95076.00 1.40 116760.00
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0031 0199000000-E SP TEMPORARY SHORING 9,650 SF 20.00 193000.00 25.80 248970.00 35.00 337750.00

0032 0223000000-E 275 ROCK PLATING 2,630 SY 49.00 128870.00 55.02 144702.60 36.00 94680.00

0033 0255000000-E SP GENERIC GRADING ITEM (TON) 120 TON 110.00 13200.00 247.86 29743.20 241.00 28920.00
HAULING & DISPOSAL OF PETROLEUM CONTAMINATED
SOIL

0034 0318000000-E 300 FND CONDIT MATL MINOR STRS 3,950 TON 40.00 158000.00 15.83 62528.50 26.00 102700.00

0035 (0320000000-E 300 FND CONDIT GEOTEXTILE 12,310 SY 2.50 30775.00 1.53 18834.30 2.15 26466.50

0036 0342000000-E 310 **" SIDE DRAIN PIPE 108 LF 110.00 11880.00 54.07 5839.56 47.50 5130.00
(307)

0037 0342000000-E 310 **" SIDE DRAIN PIPE 260 LF 120.00 31200.00 67.16 17461.60 59.00 15340.00
(36"

0038 0342000000-E 310 **" SIDE DRAIN PIPE 20 LF 130.00 2600.00 83.10 1662.00 73.00 1460.00
(42

0039 0343000000-E 310 15" SIDE DRAIN PIPE 798 LF 50.00 39900.00 28.46 22711.08 25.00 19950.00

0040 0344000000-E 310 18" SIDE DRAIN PIPE 732 LF 55.00 40260.00 33.01 24163.32 29.00 21228.00

0041 0348000000-E 310 **" SIDE DRAIN PIPE ELBOW 15 EA 400.00 6000.00 256.13 3841.95 225.00 3375.00
(15"

0042 0348000000-E 310 **" SIDE DRAIN PIPE ELBOW 9 EA 600.00 5400.00 341.50 3073.50 300.00 2700.00
(18"

0043 0348000000-E 310 **" SIDE DRAIN PIPE ELBOW 1 EA 800.00 800.00 540.71 540.71 475.00 475.00
(247

0044 0348000000-E 310 **" SIDE DRAIN PIPE ELBOW 2 EA 900.00 1800.00 711.47 1422.94 625.00 1250.00
(307

0045 0354000000-E 310 **" RC PIPE CULYV ***** 208 LF 250.00 52000.00 137.74 28649.92 121.00 25168.00
(48", V)

0046 0354000000-E 310 **" RC PIPE CULYV ***** 228 LF 350.00 79800.00 275.48 62809.44 245.00 55860.00
(66", V)

0047 0360000000-E 310 12"RCPIPE CULV I 100 LF 45.00 4500.00 31.30 3130.00 27.50 2750.00

0048 0366000000-E 310 15" RC PIPE CULV Il 5304 LF 50.00 265200.00 26.18 138858.72 23.00 121992.00

0049 0372000000-E 310 18"RCPIPE CULV I 4,408 LF 55.00 242440.00 31.87 140482.96 28.00 123424.00

0050 0378000000-E 310 24" RCPIPE CULV Il 2,232 LF 60.00 133920.00 39.84 88922.88 35.00 78120.00

0051 0384000000-E 310 30"RCPIPE CULV I 1,684 LF 150.00 252600.00 53.50 90094.00 47.00 79148.00

0052 0390000000-E 310 36" RC PIPE CULV Il 1,028 LF 180.00 185040.00 66.02 67868.56 58.00 59624.00

0053 0396000000-E 310 42"RCPIPE CULV I 20 LF 210.00 4200.00 85.38 1707.60 75.00 1500.00

0054 0402000000-E 310 48" RC PIPE CULV Il 172 LF 240.00 41280.00 102.45 17621.40 90.00 15480.00

0055 0408000000-E 310 54"RCPIPE CULV I 20 LF 280.00 5600.00 136.60 2732.00 120.00 2400.00

0056 0420000000-E 310 66" RC PIPE CULV Il 104 LF 350.00 36400.00 248.16 25808.64 218.00 22672.00

0057 0426000000-E 310 72"RCPIPE CULV I 260 LF 400.00 104000.00 278.90 72514.00 245.00 63700.00

0058 0448000000-E 310 **" RCP CULV CLASS IV 1,456 LF 300.00 436800.00 112.70 164091.20 99.00 144144.00
(48")

0059 0448000000-E 310 **" RCP CULV CLASS IV 48 LF 340.00 16320.00 153.68 7376.64 135.00 6480.00
(547)

0060 0448000000-E 310 **" RCP CULV CLASS IV 580 LF 380.00 220400.00 209.46 121486.80 184.00 106720.00
(60")

0061 0448000000-E 310 **" RCP CULV CLASS IV 148 LF 550.00 81400.00 269.79 39928.92 237.00 35076.00

(66")



SEP 08, 2014 08:27 AM CUMBERLAND

TIP NO U-2519CB 34817.3.S8 2:00 PM 3/ 42 001
AUG 19 2014 C203398
FED AID NO STATE FUNDED 6.725 Ml

GRADING, DRAINAGE, PAVING, AND STRUCTURES.
FAYETTEVILLE OUTER LOOP FROM SOUTH OF SR-1400 (CLIFFDALE RD) TO EAST OF SR-1007 (ALL AMERICAN FREEWAY).

CONTI ENTERPRISES, INC DRAGADOS USA INC BALFOUR BEATTY
INFRASTRUCTURE INC

EDISON, NJ NEW YORK, NY ATLANTA, GA
0062 0448000000-E 310 :;*Z)RCP CULV CLASS IV 176 LF 600.00 105600.00 295.97 52090.72 260.00 45760.00
0063 0448200000-E 310 15"RCP CULV CLASS IV 8,096 LF 55.00 445280.00 29.60 239641.60 26.00 210496.00
0064 0448300000-E 310 18"RCP CULV CLASS IV 2,204 LF 60.00 132240.00 34.15 75266.60 30.00 66120.00
0065 0448400000-E 310 24"RCP CULV CLASS IV 1,980 LF 65.00 128700.00 45.53 90149.40 40.00 79200.00
0066 0448500000-E 310 30" RCP CULV CLASS IV 1,928 LF 180.00 347040.00 59.19 114118.32 52.00 100256.00
0067 0448600000-E 310 36"RCP CULV CLASS IV 1912 LF 220.00 420640.00 75.13 143648.56 66.00 126192.00
0068 0448700000-E 310 42"RCP CULV CLASS IV 312 LF 250.00 78000.00 92.21 28769.52 81.00 25272.00
0069 0582000000-E 310 15" CSPIPE CULV 0.064" 100 LF 45.00 4500.00 28.46 2846.00 25.00 2500.00
0070 0588000000-E 310 18"CSPIPE CULV 0.064" 148 LF 60.00 8880.00 33.01 4885.48 29.00 4292.00
0071 0594000000-E 310 24" CSPIPE CULV 0.064" 104 LF 80.00 8320.00 38.70 4024.80 34.50 3588.00
0072 0600000000-E 310 30" CSPIPE CULV 0.079" 48 LF 100.00 4800.00 50.09 2404.32 44.00 2112.00
0073 0995000000-E 340 PIPE REMOVAL 1,430 LF 12.00 17160.00 11.38 16273.40 10.00 14300.00
0074 1011000000-N 500 FINE GRADING Lump Sum 1650000.00 1586876.63 1491257.63
0075 1099500000-E 505 SHALLOW UNDERCUT 2,000 CY 5.00 10000.00 10.25 20500.00 12.00 24000.00
0076 1099700000-E 505 CLASS IV SUBGRD STABILIZATION 4,300 TON 25.00 107500.00 28.22 121346.00 25.00 107500.00
0077 1121000000-E 520 AGGREGATE BASE COURSE 231,500 TON 15.00 3472500.00 21.64 5009660.00 16.00 3704000.00
0078 1220000000-E 545 INCIDENTAL STONE BASE 1,000 TON 17.00 17000.00 33.26 33260.00 35.00 35000.00
0079 1275000000-E 600 PRIME COAT 4,700 GAL 6.00 28200.00 7.70 36190.00 6.50 30550.00
0080 1489000000-E 610 ASP CONC BASE CRS B25.0B 5,040 TON 37.00 186480.00 58.49 294789.60 49.35 248724.00
0081 1491000000-E 610 ASP CONC BASE CRS B25.0C 70,750 TON 28.50 2016375.00 47.89 3388217.50 40.40 2858300.00
0082 1498000000-E 610 ASP CONC INTR CRS 119.0B 14,210 TON 34.50 490245.00 52.63 747872.30 44.40 630924.00
0083 1503000000-E 610 ASP CONC INTR CRS 119.0C 85,420 TON 28.50 2434470.00 41.60 3553472.00 35.10 2998242.00
0084 1519000000-E 610 ASP CONC SURF CRS $9.5B 14,040 TON 31.00 435240.00 59.21 831308.40 49.95 701298.00
0085 1523000000-E 610 ASP CONC SURF CRS S9.5C 63,100 TON 28.75 1814125.00 51.74 3264794.00 43.65 2754315.00
0086 1575000000-E 620 ASP FOR PLANT MIX 12,685 TON 620.00 7864700.00 763.34 9682967.90 644.00 8169140.00
0087 1840000000-E 665 MILLED RUMBLE STRIPS 127,800 LF 0.10 12780.00 0.18 23004.00 0.24 30672.00
0088 1847000000-E 710 ZI;:;*I‘PCC PVMT THRU LNS 410 SY 85.00 34850.00 234.71 96231.10 108.00 44280.00
0089 1881000000-E SP  GENERIC PAVING ITEM (LF) 65 LF 55.00 3575.00 296.33 19261.45 250.00 16250.00
SPEED MODULATOR
0090 2022000000-E 815 SUBDRAIN EXCAVATION 5180 CY 0.50 2590.00 22.77 117948.60 13.00 67340.00
0091 2026000000-E 815 GEOTEXTILE FOR SUBSURF DRNS 15,400 SY 0.50 7700.00 6.96 107184.00 1.50 23100.00
0092 2036000000-E 815 SUBDRAIN COARSE AGGREGATE 2,590 CY 29.00 75110.00 59.15 153198.50 50.00 129500.00
0093 2044000000-E 815 6" PERF SUBDRN PIPE 15,400 LF 5.00 77000.00 17.99 277046.00 6.00 92400.00
0094 2070000000-N 815 SUBDRN PIPE OUTLET 31 EA 420.00 13020.00 1829.24 56706.44 210.00 6510.00
0095 2077000000-E 815 6" OUTLET PIPE 186 LF 17.00 3162.00 36.72 6829.92 30.00 5580.00
0096 2190000000-N 828 TEMP STL PLT COVER FOR MDS 2 EA 1200.00 2400.00 2010.86 4021.72 1100.00 2200.00
0097 2209000000-E 838 ENDWALLS 28 CY 900.00 25200.00 996.05 27889.40 875.00 24500.00
0098 2220000000-E 838 REINFORCED ENDWALLS 24 CY 1100.00 26400.00 1024.51 24588.24 900.00 21600.00
0099 2253000000-E 840 PIPE COLLARS 15 CY 1000.00 1500.00 1024.51 1536.77 900.00 1350.00

0100 2264000000-E 840 PIPE PLUGS 15 CYy 980.00 1470.00 1024.51 1536.77 900.00 1350.00
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0101 2275000000-E SP FLOWABLE FILL 1 Cy 275.00 275.00 313.05 313.05 275.00 275.00
0102 2286000000-N 840 MASNRY DRAINAGE STRUCT 293 EA 1900.00 556700.00 1138.35 333536.55 1000.00 293000.00
0103 2297000000-E 840 MASNRY DRAINAGE STRUCT 63 CY 1500.00 94500.00 939.14 59165.82 825.00 51975.00
0104 2308000000-E 840 MASNRY DRAINAGE STRUCT 251 LF 280.00 70280.00 256.13 64288.63 225.00 56475.00
0105 2352000000-N 840 gigl\fg)W/G RATE 840.%** STD 30 EA 600.00 18000.00 540.72 16221.60 475.00 14250.00
0106 2352000000-N 840 gig'\gg)W/G RATE 840.%** STD 7 EA 600.00 4200.00 512.26 3585.82 475.00 3325.00
0107 2354000000-N 840 FRAME W/GRATE 840.22 STD 5 EA 600.00 3000.00 512.26 2561.30 450.00 2250.00
0108 2355000000-N 840 FRAME W/GRATE 840.29 STD 1 EA 600.00 600.00 512.26 512.26 450.00 450.00
0109 2364200000-N 840 FRAME W/2GRTS 840.20 STD 40 EA 600.00 24000.00 540.72 21628.80 475.00 19000.00
0110 2365000000-N 840 FRAME W/2GRTS 840.22 STD 127 EA 600.00 76200.00 540.71 68670.17 475.00 60325.00
0111  2367000000-N 840 FRAME W/2GRTS 840.29 STD 2 EA 600.00 1200.00 540.72 1081.44 475.00 950.00
0112 2374000000-N 840 FSAME-GRT-HD 840.03 ** 6 EA 600.00 3600.00 540.72 3244.32 475.00 2850.00
0113 2374000000-N 840 |(:FR)’AME-GRT-HD 840.03 ** 31 EA 600.00 18600.00 540.71 16762.01 475.00 14725.00
0114 2374000000-N 840 F(;AME-GRT-HD 840.03 ** 33 EA 600.00 19800.00 540.71 17843.43 475.00 15675.00
0115 2396000000-N 840 FRAME W/COVER STD 840.54 2 EA 600.00 1200.00 398.43 796.86 350.00 700.00
0116 2407000000-N 840 STLFRAMW/2GTR, STD 840.37 7 EA 1440.00 10080.00 1366.02 9562.14 1200.00 8400.00
0117 2451000000-N 852 CONC TRANS SECT FOR DROP INLET 14 EA 750.00 10500.00 844.33 11820.62 793.00 11102.00
0118 2549000000-E 846 2'-6" CONC CURB & GUTTER 16,130 LF 23.00 370990.00 22.52 363247.60 15.13 244046.90
0119 2556000000-E 846 SHOULDER BERM GUTTER 8,450 LF 29.00 245050.00 18.21 153874.50 12.66 106977.00
0120 2570000000-N SP  MODIFIED CONCRETE FLUME 2 EA 1900.00 3800.00 2112.40 4224.80 1112.00 2224.00
0121 2577000000-E 846 CONC EXPRESSWAY GUTTER 40 LF 47.00 1880.00 50.70 2028.00 24.37 974.80
0122 2580000000-E 846 CONCRETE VALLEY GUTTER 160 LF 45.00 7200.00 24.88 3980.80 14.76 2361.60
0123 2591000000-E 848 4" CONCRETE SIDEWALK 3,120 SY 34.00 106080.00 45.06 140587.20 35.47 110666.40
0124 2605000000-N 848 CONCRETE CURB RAMP 16 EA 1750.00 28000.00 1445.87 23133.92 764.00 12224.00
0125 2612000000-E 848 6" CONCRETE DRIVEWAY 310 SY 59.00 18290.00 66.20 20522.00 49.81 15441.10
0126 2619000000-E 850 4" CONCRETE PAVED DITCH 190 SY 56.00 10640.00 67.99 12918.10 39.90 7581.00
0127 2627000000-E 852 4" CONC ISLAND COVER 570 SY 46.00 26220.00 55.32 31532.40 39.90 22743.00
0128 2655000000-E 852 5"MONO CONC ISLDS (KEY IN) 4,170 SY 44.00 183480.00 65.57 273426.90 45.60 190152.00
0129 2703000000-E 854 ((?I'Ol;\‘C BARRIER TYPE ***x* 270 LF 120.00 32400.00 275.79 74463.30 400.00 108000.00
0130 2724000000-E 857 PC REINF BARRIER SNGL FC 8,340 LF 50.00 417000.00 79.80 665532.00 89.00 742260.00
0131 2752000000-E SP  GENERIC PAVING ITEM (LF) 4,930 LF 21.00 103530.00 20.30 100079.00 12.09 59603.70
1'-6" MODIFIED CURB & GUTTER
0132 2752000000-E SP  GENERIC PAVING ITEM (LF) 1,310 LF 21.00 27510.00 19.13 25060.30 12.90 16899.00
6" CONCRETE CURB
0133 2875000000-N 859 CONVERT CB TO DI 5 EA 1500.00 7500.00 1138.35 5691.75 1000.00 5000.00
0134 2893000000-N 859 CONVERT CB TO JB W/MH 1 EA 3000.00 3000.00 1252.18 1252.18 1100.00 1100.00
0135 3000000000-N SP  IMPACT ATTEN TYPE 350 9 EA 14000.00 126000.00 15023.87 135214.83 13000.00 117000.00
0136 3030000000-E 862 STL BM GUARDRAIL 23,000 LF 15.00 345000.00 17.05 392150.00 14.75 339250.00
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0137 3045000000-E 862 SBGR SHOP CURVED 375 LF 15.00 562.50 19.65 736.88 17.00 637.50
0138 3105000000-N 862 SBGR TERM SECT 2 EA 26.00 52.00 115.57 231.14 100.00 200.00
0139 3150000000-N 862 ADDIT GUARDRAIL POSTS 25 EA 11.00 275.00 48.54 1213.50 42.00 1050.00
0140 3195000000-N 862 GR ANCHOR TYPE AT-1 1 EA 400.00 400.00 577.84 577.84 500.00 500.00
0141 3210000000-N 862 GR ANCHOR TYPE CAT-1 23 EA 475.00 10925.00 577.84 13290.32 500.00 11500.00
0142 3215000000-N 862 GR ANCHOR TYPE Il 6 EA 1550.00 9300.00 1617.96 9707.76 1400.00 8400.00
0143 3270000000-N SP  GR ANCHOR TYPE 350 35 EA 1750.00 61250.00 2022.44 70785.40 1750.00 61250.00
0144 3285000000-N SP  GR ANCHOR TYPE M-350 15 EA 1650.00 24750.00 1849.09 27736.35 1600.00 24000.00
0145 3317000000-N 862 GR ANCHOR TYPE B-77 55 EA 1600.00 88000.00 1617.96 88987.80 1400.00 77000.00
0146 3389200000-E 865 CABLE GUIDERAIL 25,000 LF 7.00 175000.00 8.09 202250.00 7.00 175000.00
0147 3389500000-N 865 ADDITIONAL GUIDERAIL POSTS 10 EA 10.00 100.00 63.56 635.60 55.00 550.00
0148 3389600000-N 865 CBL GUIDERAIL ANCH UNIT 21 EA 1592.59 33444.39 2600.29 54606.09 2250.00 47250.00
0149 3503000000-E 866 WOVEN WIRE FENCE 47" FAB 24,960 LF 2.90 72384.00 3.18 79372.80 2.75 68640.00
0150 3509000000-E 866 4" TIMBER POSTS 7-6"LONG 1,586 EA 15.75 24979.50 17.34 27501.24 15.00 23790.00
0151 3515000000-E 866 5" TIMBER POSTS 8-0"LONG 360 EA 29.00 10440.00 31.20 11232.00 27.00 9720.00
0152 3533000000-E 866 CHN LK FENCE **" FABRIC 110,598 LF 14.00 1548372.00 15.31 1693255.38 13.25 146542350
(84")
0153 3539000000-E 866 MET LINE PST **" CL FEN 3,102 EA 102.00 316404.00 111.52 345935.04 96.50 299343.00
(84")
0154 3545000000-E 866 MET TERM PST **" CL FEN 204 EA 200.00 40800.00 217.27 44323.08 188.00 38352.00
(84")
0155 3628000000-E 876 RIP RAP, CLASS | 950 TON 45.00 42750.00 49.62 47139.00 37.50 35625.00
0156 3649000000-E 876 RIP RAP, CLASS B 1,820 TON 40.00 72800.00 46.37 84393.40 31.00 56420.00
0157 3656000000-E 876 GEOTEXTILE FOR DRAINGE 8,845 SY 1.35 11940.75 6.10 53954.50 2.20 19459.00
0158 3659000000-N SP  PREFORMED SCOUR HOLES 9 EA 2000.00 18000.00 3118.11 28062.99 1600.00 14400.00
0159 4048000000-E 902 REINF CONC FOUNDTN 37 CY 690.00 25530.00 762.81 28223.97 650.00 24050.00
0160 4054000000-E 902 PLN CONC FOUNDTN 2 ¢y 105.00 210.00 117.36 234.72 100.00 200.00
0161 4057000000-E SP OVERHEAD FOOTING 141 CY 850.00 119850.00 938.84 132376.44 800.00 112800.00
0162 4060000000-E 903 SUPPORT, BREAKAWAY STL BM 14,801 LB 3.00 44403.00 3.52 52099.52 3.00 44403.00
0163 4066000000-E 903 SUPPORTS, SIMPLE STL BM 11,160 LB 3.00 33480.00 3.52 39283.20 3.00 33480.00
0164 4072000000-E 903 SUPPORT, 3-LB STL U-CHAN 1,664 LF 5.50 9152.00 6.16 10250.24 5.25 8736.00
0165 4078000000-E 903 SUPPORT, 2-LB STL U-CHAN 14 EA 53.00 742.00 58.68 821.52 50.00 700.00
0166 4082100000-N SP  SUPPORT, OVRHD SIGN STR **** Lump Sum 64000.00 70413.22 60000.00
(131+30 -COL1-)
0167 4082100000-N SP  SUPPORT, OVRHD SIGN STR **** Lump Sum 64000.00 70413.22 60000.00
(36+60 -L-)
0168 4082100000-N SP  SUPPORT, OVRHD SIGN STR **** Lump Sum 64000.00 70413.22 60000.00
(63+00 -L-)
0169 4082100000-N SP  SUPPORT, OVRHD SIGN STR **** Lump Sum 110000.00 123223.13 105000.00
(81+25 -COL1-)
0170 4082100000-N SP  SUPPORT, OVRHD SIGN STR **** Lump Sum 47000.00 52809.91 45000.00
(976+60 -L-)
0171 4096000000-N 904 SIGN ERECTION, TYPE D 6 EA 85.00 510.00 93.89 563.34 80.00 480.00
0172 4102000000-N 904 SIGN ERECTION, TYPE E 99 EA 53.00 5247.00 58.68 5809.32 50.00 4950.00
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0173 4108000000-N 904 SIGN ERECTION, TYPE F 14 EA 85.00 1190.00 93.89 1314.46 80.00 1120.00
0174 4109000000-N 904 (SAl\)GN ERECTION, TYPE *** (OVRHD) 5 EA 850.00 4250.00 938.84 4694.20 800.00 4000.00
0175 4110000000-N 904 (SAl\)GN ERECTION, TYPE *** (GRD MTD) 25 EA 345.00 8625.00 381.40 9535.00 325.00 8125.00
0176 4110000000-N 904 (SBl)GN ERECTION, TYPE *** (GRD MTD) 9 EA 210.00 1890.00 234.71 2112.39 200.00 1800.00
0177 4114000000-N 904 SIGN ERECTION, MILEMARKERS 14 EA 53.00 742.00 58.68 821.52 50.00 700.00
0178 4115000000-N 904 SIGN ERECTION, OVERLAY (OVRHD) 1 EA 530.00 530.00 586.77 586.77 500.00 500.00
0179 4116000000-N 904 SIGN ERECTION, OVERLAY (GRD MTD) 1 EA 265.00 265.00 293.38 293.38 250.00 250.00
0180 4116100000-N 904 (SA|§3N ERECT, RELOC ** GRD MTD EA 370.00 2220.00 410.74 2464.44 350.00 2100.00
0181 4155000000-N 907 DISPOSE SIGN SYST U-CHAN 4 EA 10.00 40.00 1.17 4.68 1.00 4.00
0182 4234000000-N 907 DISPOSE SIGN, A OR B (OVRHD) 3 EA 565.00 1695.00 626.68 1880.04 534.00 1602.00
0183 4400000000-E 1110 WORK ZONE SIGNS (STAT) 1,225 SF 15.00 18375.00 5.28 6468.00 5.50 6737.50
0184 4405000000-E 1110 WORK ZONE SIGNS (PORT) 864 SF 12.00 10368.00 9.39 8112.96 12.00 10368.00
0185 4410000000-E 1110 WORK ZONE SIGNS (BARR) 358 SF 10.00 3580.00 5.87 2101.46 8.00 2864.00
0186 4415000000-N 1115 FLASHING ARROW BOARD 4 EA 2800.00 11200.00 1173.55 4694.20 3000.00 12000.00
0187 4420000000-N 1120 PORTABLE CHANGE MSG SIGN 6 EA 9000.00 54000.00 2933.89 17603.34 11000.00 66000.00
0188 4422000000-N 1120 PORT CHANGE MSG SIGN (SHORT TERM) 80 DAY 32.00 2560.00 35.21 2816.80 29.00 2320.00
0189 4430000000-N 1130 DRUMS 725 EA 45.00 32625.00 48.03 34821.75 44.00 31900.00
0190 4435000000-N 1135 CONES 75 EA 17.00 1275.00 19.94 1495.50 18.00 1350.00
0191 4445000000-E 1145 BARRICADES (TYPE Ill) 715 LF 18.00 12870.00 19.36 13842.40 51.00 36465.00
0192 4450000000-N 1150 FLAGGER 200 HR 14.00 2800.00 25.96 5192.00 22.00 4400.00
0193 4455000000-N 1150 FLAGGER 480 DAY 125.00 60000.00 259.63 124622.40 183.00 87840.00
0194 4465000000-N 1160 TEMPORARY CRASH CUSHIONS 4 EA 5000.00 20000.00 4694.22 18776.88 6000.00 24000.00
0195 4470000000-N 1160 RESET CRASH CUSHION 2 EA 1275.00 2550.00 1408.27 2816.54 2500.00 5000.00
0196 4480000000-N 1165 TMA 4 EA 21000.00 84000.00 16790.62 67162.48 9200.00 36800.00
0197 4485000000-E 1170 PORT CONC BARRIER 3,990 LF 22.00 87780.00 23.33 93086.70 22.00 87780.00
0198 4500000000-E 1170 RESET PORT CONC BARRIER 1,800 LF 5.00 9000.00 4.11 7398.00 3.95 7110.00
0199 4507000000-E 1170 WATER FILLED BARRIER 3,500 LF 50.00 175000.00 55.16 193060.00 73.78 258230.00
0200 4508000000-E 1170 RESET WATER FILLED BARRIER 1,200 LF 5.00 6000.00 2.35 2820.00 10.26 12312.00
0201 4510000000-N SP LAW ENFORCEMENT 240 HR 40.00 9600.00 62.61 15026.40 50.00 12000.00
0202 4516000000-N 1180 SKINNY DRUM 110 EA 30.00 3300.00 33.90 3729.00 38.32 4215.20
0203 4520000000-N 1266 TUBULAR MARKERS (FIXED) 50 EA 37.00 1850.00 43.95 2197.50 50.00 2500.00
0204 4589000000-N SP GENERIC TRAFFIC CONTROL ITEM (LS) Lump Sum 125000.00 16079.46 160000.00
TEMPORARY MEDIAN CROSSOVERS
0205 4650000000-N 1251 TEMP RAISED PVMT MRKS 1,715 EA 5.25 9003.75 5.69 9758.35 5.00 8575.00
0206 4685000000-E 1205 THERMO PVT MKG LINES 490 12,180 LF 0.85 10353.00 0.91 11083.80 0.50 6090.00
0207 4686000000-E 1205 THERMO PVT MKG LINES 4"120 18,047 LF 0.95 17144.65 1.02 18407.94 0.75 13535.25
0208 4687000000-E 1205 THERMO PVT MKG LINES 4"240 440 LF 6.00 2640.00 6.55 2882.00 5.00 2200.00
0209 4688000000-E 1205 THERMO PVT MKG LINES,6"90 MILS 115,360 LF 1.05 121128.00 1.14 131510.40 0.89 102670.40
0210 4690000000-E 1205 THERMO PVT MKG LINES 6"120 MILS 31,716 LF 1.25 39645.00 1.37 43450.92 0.98 31081.68
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0211 4695000000-E 1205 THERMO PVT MKG LINES 8"90 MILS 890 LF 2.55 2269.50 2.85 2536.50 2.00 1780.00
0212 4697000000-E 1205 THERMO PVT MKG LINE 8"120 MILS 705 LF 3.15 2220.75 3.42 2411.10 2.00 1410.00
0213 4700000000-E 1205 12"WIDE THERMO 90 MILS 17,820 LF 1.90 33858.00 2.05 36531.00 2.00 35640.00
0214 4702000000-E 1205 12"WIDE THERMO 120 MILS 2,750 LF 2.80 7700.00 2.98 8195.00 4.00 11000.00
0215 4710000000-E 1205 24"WIDE THERMO 120 MILS 620 LF 7.70 4774.00 8.25 5115.00 12.00 7440.00
0216 4721000000-E 1205 THERMO PVT MKG CHARACTER 120 24 EA 186.00 4464.00 199.21 4781.04 80.00 1920.00
0217 4725000000-E 1205 THERMO PVT SYMBOL 90MILS 180 EA 186.00 33480.00 199.21 35857.80 125.00 22500.00
0218 4770000000-E 1205 Ell:/§ZOLD APPL PLSTIC LINES TYPE ** 715 LF 3.75 2681.25 3.98 2845.70 1.75 1251.25
0219 4810000000-E 1205 PAINT PVMT MARKINGS 4" 190,000 LF 0.25 47500.00 0.25 47500.00 0.26 49400.00
0220 4820000000-E 1205 PAINT PVMT MARKINGS 8" 1,900 LF 0.90 1710.00 0.97 1843.00 1.00 1900.00
0221 4835000000-E 1205 PAINT PVT MKG LINES 24" 740 LF 3.20 2368.00 3.42 2530.80 4.00 2960.00
0222 4845000000-N 1205 PAINT PVT MKG SYMBOL 90 EA 80.00 7200.00 85.38 7684.20 65.00 5850.00
0223  4847000000-E 1205 POLYUREA LINES (4" ) 2,419 LF 1.00 2419.00 1.12 2709.28 1.75 4233.25
(HIGHLY REFLECTIVE ELEMENTS)
0224  4847100000-E 1205 POLYUREA LINES (6" *****) 18,430 LF 1.20 22116.00 1.26 23221.80 1.79 32989.70
(HIGHLY REFLECTIVE ELEMENTS)
0225 4847110000-E 1205 POLYUREA LINES (8" *****) 350 LF 2.40 840.00 2.56 896.00 8.00 2800.00
(HIGHLY REFLECTIVE ELEMENTS)
0226 4847120000-E 1205 POLYUREA LINES (12" ***+*) 450 LF 3.20 1440.00 3.42 1539.00 9.00 4050.00
(HIGHLY REFLECTIVE ELEMENTS)
0227 4850000000-E 1205 LINE REMOVAL 4" WIDE 21,000 LF 0.80 16800.00 0.85 17850.00 0.65 13650.00
0228 4860000000-E 1205 LINE REMOVAL 8" WIDE 200 LF 3.20 640.00 3.42 684.00 1.00 200.00
0229 4870000000-E 1205 LINE REMOVAL 24" WIDE 200 LF 7.40 1480.00 7.97 1594.00 3.00 600.00
0230 4875000000-N 1205 REMOVAL OF SYMBL & CHARAC 18 EA 69.00 1242.00 73.99 1331.82 50.00 900.00
0231  4900000000-N 1251 PERM RAISED PVMT MARKERS 141 EA 11.65 1642.65 12.52 1765.32 5.00 705.00
0232  4905000000-N 1253 SNOWPLB PVMT MRKER 3,736 EA 33.00 123288.00 35.29 131843.44 29.80 111332.80
0233 4935000000-N 1267 FLEX DELINATR (CRYSTAL) 150 EA 100.00 15000.00 108.14 16221.00 47.62 7143.00
0234  4940000000-N 1267 FLEX DELINATR (YELLOW) 114 EA 100.00 11400.00 108.14 12327.96 46.23 5270.22
0235 5015000000-E 1401 120' HIGH MOUNT STANDARD 16 EA 19000.00 304000.00 22492.84 359885.44 20980.00 335680.00
0236 5020000000-N 1401 PORTABLE DRIVE UNIT 1 EA 3425.00 3425.00 3775.49 3775.49 3687.00 3687.00
0237 5025000000-E SP  HIGH MOUNT FOUNDATIONS 170 CY 671.00 114070.00 951.12 161690.40 706.00 120020.00
0238 5030000000-N 1403 I(-;IEAOWI\AIFI’\ISA)IRE 128 EA 749.00 95872.00 1197.02 153218.56 755.33 96682.24
0239 5120000000-N 1407 SERVICE POLE *#tiitik 3 EA 2300.00 6900.00 753.94 2261.82 2583.00 7749.00
(30' CLASS 4)
0240 5125000000-E 1407 (S3E#F§1\//CI)CUESII_E?TERAL 75 LF 25.00 1875.00 8.70 652.50 29.00 2175.00
0241 5145000000-N 1408 I(_ZEEIA%I\C‘)T\?)L RVttt 3 EA 8650.00 25950.00 12757.77 38273.31 9505.00 28515.00
0242 5155000000-E 1409 I(EZE)ECT DUCT BD, SIZE ***** 477 LF 4.00 1908.00 4.93 2351.61 4.29 2046.33
0243 5155000000-E 1409 (ESE)ECT DUCT BD, SIZE ***** 620 LF 5.00 3100.00 5.92 3670.40 5.15 3193.00
0244 5160000000-E 1409 ELECT DUCT JA, SIZE ***+* 581 LF 9.50 5519.50 11.25 6536.25 9.65 5606.65

2"
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0245  5160000000-E 1409 ELECT DUCT JA, SIZE *=* 239 LF 11.75 2808.25 1253 2994.67 11.10 2652.90
@)

0246 5160000000-E 1409 ELECT DUCT JA, SIZE *=* 351 LF 15.50 5440.50 18.56 6514.56 15.78 5538.78
4"

0247 5160000000-E 1409 ELECT DUCT JA, SIZE *=* 301 LF 16.50 4966.50 20.88 6284.88 18.38 5532.38
(6"

0248  5170000000-E 1410 **-#8 W/G FEEDER CIRCUIT 560 LF 2.45 1372.00 8.70 4872.00 252 1411.20
(-2)

0249 5175000000-E 1410 **-#6 W/G FEEDER CIRCUIT 1,245 LF 2.40 2988.00 9.11 11341.95 257 3199.65
(-2)

0250 5180000000-E 1410 **-#4 W/G FEEDER CIRCUIT 1,015 LF 3.30 3349.50 4.00 4060.00 3.62 3674.30
(-2)

0251 5185000000-E 1410 **-#2 W/G FEEDER CIRCUIT 1,865 LF 5.50 10257.50 5.22 9735.30 5.93 11059.45
(-2)

0252  5190000000-E 1410 *remesons FEEDER CIR 780 LF 8.50 6630.00 5.22 4071.60 8.82 6879.60
(2 #1 WIG)

0253  5205000000-E 1410 **-#8 W/G FEEDR N " 520 LF 6.50 3380.00 6.79 3530.80 7.00 3640.00
2.15)

0254 5210000000-E 1410 **-#6 W/G FEEDR N " 1490 LF 6.25 9312.50 7.25 10802.50 7.00 10430.00
2.15)

0255 5215000000-E 1410 **-#4 W/G FEEDER N *=+" 5695 LF 7.50 42712.50 8.12 46243.40 8.11 46186.45
2.15)

0256 5220000000-E 1410 **-#2 W/G FEEDER N *++" 4880 LF 9.50 46360.00 9.74 47531.20 10.23 49922.40
2.15)

0257  5225000000-E 1410 **-#1 W/G FEEDER CIR *** 4395 LF 12.00 52740.00 11.72 51509.40 12.20 53619.00
2.2

0258 5240000000-N 1411 ELEC JB wemkeste: 42 EA 200.00 8400.00 231.98 9743.16 212.88 8940.96
(PC18)

0259 5240000000-N 1411 ELEC JB wemkeris 9 EA 350.00 3150.00 395.53 3550.77 362.20 3259.80
(PC30)

0260 5240000000-N 1411 ELEC JB wemkesis 3 EA 315.00 945.00 608.95 1826.85 327.61 982.83
(PC36)

0261 5326600000-E 1510 16" WATER LINE 2168 LF 125.00 271000.00 121.39 263173.52 115.00 249320.00

0262 5558600000-E 1515 16" VALVE 1 EA 9000.00 9000.00 8385.52 8385.52 8200.00 8200.00

0263 5666000000-E 1515 FIRE HYDRANT 2 EA 8900.00 17800.00 6474.26 12948.52 7950.00 15900.00

0264 5810000000-E 1530 ABANDON 16" UTILITY PIPE 2343 LF 14.00 32802.00 18.80 44048.40 14.00 32802.00

0265 5835400000-E 1540 6" ENCASEMENT PIPE 80 LF 74.00 5920.00 68.47 5477.60 30.00 2400.00

0266 5836200000-E 1540 30" ENCASEMENT PIPE 180 LF 330.00 59400.00 299.84 53971.20 160.00 28800.00

0267 6000000000-E 1605 TEMPORARY SILT FENCE 160,000 LF 3.00 480000.00 2.22 355200.00 1.48 236800.00

0268 6006000000-E 1610 EROS CONTRL STONE CL A 3,800 TON 45.00 171000.00 41.25 156750.00 37.00 140600.00

0269 6009000000-E 1610 EROS CONTRL STONE CL B 11,200 TON 45.00 504000.00 38.37 429744.00 37.00 414400.00

0270 6012000000-E 1610 SEDIMENT CONTROL STONE 16,500 TON 40.00 660000.00 39.08 644820.00 37.00 610500.00

0271  6015000000-E 1615 TEMPORARY MULCHING 815 ACR 1000.00 815000.00 967.59 788585.85 480.00 391200.00

0272 6018000000-E 1620 SEED FOR TEMP SEEDING 19,400 LB 3.50 67900.00 3.35 64990.00 2.75 53350.00

0273 6021000000-E 1620 FERT FOR TEMP SEEDING 79.5 TON 1025.00 81487.50 1024.51 81448.55 580.00 46110.00

0274  6024000000-E 1622 TEMPORARY SLOPE DRAINS 12,000 LF 20.00 240000.00 14.83 177960.00 8.00 96000.00

0275  6029000000-E SP  SAFETY FENCE 11,000 LF 1.50 16500.00 1.37 15070.00 1.30 14300.00
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0276 6030000000-E 1630 SILT EXCAVATION 150,000 CY 1.00 150000.00 7.42 1113000.00 5.00 750000.00
0277 6036000000-E 1631 MATTING FOR EROS CONTROL 496,000 SY 1.50 744000.00 1.50 744000.00 1.15 570400.00
0278 6037000000-E SP COIR FIBER MAT 13,000 SY 4.50 58500.00 4.20 54600.00 4.00 52000.00
0279 6038000000-E SP PERM SOIL REINF MAT 7,350 SY 5.00 36750.00 4.72 34692.00 4.00 29400.00
0280 6042000000-E 1632 1/4" HARDWARE CLOTH 14,500 LF 4.25 61625.00 4.15 60175.00 3.05 44225.00
0281 6043000000-E SP LOW PERMEABILITY GEOTEXTILE 3,100 SY 4.75 14725.00 22.77 70587.00 4.00 12400.00
0282 6046000000-E 1636 TEMP PIPE FOR STREAM CROSS 225 LF 135.00 30375.00 95.99 21597.75 70.00 15750.00
0283 6069000000-E 1638 STILLING BASINS 200 CY 3.00 600.00 16.82 3364.00 56.00 11200.00
0284 6070000000-N 1639 SPECIAL STILLING BASINS 8 EA 700.00 5600.00 1483.68 11869.44 1300.00 10400.00
0285 6071010000-E SP  WATTLE 2,100 LF 5.50 11550.00 5.69 11949.00 6.00 12600.00
0286 6071012000-E SP COIR FIBER WATTLE 11,250 LF 10.00 112500.00 10.25 115312.50 10.00 112500.00
0287 6071020000-E SP  POLYACRYLAMIDE (PAM) 8,800 LB 6.75 59400.00 6.94 61072.00 7.50 66000.00
0288 6071030000-E 1640 COIR FIBER BAFFLE 20,000 LF 6.50 130000.00 6.83 136600.00 4.15 83000.00
0289 6071050000-E SP (1 18/;!)MMER 29 EA 1100.00 31900.00 1024.51 29710.79 510.00 14790.00
0290 6071050000-E SP ’(*;")SKIMMER 17 EA 1225.00 20825.00 1081.43 18384.31 575.00 9775.00
0291 6071050000-E SP (; 18/;!)MMER 9 EA 1225.00 11025.00 1223.72 11013.48 655.00 5895.00
0292 6071050000-E SP ’(*;‘I")SKIMMER 5 EA 1400.00 7000.00 1394.48 6972.40 760.00 3800.00
0293 6071050000-E SP ’(*ZI")SKIMMER 2 EA 1500.00 3000.00 1878.27 3756.54 870.00 1740.00
0294 6084000000-E 1660 SEEDING AND MULCHING 480 ACR 1450.00 696000.00 2253.93 1081886.40 1580.00 758400.00
0295 6087000000-E 1660 MOWING 200 ACR 110.00 22000.00 88.02 17604.00 75.00 15000.00
0296 6090000000-E 1661 SEED FOR REPAIR SEEDING 8,250 LB 4.00 33000.00 3.98 32835.00 8.00 66000.00
0297 6093000000-E 1661 FERT FOR REPAIR SEEDING 22.25 TON 985.00 21916.25 1024.51 22795.35 800.00 17800.00
0298 6096000000-E 1662 SEED FOR SUPP SEEDING 11,075 LB 3.85 42638.75 3.98 44078.50 2.80 31010.00
0299 6108000000-E 1665 FERTILIZER TOPDRESSING 331.75 TON 1100.00 364925.00 1138.35 377647.61 680.00 225590.00
0300 6111000000-E SP  IMPERVIOUS DIKE 250 LF 30.00 7500.00 71.93 17982.50 30.00 7500.00
0301 6114500000-N 1667 SPECIALIZED HAND MOWING 150 MHR 60.00 9000.00 56.33 8449.50 48.00 7200.00
0302 6117000000-N SP RESPONSE FOR EROS CONTROL 250 EA 410.00 102500.00 455.34 113835.00 50.00 12500.00
0303 6120000000-E SP  CULVERT DIVERSION CHANNEL 220 CY 30.00 6600.00 13.49 2967.80 39.00 8580.00
0304 6123000000-E 1670 REFORESTATION 20 ACR 1100.00 22000.00 1132.66 22653.20 980.00 19600.00
0305 6132000000-N SP  GENERIC EROSION CONTROL ITEM (EA) 25 EA 165.00 4125.00 170.75 4268.75 164.82 4120.50

FABRIC INSERT INLET PROTECTION DEVICE
0306 6132000000-N SP  GENERIC EROSION CONTROL ITEM (EA) 75 EA 55.00 4125.00 56.92 4269.00 465.46 34909.50

FABRIC INSERT INLET PROTECTION DEVICE CLEANOUT
0307 6135000000-E SP  GENERIC EROSION CONTROL ITEM (ACR) 30 ACR 6375.00 191250.00 6830.08 204902.40 6900.00 207000.00

COMPOST BLANKET
0308 7048500000-E 1705 16" PEDEST SIG HEAD 1 SEC W/CD 6 EA 811.00 4866.00 679.52 4077.12 585.00 3510.00
0309 7060000000-E 1705 SIGNAL CABLE 6,937 LF 2.00 13874.00 1.63 11307.31 1.40 9711.80
0310 7120000000-E 1705 VEHICLE SIGNAL HD (12", 3 SECT) 42 EA 600.00 25200.00 696.95 29271.90 600.00 25200.00
0311 7132000000-E 1705 VEHICLE SIGNAL HD (12", 4 SECT) 3 EA 725.00 2175.00 871.18 2613.54 750.00 2250.00
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0312 7144000000-E 1705 VEHICLE SIGNAL HD (12", 5 SECT) 1 EA 850.00 850.00 1161.58 1161.58 1000.00 1000.00
0313 7252000000-E 1710 MESSENGER CABLE (1/4") 1,300 LF 1.75 2275.00 1.95 2535.00 1.68 2184.00
0314 7264000000-E 1710 MESSENGER CABLE (3/8") 3,406 LF 2.00 6812.00 3.19 10865.14 2.75 9366.50
0315 7279000000-E 1715 TRACER WIRE 7,000 LF 0.50 3500.00 0.55 3850.00 0.47 3290.00
0316 7300000000-E 1715 tJlN;/)WED TRENCH (¥Htirionir) 2,350 LF 4.50 10575.00 7.55 17742.50 6.50 15275.00
0317 7300000000-E 1715 tJZN;/)WED TRENCH (¥Hhirionir) 41 LF 4.70 192.70 8.71 357.11 7.50 307.50
0318 7300000000-E 1715 aNZ{)WED TRENCH (¥Htrinir) 45 LF 6.75 303.75 12.49 562.05 10.75 483.75
0319 7300100000-E 1715 UNPAVED TRENCH TEMP LEADIN 944 LF 6.75 6372.00 4,07 3842.08 3.50 3304.00
0320 7301000000-E 1715 I(I;-IRZI%)CT DRILL (ssinss) 7,070 LF 8.75 61862.50 17.42 123159.40 15.00 106050.00
0321 7301000000-E 1715 I(DZIRZI%;ZT DRILL (tssrs) 898 LF 11.50 10327.00 23.23 20860.54 20.00 17960.00
0322 7324000000-N 1716 JUNCTION BOX (STANDARD SIZE) 101 EA 175.00 17675.00 464.63 46927.63 400.00 40400.00
0323 7348000000-N 1716 JUNCTION BOX (OVER-SIZED, HVY-DUTY) 16 EA 340.00 5440.00 667.91 10686.56 575.00 9200.00
0324 7360000000-N 1720 WOOD POLE 6 EA 750.00 4500.00 1161.58 6969.48 1000.00 6000.00
0325 7372000000-N 1721 GUY ASSEMBLY 1 EA 265.00 2915.00 290.39 3194.29 250.00 2750.00
0326 7408000000-E 1722 1" RISER WITH WEATHERHEAD 1 EA 195.00 195.00 929.27 929.27 800.00 800.00
0327 7420000000-E 1722 2" RISER WITH WEATHERHEAD 5 EA 365.00 1825.00 580.79 2903.95 500.00 2500.00
0328 7432000000-E 1722 2" RISER WITH TUBING 4 EA 385.00 1540.00 580.79 2323.16 500.00 2000.00
0329 7444000000-E 1725 INDUCTIVE LOOP SAWCUT 9,639 LF 5.00 48195.00 6.68 64388.52 5.75 55424.25
0330 7456000000-E 1726 I(.JiAS-IN CABLE (#xwex) 18,872 LF 0.90 16984.80 1.16 21891.52 1.00 18872.00
0331 7516000000-E 1730 8%MMUNICATIONS CABLE (** FIBER) 9,000 LF 1.50 13500.00 1.59 14310.00 1.37 12330.00
0332 7528000000-E 1730 DROP CABLE 320 LF 1.75 560.00 1.59 508.80 1.37 438.40
0333  7540000000-N 1731 SPLICE ENCLOSURE 6 EA 1100.00 6600.00 1219.66 7317.96 1050.00 6300.00
0334 7541000000-N 1731 MOD SPLICE ENCLOSURE 2 EA 935.00 1870.00 1103.50 2207.00 950.00 1900.00
0335 7552000000-N 1731 INTERCONNECT CENTER 5 EA 1.75 8.75 1335.82 6679.10 1150.00 5750.00
0336 7564000000-N 1732 FIBER-OPTIC TRANS DROP/REP 5 EA 1750.00 8750.00 2177.96 10889.80 1875.00 9375.00
0337 7566000000-N 1733 DELINEATOR MARKER 12 EA 86.00 1032.00 104.54 1254.48 90.00 1080.00
0338 7575160000-E 1734 REM EXT COMM CABLE 2,200 LF 0.60 1320.00 0.62 1364.00 0.53 1166.00
0339 7576000000-N SP METAL STRAIN SIGNAL POLE 18 EA 6900.00 124200.00 7085.63 127541.34 6100.00 109800.00
0340 7588000000-N SP  SGNL MAST ARM WITH METAL POLE 1 EA 10900.00 10900.00 11615.78 11615.78 10000.00 10000.00
0341 7613000000-N SP SOIL TEST 19 EA 745.00 14155.00 813.11 15449.09 700.00 13300.00
0342 7614100000-E SP  DRILLED PIER FOUND 144 CY 590.00 84960.00 696.95 100360.80 600.00 86400.00
0343  7631000000-N SP MAST ARM W/ MTL POLE DES 1 EA 135.00 135.00 1161.58 1161.58 1000.00 1000.00
0344 7636000000-N 1745 SIGN FOR SIGNALS 10 EA 195.00 1950.00 348.47 3484.70 300.00 3000.00
0345  7642200000-N 1743 TYPE Il PED W/ FOUNDATION 6 EA 940.00 5640.00 1742.37 10454.22 1500.00 9000.00
0346  7684000000-N 1750 SIGNAL CABINET FOUNDATION 6 EA 935.00 5610.00 871.19 5227.14 750.00 4500.00
0347  7756000000-N 1751 CONTLR WITH CBNT, 2070L BASE MTD 6 EA 10240.00 61440.00 16262.10 97572.60 14000.00 84000.00
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0348  7780000000-N 1751 DETECTOR CARD (TYPE 2070L) 30 EA 84.00 2520.00 174.24 5227.20 150.00 4500.00

0349 7901000000-N 1753 CABINET BASE EXTENDER 6 EA 424.00 2544.00 406.55 2439.30 350.00 2100.00

0350 7948000000-N 1757 TRAFFIC SIGNAL REMOVAL 2 EA 750.00 1500.00 1161.58 2323.16 1000.00 2000.00

0351 7960000000-N SP METAL POLE FOUND REMVL 9 EA 630.00 5670.00 1161.58 10454.22 1000.00 9000.00

0352  7972000000-N SP  METAL POLE REMOVAL 9 EA 203.00 1827.00 348.47 3136.23 300.00 2700.00

0353 7980000000-N SP  GENERIC SIGNAL ITEM (EA) 2 EA 1520.00 3040.00 2090.85 4181.70 1800.00 3600.00
MICROWAVE VEHICLE DETECTOR- SINGLE ZONE

0354 7990000000-E SP  GENERIC SIGNAL ITEM (LF) 1,100 LF 3.00 3300.00 3.31 3641.00 2.85 3135.00
BACK PULL FIBER OPTIC CABLE

0355  7990000000-E SP  GENERIC SIGNAL ITEM (LF) 1,760 LF 47.00 82720.00 23.23 40884.80 20.00 35200.00
TWO-WAY CONCRETE DUCTBANK ~ (ACP)
WALL ITEMS

0356 8801000000-E SP  MSE RETAIN WALL NO ** 14,700 SF 65.00 955500.00 4555 669585.00 71.40 1049580.00
)

0357 8801000000-E SP  MSE RETAIN WALL NO ** 6,550 SF 65.00 425750.00 4563 298876.50 84.97 556553.50
@)

0358 8801000000-E SP  MSE RETAIN WALL NO ** 7,000 SF 65.00 455000.00 45.99 321930.00 77.18 540260.00
4)

0359 8801000000-E SP  MSE RETAIN WALL NO ** 2,550 SF 65.00 165750.00 4585 116917.50 73.58 187629.00
(6)

0360 8801000000-E SP  MSE RETAIN WALL NO ** 2,250 SF 65.00 146250.00 4578 103005.00 73.80 166050.00
@

0361 8802014000-E SP  SOLDIER PILE RETAINING WALLS 7,900 SF 65.00 513500.00 46.32 365928.00 104.93 828947.00

0362 8847000000-E SP  GENERIC RET WALL ITEM (SF) 177,990 SF 25.00 4449750.00 19.34 3442326.60 20.83 3707531.70
SOUND BARRIER WALL

0363 8847000000-E SP  GENERIC RET WALL ITEM (SF) 56,431.27 SF 25.00 1410781.75 19.85 1120160.71 21.98 1240359.31
VISUAL BARRIER WALL
STRUCTURE ITEMS

0364 8017000000-N SP  CM&R TEMP ACCESS *wwrecs Lump Sum 600000.00 140840.77 600000.00
(45+07.87 -RP1C-)

0365 8017000000-N SP  CM&R TEMP ACCESS *sxrecs Lump Sum 5000.00 28169.78 150000.00
(57+07.00 -RP1DB-)

0366 8017000000-N SP  CM&R TEMP ACCESS *#kiiiicix Lump Sum 700000.00 1309232.66 800000.00
(826+15.00 -L- LT)

0367 8017000000-N SP  CM&R TEMP ACCESS *xrecs Lump Sum 800000.00 198387.69 1500000.00
(898+20.00 -L- LT)

0368 8017000000-N SP  CM&R TEMP ACCESS *wsxeecs Lump Sum 900000.00 202812.59 3250000.00
(94+24.58 -L- LT)

0369 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 6600.00 3981.34 4500.00
(1, 765+27.44 -L- LT)

0370 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 14000.00 3981.34 4750.00
(1, 765+27.44 -L- RT)

0371 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 34000.00 7205.24 26000.00
(1, 943+21.58 -L-)

0372 8091000000-N 410 FND EXCAV B** STA *xxwsik Lump Sum 30000.00 6130.61 15000.00

(1, 991+23.18 -L-)



SEP 08, 2014 08:27 AM CUMBERLAND

TIP NO U-2519CB 34817.3.S8 2:00PM 12/ 42 001
AUG 19 2014 C203398
FED AID NO STATE FUNDED 6.725 Ml

GRADING, DRAINAGE, PAVING, AND STRUCTURES.
FAYETTEVILLE OUTER LOOP FROM SOUTH OF SR-1400 (CLIFFDALE RD) TO EAST OF SR-1007 (ALL AMERICAN FREEWAY).

CONTI ENTERPRISES, INC DRAGADOS USA INC BALFOUR BEATTY
INFRASTRUCTURE INC

EDISON, NJ NEW YORK, NY ATLANTA, GA

0373 8091000000-N 410 FND EXCAV B** STA *xxwsik Lump Sum 7200.00 2149.28 9000.00
(1,42+10.23 -RP1B-)

0374 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 75000.00 5055.98 13000.00
(1,57+07.00 -RP1DB-)

0375 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 7200.00 2149.28 9500.00
(2,42+10.23 -RP1B-)

0376 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 90000.00 7205.24 28000.00
(2,57+07.00 -RP1DB-)

0377 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 60000.00 6130.61 21000.00
(3,57+07.00 -RP1DB-)

0378 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 8600.00 2149.28 21500.00
(3,94+24.58 -L- LT)

0379 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 8200.00 2149.28 21000.00
(3,94+24.58 -L- RT)

0380 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 23000.00 4677.27 27500.00
(4,57+07.00 -RP1DB-)

0381 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 8300.00 2149.28 8000.00
(4,94+24.58 -L- RT)

0382 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 16200.00 3065.33 19000.00
(4,94+43.84 -COL1-)

0383 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 15200.00 4677.27 19000.00
(5,57+07.00 -RP1DB-)

0384 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 16200.00 2149.28 13500.00
(5,94+43.84 -COL1-)

0385 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 130000.00 7742.60 34500.00
(6,57+07.00 -RP1DB-)

0386 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 143000.00 8817.24 27500.00
(7,57+07.00 -RP1DB-)

0387 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 143000.00 10807.91 36000.00
(8,57+07.00 -RP1DB-)

0388 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 10000.00 4139.97 17000.00
(9,57+07.00 -RP1DB-)

0389 8112730000-N 450 PDATESTING 43 EA 2100.00 90300.00 2162.86 93002.98 1800.00 77400.00

0390 8147000000-E 420 REINF CONCRETE DECK SLAB 450,771 SF 23.00 10367733.00 17.27 7784815.17 25.48 11485645.08

0391 8156000000-E SP CONCRETE WEARING SURFACE 42612 SF 8.00 34089.60 6.56 27953.47 9.50 40481.40

0392 8161000000-E 420 GROOVING BRIDGE FLOORS 418,553.2 SF 0.25 104638.30 0.26 108823.83 0.28 117194.90

0393 8175000000-E 420 CLASS AA CONC (BRIDGE) 289 CY 900.00 26010.00 784.34 22667.43 455.00 13149.50

0394 8182000000-E 420 CLASS A CONCRETE (BRIDGE) 8,038.9 CY 900.00 7235010.00 463.84 3728763.38 760.00 6109564.00

0395 8210000000-N 422 BRG APPR SLAB *hisccx Lump Sum 45000.00 33467.01 38000.00
(21+01.60 -PXROAD-)

0396 8210000000-N 422 BRG APPR SLAB *hikrccx Lump Sum 32000.00 20903.08 24500.00
(42+10.23 -RP1B-)

0397 8210000000-N 422 BRG APPR SLAB *hiksccx Lump Sum 32000.00 21088.83 24500.00
(45+07.87 -RP1C-)

0398 8210000000-N 422 BRG APPR SLARB *hisrccx Lump Sum 36000.00 25954.78 29200.00
(57+07.00 -RP1DB-)

0399  8210000000-N 422 BRG APPR SLARB *hisrccx Lump Sum 44000.00 32138.13 36100.00
(765+27.44 -L- LT)

0400 8210000000-N 422 BRG APPR SLAB *hisrccx Lump Sum 44000.00 32138.13 36100.00

(765+27.44 -L- RT)
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0401 8210000000-N 422 BRG APPR SLAB weimnks Lump Sum 42000.00 28978.41 32900.00
(826+15.00 -L- L)

0402  8210000000-N 422 BRG APPR SLAB weiinks Lump Sum 42000.00 28978.41 33000.00
(826+15.00 -L- RT)

0403  8210000000-N 422 BRG APPR SLAB *ennks Lump Sum 42000.00 28978.41 33700.00
(898+20.00 -L- LT)

0404 8210000000-N 422 BRG APPR SLAB weienks Lump Sum 42000.00 28978.41 33200.00
(898+20.00 -L- RT)

0405 8210000000-N 422 BRG APPR SLAB weinks Lump Sum 39000.00 28397.80 32000.00
(94+24.58 -L- LT)

0406 8210000000-N 422 BRG APPR SLAB wemnks Lump Sum 38000.00 28397.80 32000.00
(94+24.58 -L- RT)

0407  8210000000-N 422 BRG APPR SLAB *eiinks Lump Sum 42000.00 32153.74 35600.00
(94+43.84 -COL1-)

0408 8210000000-N 422 BRG APPR SLAB *eiiks Lump Sum 86000.00 72838.22 77000.00
(943+21.58 -L-)

0409 8210000000-N 422 BRG APPR SLAB *eiinks Lump Sum 42000.00 30049.98 34000.00
(969+51.52 -L- L)

0410 8210000000-N 422 BRG APPR SLAB wemnks Lump Sum 58000.00 43329.98 46000.00
(969+51.52 -L- RT)

0411  8210000000-N 422 BRG APPR SLAB *emks Lump Sum 78000.00 62381.66 65000.00
(991+23.18 -L-)

0412 8217000000-E 425 REINF STEEL (BRIDGE) 1,475,503 LB 1.00 1475503.00 0.81 1195157.43 0.85 1254177.55

0413  8224000000-E 425 EPOXY COAT REINF STL BRDG 1,055 LB 115 1213.25 1.07 1128.85 1.00 1055.00

0414 8238000000-E 425 SPIRAL COL REINF STL BRG 32,038 LB 2.50 80095.00 1.70 54464.60 153 49018.14

0415 8262000000-E 430 45" PRESTR CONCRETE GIRDR 552.22 LF 150.00 82833.00 199,56 110201.02 205.00 113205.10

0416 8265000000-E 430 54" PRESTR CONCRETE GIRDR 2,038 LF 200.00 407600.00 198.07 403666.66 180.00 366840.00

0417 8274000000-E 430 63" MOD PRESTR CONC GIRDR 18,229.64 LF 230.00 4192817.20 213.40 3890205.18 200.00 3645928.00

0418 8280000000-E 440 STRUCTURAL STEEL Lump Sum 13036260.46 12300000.00 18000000.00

0419 8364000000-E 450 HP12X53 PILES 26,420 LF 33.00 871860.00 49.47 1306997.40 52.00 1373840.00

0420 8384000000-E 450 HP14X73 PILES 32,050 LF 42.00 1346100.00 61.25 1963062.50 61.00 1955050.00

0421 8384200000-E 450 HP14X73 GALV PILES 12,640 LF 52.00 657280.00 69.36 876710.40 65.00 821600.00

0422  8385200000-E 450 le*;xa*g*z E()B)ALV STLPILE 20,790 LF 140.00 2910600.00 100.09 2080871.10 150.00 3118500.00

0423  8391000000-N 450 STEEL PILE POINTS 9 EA 100.00 900.00 1488.13 13393.17 92.00 828.00

0424 8392500000-E 450 PREDRILLING FOR PILES 342 LF 55.00 18810.00 4322 14781.24 8.00 2736.00

0425 8393000000-N 450 PILE REDRIVES 584 EA 420.00 245280.00 232.79 135949.36 170.00 99280.00

0426 8482000000-E 460 THREE BAR METAL RAIL 1,076.55 LF 200.00 215310.00 152.25 163904.74 145.00 156099.75

0427  8503000000-E 460 CONCRETE BARRIER RAIL 18,700.89 LF 50.00 935494.50 64.81 1212587.97 60.00 1122593.40

0428  8505000000-E 460 VERT CONC BARRIER RAIL 99 LF 65.00 6435.00 219.19 21699.81 210.00 20790.00

0429 8531000000-E 462 4" SLOPE PROTECTION 45698 SY 70.00 319886.00 31.23 142714.85 57.00 260478.60

0430 8594000000-E 876 RIP RAPB 358 TON 40.00 14320.00 69.67 24941.86 45.00 16110.00

0431  8608000000-E 876 RIP RAP Il (2-0") 4,295 TON 46.00 197570.00 43.02 184770.90 55.00 236225.00

0432 8622000000-E 876 GEOTEXTILE FOR DRAINAGE 4760 SY 1.65 7854.00 2.85 13566.00 1.50 7140.00

0433 8650000000-N SP  POT BEARINGS Lump Sum 220000.00 183449.84 430000.00

0434  8654000000-N SP  DISC BEARINGS Lump Sum 320000.00 282512.75 265000.00
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0435 8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum 805000.00 195866.02 142000.00
0436 8706000000-N SP EXPANSION JOINT SEALS Lump Sum 1200000.00 1000000.00 965000.00
0437  8713000000-N SP  MODULAR EXP JOINT SEALS Lump Sum 80000.00 35316.96 140000.00
0438 8753200000-E 430 3-0"X 3-3" PRESTR BOX BEAM 1,683 LF 250.00 420750.00 197.16 331820.28 210.00 353430.00
0439  8860000000-N SP  GENERIC STRUCTURE ITEM (LS) Lump Sum 1700000.00 1000000.00 1500000.00
APPROX 980,100 LBS STRUCTURAL STEEL
0440 8860000000-N SP  GENERIC STRUCTURE ITEM (LS) Lump Sum 130000.00 54159.43 515000.00
POST TENSIONING TENDONS
0441 8881000000-E SP  GENERIC STRUCTURE ITEM (CY) 218.7 CY 1250.00 273375.00 497.27 108752.95 700.00 153090.00
6,000 PS| CONCRETE
0442  8881000000-E SP  GENERIC STRUCTURE ITEM (CY) 174 cy 1600.00 27840.00 697.06 12128.84 1700.00 29580.00
POST TENSIONING ENCASEMENT
CONTRACT TOTAL TOTAL 125477521.00 TOTAL 125988770.32 TOTAL 135890404.33
ROADWAY ITEMS SUB-TOTAL 62261771.94 SUB-TOTAL 75914122.74 SUB-TOTAL 65337414.40
WALL ITEMS SUB-TOTAL 8522281.75 SUB-TOTAL 6438729.31 SUB-TOTAL 8276910.51
STRUCTURE ITEMS SUB-TOTAL 54693467.31 SUB-TOTAL 43635918.27 SUB-TOTAL 62276079.42
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VECELLIO & GROGAN INC

S. T.WOOTEN CORPORATION

W. C. ENGLISH, INC.

BECKLEY, WV WILSON, NC LYNCHBURG, VA
ROADWAY ITEMS

0001 0000100000-N 800 MOBILIZATION Lump Sum 6160253.00 6870000.00 7138580.00

0002 0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum 637056.50 1050000.00 997500.00

0003 0000900000-N SP  GENERIC MISCELLANEOUS ITEM (LS) Lump Sum 33873.81 37500.00 63500.00
TEMPORARY GUARD BUILDING

0004 0000900000-N SP  GENERIC MISCELLANEOUS ITEM (LS) Lump Sum 245522.29 175000.00 231000.00
TEMPORARY SPRUNG STRUCTURE AT THE YADKIN
ROAD DETOUR

0005 0001000000-E 200 CLEARING & GRUBBING Lump Sum 3000000.00 8000000.00 4054738.00

0006 0008000000-E 200 SUPP CLEARING & GRUBBING 5 ACR 5674.29 28371.45 4900.00 24500.00 6300.00 31500.00

0007 0022000000-E 225 UNCLASSIFIED EXCAVATION 1,930,500 CY 6.50 12548250.00 4.00 7722000.00 3.95 7625475.00

0008 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 31931.50 77495.55 100000.00
(19+83.14 -Y3)

0009 0029000000-N SP  REINF BRG APPR *rseees Lump Sum 15965.74 22687.30 34000.00
(41+90.04 -RP1B-)

0010 0029000000-N SP  REINF BRG APPR *rseees Lump Sum 15965.74 23412.27 40000.00
(45+07.87 -RP1C-)

0011 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 42575.32 81242.06 130000.00
(49+52.23 -Y1)

0012 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 21287.66 35047.95 60000.00
(55+93.07 -RP1DB-)

0013 0029000000-N SP  REINF BRG APPR *rrsees Lump Sum 21287.66 77282.03 60000.00
(765+21.45 -L- RT)

0014 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 21287.66 41513.43 60000.00
(765+33.36 -L- LT)

0015 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 21287.66 35581.82 60000.00
(826+14.99 -L- LT)

0016 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 21287.66 35581.82 60000.00
(826+15.02 -L- RT)

0017 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 21287.66 35581.82 60000.00
(898+00.42 -L- RT)

0018 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 21287.66 35581.82 60000.00
(898+39.37 -L- LT)

0019 0029000000-N SP  REINF BRG APPR *rssees Lump Sum 21287.66 26318.96 60000.00
(91+81.18 -COL1-)

0020 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 21287.66 33095.99 50000.00
(91+87.85 -L- RT)

0021 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 21287.66 30123.73 50000.00
(91+88.69 -L- LT)

0022 0036000000-E 225 UNDERCUT EXCAVATION 80,800 CY 6.96 562368.00 6.00 484800.00 8.75 707000.00

0023 0106000000-E 230 BORROW EXCAVATION 521,200 CY 4.36 2272432.00 4.00 2084800.00 5.40 2814480.00

0024 0134000000-E 240 DRAINAGE DITCH EXCAVATION 53,810 CY 6.44 346536.40 5.04 271202.40 8.50 457385.00

0025 0141000000-E 240 BERM DITCH CONSTRUCTION 3,320 LF 3.27 10856.40 1.50 4980.00 2.00 6640.00

0026 0156000000-E 250 REMOVAL OF EXT ASPHALT PVMT 56,500 SY 3.82 215830.00 4.50 254250.00 5.50 310750.00

0027 0177000000-E 250 BREAKING OF EXT ASPH PVMT 3,570 SY 2.73 9746.10 4,50 16065.00 3.00 10710.00

0028 0192000000-N 260 PROOF ROLLING 80 HR 196.42 15713.60 250.00 20000.00 135.00 10800.00

0029 0195000000-E 265 SELECT GRANULAR MATERIAL 101,000 CY 4.36 440360.00 6.00 606000.00 5.40 545400.00

0030 0196000000-E 270 GEOTEXTILE SOIL STABILIZATION 83,400 SY 1.64 136776.00 1.50 125100.00 2.50 208500.00



SEP 08, 2014 08:27 AM CUMBERLAND
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FED AID NO STATE FUNDED
GRADING, DRAINAGE, PAVING, AND STRUCTURES.
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VECELLIO & GROGAN INC S. T.WOOTEN CORPORATION W. C. ENGLISH, INC.
BECKLEY, WV WILSON, NC LYNCHBURG, VA

0031 0199000000-E SP TEMPORARY SHORING 9,650 SF 36.19 349233.50 14.67 141565.50 50.00 482500.00

0032 0223000000-E 275 ROCK PLATING 2,630 SY 52.38 137759.40 55.00 144650.00 60.00 157800.00

0033 0255000000-E SP GENERIC GRADING ITEM (TON) 120 TON 19.64 2356.80 75.00 9000.00 130.00 15600.00
HAULING & DISPOSAL OF PETROLEUM CONTAMINATED
SOIL

0034 0318000000-E 300 FND CONDIT MATL MINOR STRS 3,950 TON 26.98 106571.00 38.00 150100.00 40.00 158000.00

0035 (0320000000-E 300 FND CONDIT GEOTEXTILE 12,310 SY 4.98 61303.80 2.15 26466.50 2.25 27697.50

0036 0342000000-E 310 **" SIDE DRAIN PIPE 108 LF 93.80 10130.40 47.50 5130.00 50.00 5400.00
(307)

0037 0342000000-E 310 **" SIDE DRAIN PIPE 260 LF 100.88 26228.80 59.00 15340.00 62.00 16120.00
(36"

0038 0342000000-E 310 **" SIDE DRAIN PIPE 20 LF 141.63 2832.60 73.00 1460.00 77.00 1540.00
(42

0039 0343000000-E 310 15" SIDE DRAIN PIPE 798 LF 44.14 35223.72 25.00 19950.00 26.00 20748.00

0040 0344000000-E 310 18" SIDE DRAIN PIPE 732 LF 48.35 35392.20 29.00 21228.00 31.00 22692.00

0041 0348000000-E 310 **" SIDE DRAIN PIPE ELBOW 15 EA 142.51 2137.65 225.00 3375.00 237.00 3555.00
(15"

0042 0348000000-E 310 **" SIDE DRAIN PIPE ELBOW 9 EA 222.37 2001.33 300.00 2700.00 315.00 2835.00
(18"

0043 0348000000-E 310 **" SIDE DRAIN PIPE ELBOW 1 EA 321.91 321.91 475.00 475.00 500.00 500.00
(247

0044 0348000000-E 310 **" SIDE DRAIN PIPE ELBOW 2 EA 433.36 866.72 625.00 1250.00 655.00 1310.00
(307

0045 0354000000-E 310 **" RC PIPE CULYV ***** 208 LF 193.77 40304.16 121.00 25168.00 127.00 26416.00
(48", V)

0046 0354000000-E 310 **" RC PIPE CULYV ***** 228 LF 341.48 77857.44 245.00 55860.00 258.00 58824.00
(66", V)

0047 0360000000-E 310 12"RCPIPE CULV I 100 LF 27.24 2724.00 27.50 2750.00 29.00 2900.00

0048 0366000000-E 310 15" RC PIPE CULV Il 5304 LF 32.01 169781.04 24.00 127296.00 24.00 127296.00

0049 0372000000-E 310 18"RCPIPE CULV I 4,408 LF 36.05 158908.40 29.00 127832.00 29.00 127832.00

0050 0378000000-E 310 24" RCPIPE CULV Il 2,232 LF 51.20 114278.40 36.00 80352.00 36.00 80352.00

0051 0384000000-E 310 30"RCPIPE CULV I 1,684 LF 64.24 108180.16 47.00 79148.00 49.00 82516.00

0052 0390000000-E 310 36" RC PIPE CULV Il 1,028 LF 79.81 82044.68 58.00 59624.00 61.00 62708.00

0053 0396000000-E 310 42"RCPIPE CULV I 20 LF 113.46 2269.20 75.00 1500.00 79.00 1580.00

0054 0402000000-E 310 48" RC PIPE CULV Il 172 LF 118.32 20351.04 90.00 15480.00 95.00 16340.00

0055 0408000000-E 310 54"RCPIPE CULV I 20 LF 165.44 3308.80 120.00 2400.00 126.00 2520.00

0056 0420000000-E 310 66" RC PIPE CULV Il 104 LF 274.22 28518.88 218.00 22672.00 229.00 23816.00

0057 0426000000-E 310 72"RCPIPE CULV I 260 LF 292.91 76156.60 245.00 63700.00 258.00 67080.00

0058 0448000000-E 310 **" RCP CULV CLASS IV 1,456 LF 129.43 188450.08 99.00 144144.00 104.00 151424.00
(48")

0059 0448000000-E 310 **" RCP CULV CLASS IV 48 LF 174.46 8374.08 135.00 6480.00 142.00 6816.00
(547)

0060 0448000000-E 310 **" RCP CULV CLASS IV 580 LF 233.10 135198.00 184.00 106720.00 194.00 112520.00
(60")

0061 0448000000-E 310 **" RCP CULV CLASS IV 148 LF 315.69 46722.12 237.00 35076.00 249.00 36852.00

(66")
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VECELLIO & GROGAN INC S. T. WOOTEN CORPORATION W. C. ENGLISH, INC.
BECKLEY, WV WILSON, NC LYNCHBURG, VA
0062 0448000000-E 310 :;*Z)RCP CULV CLASS IV 176 LF 356.54 62751.04 260.00 45760.00 274.00 48224.00
0063 0448200000-E 310 15"RCP CULV CLASS IV 8,096 LF 45.24 366263.04 26.50 214544.00 27.00 218592.00
0064 0448300000-E 310 18"RCP CULV CLASS IV 2,204 LF 51.08 112580.32 30.50 67222.00 32.00 70528.00
0065 0448400000-E 310 24"RCP CULV CLASS IV 1,980 LF 66.63 131927.40 40.75 80685.00 42.00 83160.00
0066 0448500000-E 310 30" RCP CULV CLASS IV 1,928 LF 96.72 186476.16 52.00 100256.00 55.00 106040.00
0067 0448600000-E 310 36"RCP CULV CLASS IV 1912 LF 114.05 218063.60 66.00 126192.00 69.00 131928.00
0068 0448700000-E 310 42"RCP CULV CLASS IV 312 LF 139.82 43623.84 81.00 25272.00 85.00 26520.00
0069 0582000000-E 310 15" CSPIPE CULV 0.064" 100 LF 36.71 3671.00 25.00 2500.00 26.00 2600.00
0070 0588000000-E 310 18"CSPIPE CULV 0.064" 148 LF 41.73 6176.04 29.00 4292.00 31.00 4588.00
0071 0594000000-E 310 24" CSPIPE CULV 0.064" 104 LF 47.41 4930.64 34.50 3588.00 36.00 3744.00
0072 0600000000-E 310 30" CSPIPE CULV 0.079" 48 LF 62.05 2978.40 44.00 2112.00 46.00 2208.00
0073 0995000000-E 340 PIPE REMOVAL 1,430 LF 9.09 12998.70 10.00 14300.00 10.50 15015.00
0074 1011000000-N 500 FINE GRADING Lump Sum 1763000.00 1750000.00 1306762.00
0075 1099500000-E 505 SHALLOW UNDERCUT 2,000 CY 13.64 27280.00 10.00 20000.00 14.00 28000.00
0076 1099700000-E 505 CLASS IV SUBGRD STABILIZATION 4,300 TON 20.46 87978.00 23.00 98900.00 24.00 103200.00
0077 1121000000-E 520 AGGREGATE BASE COURSE 231,500 TON 20.46 4736490.00 24.00 5556000.00 23.00 5324500.00
0078 1220000000-E 545 INCIDENTAL STONE BASE 1,000 TON 24.01 24010.00 24.00 24000.00 31.00 31000.00
0079 1275000000-E 600 PRIME COAT 4,700 GAL 6.55 30785.00 4.50 21150.00 6.80 31960.00
0080 1489000000-E 610 ASP CONC BASE CRS B25.0B 5,040 TON 52.85 266364.00 48.00 241920.00 52.00 262080.00
0081 1491000000-E 610 ASP CONC BASE CRS B25.0C 70,750 TON 43.26 3060645.00 33.00 2334750.00 42.50 3006875.00
0082 1498000000-E 610 ASP CONC INTR CRS 119.0B 14,210 TON 47.55 675685.50 46.00 653660.00 46.70 663607.00
0083 1503000000-E 610 ASP CONC INTR CRS 119.0C 85,420 TON 37.59 3210937.80 31.00 2648020.00 37.00 3160540.00
0084 1519000000-E 610 ASP CONC SURF CRS $9.5B 14,040 TON 53.49 750999.60 45.00 631800.00 52.50 737100.00
0085 1523000000-E 610 ASP CONC SURF CRS S9.5C 63,100 TON 46.74 2949294.00 34.00 2145400.00 46.00 2902600.00
0086 1575000000-E 620 ASP FOR PLANT MIX 12,685 TON 689.63 8747956.55 625.00 7928125.00 706.00 8955610.00
0087 1840000000-E 665 MILLED RUMBLE STRIPS 127,800 LF 0.13 16614.00 0.10 12780.00 0.25 31950.00
0088 1847000000-E 710 ZI;:;*I‘PCC PVMT THRU LNS 410 SY 72.08 29552.80 122.00 50020.00 200.00 82000.00
0089 1881000000-E SP  GENERIC PAVING ITEM (LF) 65 LF 102.57 6667.05 110.00 7150.00 275.00 17875.00
SPEED MODULATOR
0090 2022000000-E 815 SUBDRAIN EXCAVATION 5180 CY 7.18 37192.40 20.00 103600.00 21.00 108780.00
0091 2026000000-E 815 GEOTEXTILE FOR SUBSURF DRNS 15,400 SY 2.70 41580.00 5.00 77000.00 5.25 80850.00
0092 2036000000-E 815 SUBDRAIN COARSE AGGREGATE 2,590 CY 49.80 128982.00 45.00 116550.00 47.00 121730.00
0093 2044000000-E 815 6" PERF SUBDRN PIPE 15,400 LF 5.68 87472.00 12.00 184800.00 13.00 200200.00
0094 2070000000-N 815 SUBDRN PIPE OUTLET 31 EA 165.62 5134.22 300.00 9300.00 316.00 9796.00
0095 2077000000-E 815 6" OUTLET PIPE 186 LF 18.64 3467.04 40.00 7440.00 42.00 7812.00
0096 2190000000-N 828 TEMP STL PLT COVER FOR MDS 2 EA 1310.68 2621.36 1100.00 2200.00 1150.00 2300.00
0097 2209000000-E 838 ENDWALLS 28 CY 118.41 3315.48 875.00 24500.00 920.00 25760.00
0098 2220000000-E 838 REINFORCED ENDWALLS 24 CY 872.97 20951.28 900.00 21600.00 950.00 22800.00
0099 2253000000-E 840 PIPE COLLARS 15 CY 1636.81 2455.22 900.00 1350.00 950.00 1425.00

0100 2264000000-E 840 PIPE PLUGS 15 CYy 1636.81 2455.22 900.00 1350.00 950.00 1425.00
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VECELLIO & GROGAN INC

S. T.WOOTEN CORPORATION

W. C. ENGLISH, INC.

BECKLEY, WV WILSON, NC LYNCHBURG, VA
0101 2275000000-E SP FLOWABLE FILL 1 Cy 545.61 545.61 275.00 275.00 290.00 290.00
0102 2286000000-N 840 MASNRY DRAINAGE STRUCT 293 EA 818.41 239794.13 1050.00 307650.00 1050.00 307650.00
0103 2297000000-E 840 MASNRY DRAINAGE STRUCT 63 CY 845.69 53278.47 825.00 51975.00 970.00 61110.00
0104 2308000000-E 840 MASNRY DRAINAGE STRUCT 251 LF 201.87 50669.37 245.00 61495.00 236.00 59236.00
0105 2352000000-N 840 '(:Slj,g'\fg)W/G RATE 840.%** STD 30 EA 491.04 14731.20 475.00 14250.00 500.00 15000.00
0106 2352000000-N 840 gig'\gg)W/G RATE 840.%** STD 7 EA 491.04 3437.28 475.00 3325.00 500.00 3500.00
0107 2354000000-N 840 FRAME W/GRATE 840.22 STD 5 EA 491.04 2455.20 450.00 2250.00 474.00 2370.00
0108 2355000000-N 840 FRAME W/GRATE 840.29 STD 1 EA 491.04 491.04 450.00 450.00 474.00 474.00
0109 2364200000-N 840 FRAME W/2GRTS 840.20 STD 40 EA 491.04 19641.60 475.00 19000.00 500.00 20000.00
0110 2365000000-N 840 FRAME W/2GRTS 840.22 STD 127 EA 491.04 62362.08 475.00 60325.00 500.00 63500.00
0111  2367000000-N 840 FRAME W/2GRTS 840.29 STD 2 EA 491.05 982.10 475.00 950.00 500.00 1000.00
0112 2374000000-N 840 FSAME-GRT-HD 840.03 ** 6 EA 491.05 2946.30 475.00 2850.00 500.00 3000.00
0113 2374000000-N 840 |(:FR)’AME-GRT-HD 840.03 ** 31 EA 491.04 15222.24 475.00 14725.00 500.00 15500.00
0114 2374000000-N 840 F(;AME-GRT-HD 840.03 ** 33 EA 491.04 16204.32 475.00 15675.00 500.00 16500.00
0115 2396000000-N 840 FRAME W/COVER STD 840.54 2 EA 491.05 982.10 350.00 700.00 369.00 738.00
0116 2407000000-N 840 STLFRAMW/2GTR, STD 840.37 7 EA 491.04 3437.28 1500.00 10500.00 1260.00 8820.00
0117 2451000000-N 852 CONC TRANS SECT FOR DROP INLET 14 EA 982.09 13749.26 1000.00 14000.00 631.00 8834.00
0118 2549000000-E 846 2'-6" CONC CURB & GUTTER 16,130 LF 20.25 326632.50 14.50 233885.00 22.00 354860.00
0119 2556000000-E 846 SHOULDER BERM GUTTER 8,450 LF 15.75 133087.50 12.00 101400.00 22.00 185900.00
0120 2570000000-N SP  MODIFIED CONCRETE FLUME 2 EA 2024.93 4049.86 1200.00 2400.00 2050.00 4100.00
0121 2577000000-E 846 CONC EXPRESSWAY GUTTER 40 LF 45.00 1800.00 40.00 1600.00 35.00 1400.00
0122 2580000000-E 846 CONCRETE VALLEY GUTTER 160 LF 20.25 3240.00 18.50 2960.00 31.00 4960.00
0123 2591000000-E 848 4" CONCRETE SIDEWALK 3,120 SY 43.93 137061.60 29.00 90480.00 39.00 121680.00
0124 2605000000-N 848 CONCRETE CURB RAMP 16 EA 1349.95 21599.20 1085.00 17360.00 1025.00 16400.00
0125 2612000000-E 848 6" CONCRETE DRIVEWAY 310 SY 64.18 19895.80 50.00 15500.00 60.00 18600.00
0126 2619000000-E 850 4" CONCRETE PAVED DITCH 190 SY 67.62 12847.80 105.00 19950.00 112.00 21280.00
0127 2627000000-E 852 4" CONC ISLAND COVER 570 SY 62.08 35385.60 47.10 26847.00 31.00 17670.00
0128 2655000000-E 852 5"MONO CONC ISLDS (KEY IN) 4,170 SY 60.75 253327.50 50.50 210585.00 44.00 183480.00
0129 2703000000-E 854 ((;I'Ol;\lc BARRIER TYPE ***x* 270 LF 264.37 71379.90 158.00 42660.00 235.00 63450.00
0130 2724000000-E 857 PC REINF BARRIER SNGL FC 8,340 LF 63.75 531675.00 73.50 612990.00 88.00 733920.00
0131 2752000000-E SP  GENERIC PAVING ITEM (LF) 4,930 LF 18.00 88740.00 10.50 51765.00 21.50 105995.00
1'-6" MODIFIED CURB & GUTTER
0132 2752000000-E SP  GENERIC PAVING ITEM (LF) 1,310 LF 16.87 22099.70 13.20 17292.00 21.00 27510.00
6" CONCRETE CURB
0133 2875000000-N 859 CONVERT CB TO DI 5 EA 600.17 3000.85 1000.00 5000.00 1050.00 5250.00
0134 2893000000-N 859 CONVERT CB TO JB W/MH 1 EA 709.29 709.29 1100.00 1100.00 1150.00 1150.00
0135 3000000000-N SP  IMPACT ATTEN TYPE 350 9 EA 14401.76 129615.84 12800.00 115200.00 16790.00 151110.00
0136 3030000000-E 862 STL BM GUARDRAIL 23,000 LF 16.34 375820.00 15.00 345000.00 15.00 345000.00



SEP 08, 2014 08:27 AM CUMBERLAND
TIP NO U-2519CB 34817.3.S8

FED AID NO STATE FUNDED
GRADING, DRAINAGE, PAVING, AND STRUCTURES.
FAYETTEVILLE OUTER LOOP FROM SOUTH OF SR-1400 (CLIFFDALE RD) TO EAST OF SR-1007 (ALL AMERICAN FREEWAY).

2:.00PM 19/ 42 001

AUG 19 2014 C203398

6.725 Ml

VECELLIO & GROGAN INC

S. T.WOOTEN CORPORATION

W. C. ENGLISH, INC.

BECKLEY, WV WILSON, NC LYNCHBURG, VA
0137 3045000000-E 862 SBGR SHOP CURVED 375 LF 18.83 706.13 21.00 787.50 15.00 562.50
0138 3105000000-N 862 SBGR TERM SECT 2 EA 110.79 22158 150.00 300.00 26.00 52.00
0139 3150000000-N 862 ADDIT GUARDRAIL POSTS 25 EA 46.53 1163.25 45.00 1125.00 10.50 262.50
0140 3195000000-N 862 GR ANCHOR TYPE AT-1 1 EA 553.90 553.90 450.00 450.00 394.00 394.00
0141 3210000000-N 862 GR ANCHOR TYPE CAT-1 23 EA 553.91 12739.93 450.00 10350.00 473.00 10879.00
0142 3215000000-N 862 GR ANCHOR TYPE Il 6 EA 1550.96 9305.76 1400.00 8400.00 1550.00 9300.00
0143 3270000000-N SP  GR ANCHOR TYPE 350 35 EA 1938.70 67854.50 1680.00 58800.00 1735.00 60725.00
0144 3285000000-N SP  GR ANCHOR TYPE M-350 15 EA 1772.52 26587.80 1580.00 23700.00 1630.00 24450.00
0145 3317000000-N 862 GR ANCHOR TYPE B-77 55 EA 1550.96 85302.80 1375.00 75625.00 1575.00 86625.00
0146 3389200000-E 865 CABLE GUIDERAIL 25,000 LF 7.75 193750.00 6.50 162500.00 7.00 175000.00
0147 3389500000-N 865 ADDITIONAL GUIDERAIL POSTS 10 EA 60.93 609.30 75.00 750.00 10.50 105.00
0148 3389600000-N 865 CBL GUIDERAIL ANCH UNIT 21 EA 2492.61 52344.81 2100.00 44100.00 1575.00 33075.00
0149 3503000000-E 866 WOVEN WIRE FENCE 47" FAB 24,960 LF 3.05 76128.00 2.80 69888.00 2.90 72384.00
0150 3509000000-E 866 4" TIMBER POSTS 7-6"LONG 1,586 EA 16.62 26359.32 14.00 22204.00 15.75 24979.50
0151 3515000000-E 866 5" TIMBER POSTS 8-0"LONG 360 EA 29.91 10767.60 28.00 10080.00 28.50 10260.00
0152 3533000000-E 866 CHN LK FENCE **" FABRIC 110,598 LF 14.68 1623578.64 12.00 1327176.00 13.90 1537312.20
(84")
0153 3539000000-E 866 MET LINE PST **" CL FEN 3,102 EA 106.91 331634.82 88.00 272976.00 101.50 314853.00
(84")
0154 3545000000-E 866 MET TERM PST **" CL FEN 204 EA 208.27 42487.08 250.00 51000.00 198.00 40392.00
(84")
0155 3628000000-E 876 RIP RAP, CLASS | 950 TON 41.47 39396.50 51.00 48450.00 46.00 43700.00
0156 3649000000-E 876 RIP RAP, CLASS B 1,820 TON 39.28 71489.60 48.00 87360.00 44.00 80080.00
0157 3656000000-E 876 GEOTEXTILE FOR DRAINGE 8,845 SY 2.40 21228.00 3.50 30957.50 2.15 19016.75
0158 3659000000-N SP  PREFORMED SCOUR HOLES 9 EA 3819.24 34373.16 2650.00 23850.00 2300.00 20700.00
0159 4048000000-E 902 REINF CONC FOUNDTN 37 CY 731.22 27055.14 650.00 24050.00 685.00 25345.00
0160 4054000000-E 902 PLN CONC FOUNDTN 2 ¢y 112.50 225.00 100.00 200.00 105.00 210.00
0161 4057000000-E SP OVERHEAD FOOTING 141 CY 899.97 126895.77 800.00 112800.00 840.00 118440.00
0162 4060000000-E 903 SUPPORT, BREAKAWAY STL BM 14,801 LB 3.37 49879.37 3.00 44403.00 3.20 47363.20
0163 4066000000-E 903 SUPPORTS, SIMPLE STL BM 11,160 LB 3.37 37609.20 3.00 33480.00 3.20 35712.00
0164 4072000000-E 903 SUPPORT, 3-LB STL U-CHAN 1,664 LF 5.91 9834.24 5.25 8736.00 5.50 9152.00
0165 4078000000-E 903 SUPPORT, 2-LB STL U-CHAN 14 EA 56.25 787.50 50.00 700.00 52.50 735.00
0166 4082100000-N SP  SUPPORT, OVRHD SIGN STR **** Lump Sum 67497.54 60000.00 63146.00
(131+30 -COL1-)
0167 4082100000-N SP  SUPPORT, OVRHD SIGN STR **** Lump Sum 67497.54 60000.00 63146.00
(36+60 -L-)
0168 4082100000-N SP  SUPPORT, OVRHD SIGN STR **** Lump Sum 67497.54 60000.00 63146.00
(63+00 -L-)
0169 4082100000-N SP  SUPPORT, OVRHD SIGN STR **** Lump Sum 118120.69 105000.00 110500.00
(81+25 -COL1-)
0170 4082100000-N SP  SUPPORT, OVRHD SIGN STR **** Lump Sum 50623.15 45000.00 47350.00
(976+60 -L-)
0171 4096000000-N 904 SIGN ERECTION, TYPE D 6 EA 90.00 540.00 80.00 480.00 84.00 504.00
0172 4102000000-N 904 SIGN ERECTION, TYPE E 99 EA 56.25 5568.75 50.00 4950.00 53.00 5247.00
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VECELLIO & GROGAN INC

S. T.WOOTEN CORPORATION

W. C. ENGLISH, INC.

BECKLEY, WV WILSON, NC LYNCHBURG, VA
0173 4108000000-N 904 SIGN ERECTION, TYPE F 14 EA 90.00 1260.00 80.00 1120.00 84.00 1176.00
0174 4109000000-N 904 (SAl\)GN ERECTION, TYPE *** (OVRHD) 5 EA 899.97 4499.85 800.00 4000.00 841.00 4205.00
0175 4110000000-N 904 (SAl\)GN ERECTION, TYPE *** (GRD MTD) 25 EA 365.61 9140.25 325.00 8125.00 342.00 8550.00
0176 4110000000-N 904 (SBl)GN ERECTION, TYPE *** (GRD MTD) 9 EA 224.99 2024.91 200.00 1800.00 210.00 1890.00
0177 4114000000-N 904 SIGN ERECTION, MILEMARKERS 14 EA 56.25 787.50 50.00 700.00 53.00 742.00
0178 4115000000-N 904 SIGN ERECTION, OVERLAY (OVRHD) 1 EA 562.47 562.47 500.00 500.00 526.00 526.00
0179 4116000000-N 904 SIGN ERECTION, OVERLAY (GRD MTD) 1 EA 281.24 281.24 250.00 250.00 263.00 263.00
0180 4116100000-N 904 (SA|§3N ERECT, RELOC ** GRD MTD EA 393.74 2362.44 350.00 2100.00 368.00 2208.00
0181 4155000000-N 907 DISPOSE SIGN SYST U-CHAN 4 EA 1.12 4.48 1.00 4.00 1.10 4.40
0182 4234000000-N 907 DISPOSE SIGN, A OR B (OVRHD) 3 EA 600.73 1802.19 534.00 1602.00 562.01 1686.03
0183 4400000000-E 1110 WORK ZONE SIGNS (STAT) 1,225 SF 7.91 9689.75 4.50 5512.50 9.50 11637.50
0184 4405000000-E 1110 WORK ZONE SIGNS (PORT) 864 SF 19.32 16692.48 40.00 34560.00 13.00 11232.00
0185 4410000000-E 1110 WORK ZONE SIGNS (BARR) 358 SF 18.88 6759.04 5.00 1790.00 13.00 4654.00
0186 4415000000-N 1115 FLASHING ARROW BOARD 4 EA 9674.16 38696.64 3250.00 13000.00 3280.00 13120.00
0187 4420000000-N 1120 PORTABLE CHANGE MSG SIGN 6 EA 23058.47 138350.82 6425.00 38550.00 13255.00 79530.00
0188 4422000000-N 1120 PORT CHANGE MSG SIGN (SHORT TERM) 80 DAY 441.81 35344.80 140.00 11200.00 335.00 26800.00
0189 4430000000-N 1130 DRUMS 725 EA 165.59 120052.75 54.00 39150.00 62.00 44950.00
0190 4435000000-N 1135 CONES 75 EA 23.30 1747.50 35.00 2625.00 34.00 2550.00
0191 4445000000-E 1145 BARRICADES (TYPE Ill) 715 LF 23.76 16988.40 16.50 11797.50 60.00 42900.00
0192 4450000000-N 1150 FLAGGER 200 HR 24.24 4848.00 20.00 4000.00 22.00 4400.00
0193 4455000000-N 1150 FLAGGER 480 DAY 242.44 116371.20 230.00 110400.00 232.00 111360.00
0194 4465000000-N 1160 TEMPORARY CRASH CUSHIONS 4 EA 4499.84 17999.36 4000.00 16000.00 10725.00 42900.00
0195 4470000000-N 1160 RESET CRASH CUSHION 2 EA 1349.95 2699.90 1200.00 2400.00 3065.00 6130.00
0196 4480000000-N 1165 TMA 4 EA 16257.93 65031.72 6200.00 24800.00 9000.00 36000.00
0197 4485000000-E 1170 PORT CONC BARRIER 3,990 LF 36.03 143759.70 20.00 79800.00 25.00 99750.00
0198 4500000000-E 1170 RESET PORT CONC BARRIER 1,800 LF 11.83 21294.00 3.50 6300.00 7.50 13500.00
0199 4507000000-E 1170 WATER FILLED BARRIER 3,500 LF 52.87 185045.00 47.00 164500.00 77.00 269500.00
0200 4508000000-E 1170 RESET WATER FILLED BARRIER 1,200 LF 2.25 2700.00 2.00 2400.00 7.90 9480.00
0201 4510000000-N SP LAW ENFORCEMENT 240 HR 74.03 17767.20 50.00 12000.00 82.00 19680.00
0202 4516000000-N 1180 SKINNY DRUM 110 EA 44.66 4912.60 78.00 8580.00 52.00 5720.00
0203 4520000000-N 1266 TUBULAR MARKERS (FIXED) 50 EA 109.12 5456.00 35.00 1750.00 132.00 6600.00
0204 4589000000-N SP GENERIC TRAFFIC CONTROL ITEM (LS) Lump Sum 3273.63 350000.00 182298.00
TEMPORARY MEDIAN CROSSOVERS
0205 4650000000-N 1251 TEMP RAISED PVMT MRKS 1,715 EA 5.46 9363.90 5.00 8575.00 5.25 9003.75
0206 4685000000-E 1205 THERMO PVT MKG LINES 490 12,180 LF 0.55 6699.00 0.50 6090.00 0.55 6699.00
0207 4686000000-E 1205 THERMO PVT MKG LINES 4"120 18,047 LF 0.82 14798.54 0.75 13535.25 0.80 14437.60
0208 4687000000-E 1205 THERMO PVT MKG LINES 4"240 440 LF 5.46 2402.40 5.00 2200.00 5.25 2310.00
0209 4688000000-E 1205 THERMO PVT MKG LINES,6"90 MILS 115,360 LF 0.97 111899.20 0.89 102670.40 1.00 115360.00
0210 4690000000-E 1205 THERMO PVT MKG LINES 6"120 MILS 31,716 LF 1.07 33936.12 0.98 31081.68 1.00 31716.00
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0211 4695000000-E 1205 THERMO PVT MKG LINES 8"90 MILS 890 LF 2.18 1940.20 2.00 1780.00 2.05 1824.50
0212 4697000000-E 1205 THERMO PVT MKG LINE 8"120 MILS 705 LF 2.18 1536.90 2.00 1410.00 2.10 1480.50
0213 4700000000-E 1205 12"WIDE THERMO 90 MILS 17,820 LF 2.18 38847.60 2.00 35640.00 2.10 37422.00
0214 4702000000-E 1205 12"WIDE THERMO 120 MILS 2,750 LF 4.36 11990.00 4.00 11000.00 4.20 11550.00
0215 4710000000-E 1205 24"WIDE THERMO 120 MILS 620 LF 13.09 8115.80 12.00 7440.00 12.50 7750.00
0216 4721000000-E 1205 THERMO PVT MKG CHARACTER 120 24 EA 87.30 2095.20 80.00 1920.00 84.00 2016.00
0217 4725000000-E 1205 THERMO PVT SYMBOL 90MILS 180 EA 136.40 24552.00 125.00 22500.00 132.00 23760.00
0218 4770000000-E 1205 Ell:/§ZOLD APPL PLSTIC LINES TYPE ** 715 LF 1.91 1365.65 1.75 1251.25 1.85 1322.75
0219 4810000000-E 1205 PAINT PVMT MARKINGS 4" 190,000 LF 0.28 53200.00 0.26 49400.00 0.30 57000.00
0220 4820000000-E 1205 PAINT PVMT MARKINGS 8" 1,900 LF 1.09 2071.00 1.00 1900.00 1.10 2090.00
0221 4835000000-E 1205 PAINT PVT MKG LINES 24" 740 LF 4.36 3226.40 4.00 2960.00 4.20 3108.00
0222 4845000000-N 1205 PAINT PVT MKG SYMBOL 90 EA 70.93 6383.70 65.00 5850.00 68.00 6120.00
0223  4847000000-E 1205 POLYUREA LINES (4" ****) 2,419 LF 1.91 4620.29 1.75 4233.25 1.85 4475.15
(HIGHLY REFLECTIVE ELEMENTS)
0224  4847100000-E 1205 POLYUREA LINES (6" *****) 18,430 LF 1.95 35938.50 1.79 32989.70 1.90 35017.00
(HIGHLY REFLECTIVE ELEMENTS)
0225 4847110000-E 1205 POLYUREA LINES (8" *****) 350 LF 8.73 3055.50 8.00 2800.00 8.40 2940.00
(HIGHLY REFLECTIVE ELEMENTS)
0226 4847120000-E 1205 POLYUREA LINES (12" ***+*) 450 LF 9.82 4419.00 9.00 4050.00 9.50 4275.00
(HIGHLY REFLECTIVE ELEMENTS)
0227 4850000000-E 1205 LINE REMOVAL 4" WIDE 21,000 LF 0.71 14910.00 0.65 13650.00 0.70 14700.00
0228 4860000000-E 1205 LINE REMOVAL 8" WIDE 200 LF 1.09 218.00 1.00 200.00 1.10 220.00
0229 4870000000-E 1205 LINE REMOVAL 24" WIDE 200 LF 3.27 654.00 3.00 600.00 3.20 640.00
0230 4875000000-N 1205 REMOVAL OF SYMBL & CHARAC 18 EA 54.56 982.08 50.00 900.00 53.00 954.00
0231  4900000000-N 1251 PERM RAISED PVMT MARKERS 141 EA 5.46 769.86 5.00 705.00 5.30 747.30
0232  4905000000-N 1253 SNOWPLB PVMT MRKER 3,736 EA 32.52 121494.72 29.80 111332.80 31.00 115816.00
0233 4935000000-N 1267 FLEX DELINATR (CRYSTAL) 150 EA 27.28 4092.00 65.00 9750.00 68.00 10200.00
0234  4940000000-N 1267 FLEX DELINATR (YELLOW) 114 EA 27.28 3109.92 65.00 7410.00 68.00 7752.00
0235 5015000000-E 1401 120' HIGH MOUNT STANDARD 16 EA 23124.84 369997.44 20980.00 335680.00 22080.00 353280.00
0236 5020000000-N 1401 PORTABLE DRIVE UNIT 1 EA 4063.93 4063.93 3687.00 3687.00 3880.00 3880.00
0237 5025000000-E SP  HIGH MOUNT FOUNDATIONS 170 CY 778.18 132290.60 706.00 120020.00 743.00 126310.00
0238 5030000000-N 1403 %WWQS'RE 128 EA 832.55 106566.40 755.33 96682.24 794.00 101632.00
0239 5120000000-N 1407 SERVICE POLE *#tiitik 3 EA 2847.06 8541.18 2583.00 7749.00 2718.00 8154.00
(30' CLASS 4)
0240 5125000000-E 1407 (SgE#f%l\/éCUESLE/)ATERAL 75 LF 31.96 2397.00 29.00 2175.00 31.00 2325.00
0241 5145000000-N 1408 I(_ZIICE)/‘%I\CI)T\?)L RVttt 3 EA 10476.72 31430.16 9505.00 28515.00 10003.00 30009.00
0242 5155000000-E 1409 I(EZE)ECT DUCT BD, SIZE ***** 477 LF 4.73 2256.21 4.29 2046.33 4.50 2146.50
0243 5155000000-E 1409 (E;)ECT DUCT BD, SIZE ***** 620 LF 5.68 3521.60 5.15 3193.00 5.40 3348.00
0244 5160000000-E 1409 ELECT DUCT JA, SIZE ***+* 581 LF 10.64 6181.84 9.65 5606.65 10.00 5810.00

2"



SEP 08, 2014 08:27 AM CUMBERLAND
TIP NO U-2519CB 34817.3.S8

FED AID NO STATE FUNDED
GRADING, DRAINAGE, PAVING, AND STRUCTURES.
FAYETTEVILLE OUTER LOOP FROM SOUTH OF SR-1400 (CLIFFDALE RD) TO EAST OF SR-1007 (ALL AMERICAN FREEWAY).

2:.00PM 22/ 42 001

AUG 19 2014 C203398

6.725 Ml

VECELLIO & GROGAN INC

S. T.WOOTEN CORPORATION

W. C. ENGLISH, INC.

BECKLEY, WV WILSON, NC LYNCHBURG, VA

0245  5160000000-E 1409 ELECT DUCT JA, SIZE *=* 239 LF 12.23 2922.97 11.10 2652.90 11.50 2748.50
@)

0246 5160000000-E 1409 ELECT DUCT JA, SIZE *=* 351 LF 17.39 6103.89 15.78 5538.78 16.60 5826.60
4"

0247 5160000000-E 1409 ELECT DUCT JA, SIZE *=* 301 LF 20.26 6098.26 18.38 5532.38 1935 5824.35
(6"

0248  5170000000-E 1410 **-#8 W/G FEEDER CIRCUIT 560 LF 2.78 1556.80 2.52 1411.20 2.60 1456.00
(-2)

0249 5175000000-E 1410 **-#6 W/G FEEDER CIRCUIT 1,245 LF 2.83 3523.35 2.57 3199.65 2.70 3361.50
(-2)

0250 5180000000-E 1410 **-#4 W/G FEEDER CIRCUIT 1,015 LF 3.99 4049.85 3.62 3674.30 3.80 3857.00
(-2)

0251 5185000000-E 1410 **-#2 W/G FEEDER CIRCUIT 1,865 LF 6.54 12197.10 5.93 11059.45 6.25 11656.25
(-2)

0252  5190000000-E 1410 *remesons FEEDER CIR 780 LF 9.72 7581.60 8.82 6879.60 9.30 7254.00
(2 #1 WIG)

0253  5205000000-E 1410 **-#8 W/G FEEDR N " 520 LF 7.72 4014.40 7.00 3640.00 7.30 3796.00
2.15)

0254 5210000000-E 1410 **-#6 W/G FEEDR N " 1490 LF 7.72 11502.80 7.00 10430.00 7.30 10877.00
2.15)

0255 5215000000-E 1410 **-#4 W/G FEEDER N *=+" 5695 LF 8.94 50913.30 8.11 46186.45 8.80 50116.00
2.15)

0256 5220000000-E 1410 **-#2 W/G FEEDER N *++" 4880 LF 11.28 55046.40 10.23 49922.40 10.80 52704.00
2.15)

0257  5225000000-E 1410 **-#1 W/G FEEDER CIR *** 4395 LF 13.45 59112.75 12.20 53619.00 12.80 56256.00
2.2

0258 5240000000-N 1411 ELEC JB wemkeste: 42 EA 234.64 9854.88 212.88 8940.96 224.00 9408.00
(PC18)

0259 5240000000-N 1411 ELEC JB wemkeris 9 EA 399.23 3593.07 362.20 3259.80 380.00 3420.00
(PC30)

0260 5240000000-N 1411 ELEC JB wemkesis 3 EA 361.10 1083.30 327.61 982.83 344.00 1032.00
(PC36)

0261 5326600000-E 1510 16" WATER LINE 2168 LF 117.85 255498.80 115.00 249320.00 121.00 262328.00

0262 5558600000-E 1515 16" VALVE 1 EA 7529.35 7529.35 8200.00 8200.00 8630.00 8630.00

0263 5666000000-E 1515 FIRE HYDRANT 2 EA 6110.78 1222156 7950.00 15900.00 8360.00 16720.00

0264 5810000000-E 1530 ABANDON 16" UTILITY PIPE 2343 LF 21.82 51124.26 14.00 32802.00 15.00 35145.00

0265 5835400000-E 1540 6" ENCASEMENT PIPE 80 LF 54.56 4364.80 30.00 2400.00 32.00 2560.00

0266 5836200000-E 1540 30" ENCASEMENT PIPE 180 LF 163.68 29462.40 160.00 28800.00 168.00 30240.00

0267 6000000000-E 1605 TEMPORARY SILT FENCE 160,000 LF 2.47 395200.00 1.48 236800.00 2.10 336000.00

0268 6006000000-E 1610 EROS CONTRL STONE CL A 3,800 TON 37.10 140980.00 45.00 171000.00 46.00 174800.00

0269 6009000000-E 1610 EROS CONTRL STONE CL B 11,200 TON 34.92 391104.00 45.00 504000.00 47.00 526400.00

0270 6012000000-E 1610 SEDIMENT CONTROL STONE 16,500 TON 31.65 522225.00 4.20 69300.00 44.00 726000.00

0271  6015000000-E 1615 TEMPORARY MULCHING 815 ACR 462.94 377296.10 48.00 39120.00 895.00 729425.00

0272 6018000000-E 1620 SEED FOR TEMP SEEDING 19,400 LB 3.20 62080.00 2.75 53350.00 3.00 58200.00

0273 6021000000-E 1620 FERT FOR TEMP SEEDING 79.5 TON 1102.23 87627.29 580.00 46110.00 947.00 75286.50

0274  6024000000-E 1622 TEMPORARY SLOPE DRAINS 12,000 LF 13.64 163680.00 20.00 240000.00 11.00 132000.00

0275  6029000000-E SP  SAFETY FENCE 11,000 LF 1.34 14740.00 1.30 14300.00 1.25 13750.00
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0276 6030000000-E 1630 SILT EXCAVATION 150,000 CY 0.01 1500.00 0.80 120000.00 1.00 150000.00
0277 6036000000-E 1631 MATTING FOR EROS CONTROL 496,000 SY 1.32 654720.00 1.15 570400.00 1.40 694400.00
0278 6037000000-E SP COIR FIBER MAT 13,000 SY 413 53690.00 4.00 52000.00 3.90 50700.00
0279 6038000000-E SP PERM SOIL REINF MAT 7,350 SY 6.72 49392.00 4.00 29400.00 4.35 31972.50
0280 6042000000-E 1632 1/4" HARDWARE CLOTH 14,500 LF 4.06 58870.00 3.15 45675.00 3.85 55825.00
0281 6043000000-E SP LOW PERMEABILITY GEOTEXTILE 3,100 SY 271 8401.00 5.00 15500.00 2.25 6975.00
0282 6046000000-E 1636 TEMP PIPE FOR STREAM CROSS 225 LF 58.92 13257.00 44.00 9900.00 109.00 24525.00
0283 6069000000-E 1638 STILLING BASINS 200 CY 49.10 9820.00 22.00 4400.00 26.00 5200.00
0284 6070000000-N 1639 SPECIAL STILLING BASINS 8 EA 311.54 2492.32 400.00 3200.00 2500.00 20000.00
0285 6071010000-E SP  WATTLE 2,100 LF 10.14 21294.00 12.00 25200.00 5.25 11025.00
0286 6071012000-E SP COIR FIBER WATTLE 11,250 LF 13.45 151312.50 12.00 135000.00 9.50 106875.00
0287 6071020000-E SP  POLYACRYLAMIDE (PAM) 8,800 LB 12.12 106656.00 12.00 105600.00 6.40 56320.00
0288 6071030000-E 1640 COIR FIBER BAFFLE 20,000 LF 6.68 133600.00 4.15 83000.00 6.30 126000.00
0289 6071050000-E SP (1 18/;!)MMER 29 EA 817.32 23702.28 2550.00 73950.00 820.00 23780.00
0290 6071050000-E SP ’(*;")SKIMMER 17 EA 1074.84 18272.28 3675.00 62475.00 880.00 14960.00
0291 6071050000-E SP (; 18/;!)MMER 9 EA 1173.05 10557.45 3770.00 33930.00 910.00 8190.00
0292 6071050000-E SP ’(*;‘I")SKIMMER 5 EA 1249.44 6247.20 3900.00 19500.00 1174.00 5870.00
0293 6071050000-E SP ’(*ZI")SKIMMER 2 EA 1745.94 3491.88 1020.00 2040.00 1470.00 2940.00
0294 6084000000-E 1660 SEEDING AND MULCHING 480 ACR 2700.47 1296225.60 1580.00 758400.00 2084.00 1000320.00
0295 6087000000-E 1660 MOWING 200 ACR 66.13 13226.00 75.00 15000.00 105.00 21000.00
0296 6090000000-E 1661 SEED FOR REPAIR SEEDING 8,250 LB 11.02 90915.00 8.00 66000.00 3.65 30112.50
0297 6093000000-E 1661 FERT FOR REPAIR SEEDING 22.25 TON 1322.68 29429.63 800.00 17800.00 947.00 21070.75
0298 6096000000-E 1662 SEED FOR SUPP SEEDING 11,075 LB 1.60 17720.00 2.80 31010.00 3.60 39870.00
0299 6108000000-E 1665 FERTILIZER TOPDRESSING 331.75 TON 804.63 266936.00 680.00 225590.00 1050.00 348337.50
0300 6111000000-E SP  IMPERVIOUS DIKE 250 LF 42.29 10572.50 370.00 92500.00 60.00 15000.00
0301 6114500000-N 1667 SPECIALIZED HAND MOWING 150 MHR 60.62 9093.00 48.00 7200.00 57.00 8550.00
0302 6117000000-N SP RESPONSE FOR EROS CONTROL 250 EA 445.39 111347.50 25.00 6250.00 421.00 105250.00
0303 6120000000-E SP  CULVERT DIVERSION CHANNEL 220 CY 42.29 9303.80 7.25 1595.00 55.00 12100.00
0304 6123000000-E 1670 REFORESTATION 20 ACR 793.61 15872.20 980.00 19600.00 1050.00 21000.00
0305 6132000000-N SP  GENERIC EROSION CONTROL ITEM (EA) 25 EA 167.02 4175.50 115.00 2875.00 158.00 3950.00

FABRIC INSERT INLET PROTECTION DEVICE
0306 6132000000-N SP  GENERIC EROSION CONTROL ITEM (EA) 75 EA 55.67 4175.25 78.00 5850.00 53.00 3975.00

FABRIC INSERT INLET PROTECTION DEVICE CLEANOUT
0307 6135000000-E SP  GENERIC EROSION CONTROL ITEM (ACR) 30 ACR 6680.88 200426.40 5400.00 162000.00 6300.00 189000.00

COMPOST BLANKET
0308 7048500000-E 1705 16" PEDEST SIG HEAD 1 SEC W/CD 6 EA 921.47 5528.82 670.00 4020.00 705.00 4230.00
0309 7060000000-E 1705 SIGNAL CABLE 6,937 LF 2.20 15261.40 2.75 19076.75 2.90 20117.30
0310 7120000000-E 1705 VEHICLE SIGNAL HD (12", 3 SECT) 42 EA 705.98 29651.16 650.00 27300.00 684.00 28728.00
0311 7132000000-E 1705 VEHICLE SIGNAL HD (12", 4 SECT) 3 EA 871.31 2613.93 950.00 2850.00 1000.00 3000.00
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0312 7144000000-E 1705 VEHICLE SIGNAL HD (12", 5 SECT) 1 EA 1043.82 1043.82 1025.00 1025.00 1075.00 1075.00
0313 7252000000-E 1710 MESSENGER CABLE (1/4") 1,300 LF 2.20 2860.00 1.55 2015.00 1.65 2145.00
0314 7264000000-E 1710 MESSENGER CABLE (3/8") 3,406 LF 2.55 8685.30 1.75 5960.50 1.85 6301.10
0315 7279000000-E 1715 TRACER WIRE 7,000 LF 0.61 4270.00 0.55 3850.00 0.60 4200.00
0316 7300000000-E 1715 tJlN;/)WED TRENCH (¥Htirionir) 2,350 LF 4.78 11233.00 5.50 12925.00 5.80 13630.00
0317 7300000000-E 1715 tJZN;/)WED TRENCH (¥Hhirionir) 41 LF 6.00 246.00 7.00 287.00 7.30 299.30
0318 7300000000-E 1715 aNZ{)WED TRENCH (¥Htrinir) 45 LF 8.44 379.80 7.00 315.00 7.30 328.50
0319 7300100000-E 1715 UNPAVED TRENCH TEMP LEADIN 944 LF 4.14 3908.16 3.25 3068.00 3.40 3209.60
0320 7301000000-E 1715 I(I;-IRZI%)CT DRILL (ssinss) 7,070 LF 10.65 75295.50 9.50 67165.00 10.00 70700.00
0321 7301000000-E 1715 I(DZIRZI%;ZT DRILL (tssrs) 898 LF 12.19 10946.62 10.50 9429.00 11.00 9878.00
0322 7324000000-N 1716 JUNCTION BOX (STANDARD SIZE) 101 EA 204.31 20635.31 140.00 14140.00 147.00 14847.00
0323 7348000000-N 1716 JUNCTION BOX (OVER-SIZED, HVY-DUTY) 16 EA 405.60 6489.60 450.00 7200.00 473.00 7568.00
0324 7360000000-N 1720 WOOD POLE 6 EA 928.94 5573.64 850.00 5100.00 895.00 5370.00
0325 7372000000-N 1721 GUY ASSEMBLY 1 EA 320.67 3527.37 225.00 2475.00 236.00 2596.00
0326 7408000000-E 1722 1" RISER WITH WEATHERHEAD 1 EA 238.99 238.99 750.00 750.00 789.00 789.00
0327 7420000000-E 1722 2" RISER WITH WEATHERHEAD 5 EA 431.02 2155.10 375.00 1875.00 395.00 1975.00
0328 7432000000-E 1722 2" RISER WITH TUBING 4 EA 459.94 1839.76 475.00 1900.00 500.00 2000.00
0329 7444000000-E 1725 INDUCTIVE LOOP SAWCUT 9,639 LF 6.02 58026.78 4.75 45785.25 5.00 48195.00
0330 7456000000-E 1726 I(.JiAS-IN CABLE (#xwex) 18,872 LF 1.10 20759.20 1.20 22646.40 1.25 23590.00
0331 7516000000-E 1730 8%MMUNICATIONS CABLE (** FIBER) 9,000 LF 1.71 15390.00 1.30 11700.00 1.35 12150.00
0332 7528000000-E 1730 DROP CABLE 320 LF 1.85 592.00 1.30 416.00 1.35 432.00
0333  7540000000-N 1731 SPLICE ENCLOSURE 6 EA 1240.98 7445.88 1265.00 7590.00 1330.00 7980.00
0334 7541000000-N 1731 MOD SPLICE ENCLOSURE 2 EA 1120.31 2240.62 850.00 1700.00 894.00 1788.00
0335 7552000000-N 1731 INTERCONNECT CENTER 5 EA 2.06 10.30 1265.00 6325.00 1330.00 6650.00
0336 7564000000-N 1732 FIBER-OPTIC TRANS DROP/REP 5 EA 2204.46 11022.30 1825.00 9125.00 1920.00 9600.00
0337 7566000000-N 1733 DELINEATOR MARKER 12 EA 106.61 1279.32 112.00 1344.00 118.00 1416.00
0338 7575160000-E 1734 REM EXT COMM CABLE 2,200 LF 0.72 1584.00 1.50 3300.00 1.60 3520.00
0339 7576000000-N SP METAL STRAIN SIGNAL POLE 18 EA 7384.96 132929.28 5863.50 105543.00 6170.00 111060.00
0340 7588000000-N SP  SGNL MAST ARM WITH METAL POLE 1 EA 12741.81 12741.81 8705.25 8705.25 9150.00 9150.00
0341 7613000000-N SP SOIL TEST 19 EA 822.49 15627.31 600.00 11400.00 630.00 11970.00
0342 7614100000-E SP  DRILLED PIER FOUND 144 CY 656.78 94576.32 650.00 93600.00 685.00 98640.00
0343  7631000000-N SP MAST ARM W/ MTL POLE DES 1 EA 162.34 162.34 250.00 250.00 263.00 263.00
0344 7636000000-N 1745 SIGN FOR SIGNALS 10 EA 266.85 2668.50 225.00 2250.00 235.00 2350.00
0345  7642200000-N 1743 TYPE Il PED W/ FOUNDATION 6 EA 1193.80 7162.80 1525.00 9150.00 1604.00 9624.00
0346  7684000000-N 1750 SIGNAL CABINET FOUNDATION 6 EA 998.66 5991.96 800.00 4800.00 840.00 5040.00
0347  7756000000-N 1751 CONTLR WITH CBNT, 2070L BASE MTD 6 EA 12683.39 76100.34 10250.00 61500.00 10780.00 64680.00



SEP 08, 2014 08:27 AM CUMBERLAND

TIP NO U-2519CB 34817.3.S8

FED AID NO STATE FUNDED
GRADING, DRAINAGE, PAVING, AND STRUCTURES.
FAYETTEVILLE OUTER LOOP FROM SOUTH OF SR-1400 (CLIFFDALE RD) TO EAST OF SR-1007 (ALL AMERICAN FREEWAY).

2:.00PM 25/ 42 001
AUG 19 2014 C203398
6.725 Ml

VECELLIO & GROGAN INC

S. T.WOOTEN CORPORATION

W. C. ENGLISH, INC.

BECKLEY, WV WILSON, NC LYNCHBURG, VA

0348  7780000000-N 1751 DETECTOR CARD (TYPE 2070L) 30 EA 98.65 2959.50 85.00 2550.00 89.00 2670.00

0349 7901000000-N 1753 CABINET BASE EXTENDER 6 EA 47151 2829.06 300.00 1800.00 315.00 1890.00

0350 7948000000-N 1757 TRAFFIC SIGNAL REMOVAL 2 EA 906.92 1813.84 1500.00 3000.00 1575.00 3150.00

0351 7960000000-N SP METAL POLE FOUND REMVL 9 EA 3857.81 34720.29 1500.00 13500.00 1575.00 14175.00

0352  7972000000-N SP  METAL POLE REMOVAL 9 EA 225.77 2031.93 1000.00 9000.00 1050.00 9450.00

0353 7980000000-N SP  GENERIC SIGNAL ITEM (EA) 2 EA 1842.94 3685.88 8250.00 16500.00 8600.00 17200.00
MICROWAVE VEHICLE DETECTOR- SINGLE ZONE

0354 7990000000-E SP  GENERIC SIGNAL ITEM (LF) 1,100 LF 3.53 3883.00 1.50 1650.00 1.60 1760.00
BACK PULL FIBER OPTIC CABLE

0355  7990000000-E SP  GENERIC SIGNAL ITEM (LF) 1,760 LF 385.78 678972.80 50.00 88000.00 52.00 91520.00
TWO-WAY CONCRETE DUCTBANK ~ (ACP)
WALL ITEMS

0356 8801000000-E SP  MSE RETAIN WALL NO ** 14,700 SF 58.54 860538.00 51.70 759990.00 65.00 955500.00
)

0357 8801000000-E SP  MSE RETAIN WALL NO ** 6,550 SF 76.64 501992.00 100.00 655000.00 78.00 510900.00
@)

0358 8801000000-E SP  MSE RETAIN WALL NO ** 7,000 SF 7451 521570.00 81.70 571900.00 78.00 546000.00
4)

0359 8801000000-E SP  MSE RETAIN WALL NO ** 2,550 SF 7451 190000.50 73.65 187807.50 78.00 198900.00
(6)

0360 8801000000-E SP  MSE RETAIN WALL NO ** 2,250 SF 7451 167647.50 68.00 153000.00 78.00 175500.00
@

0361 8802014000-E SP  SOLDIER PILE RETAINING WALLS 7,900 SF 79.83 630657.00 93.00 734700.00 100.00 790000.00

0362 8847000000-E SP  GENERIC RET WALL ITEM (SF) 177,990 SF 25.81 4593921.90 25.50 4538745.00 23.10 4111569.00
SOUND BARRIER WALL

0363 8847000000-E SP  GENERIC RET WALL ITEM (SF) 56,431.27 SF 27.14 1531544.67 25.50 1438997.39 23.80 1343064.23
VISUAL BARRIER WALL
STRUCTURE ITEMS

0364 8017000000-N SP  CM&R TEMP ACCESS *wwrecs Lump Sum 548157.25 875000.00 1000000.00
(45+07.87 -RP1C-)

0365 8017000000-N SP  CM&R TEMP ACCESS *sxrecs Lump Sum 149013.62 44119.60 500000.00
(57+07.00 -RP1DB-)

0366 8017000000-N SP  CM&R TEMP ACCESS *#kiiiicix Lump Sum 926013.22 1459224.27 1950000.00
(826+15.00 -L- LT)

0367 8017000000-N SP  CM&R TEMP ACCESS *xrecs Lump Sum 755711.94 562000.00 1600000.00
(898+20.00 -L- LT)

0368 8017000000-N SP  CM&R TEMP ACCESS *wsxeecs Lump Sum 1170821.32 871375.11 2100000.00
(94+24.58 -L- LT)

0369 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 1064.38 10000.00 2000.00
(1, 765+27.44 -L- LT)

0370 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 1064.38 10000.00 2000.00
(1, 765+27.44 -L- RT)

0371 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 2660.96 30205.73 16000.00
(1, 943+21.58 -L-)

0372 8091000000-N 410 FND EXCAV B** STA *xxwsik Lump Sum 2660.96 25000.00 12000.00

(1, 991+23.18 -L-)



SEP 08, 2014 08:27 AM
U-2519CB

TIP NO

FED AID NO STATE FUNDED
GRADING, DRAINAGE, PAVING, AND STRUCTURES.
FAYETTEVILLE OUTER LOOP FROM SOUTH OF SR-1400 (CLIFFDALE RD) TO EAST OF SR-1007 (ALL AMERICAN FREEWAY).

CUMBERLAND
34817.3.S8

2:.00PM 26/ 42 001

AUG 19 2014 C203398

6.725 Ml

VECELLIO & GROGAN INC

S. T.WOOTEN CORPORATION

W. C. ENGLISH, INC.

BECKLEY, WV WILSON, NC LYNCHBURG, VA

0373 8091000000-N 410 FND EXCAV B** STA *xxwsik Lump Sum 3193.15 60000.00 32000.00
(1,42+10.23 -RP1B-)

0374 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 7982.88 8441.21 13000.00
(1,57+07.00 -RP1DB-)

0375 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 2660.96 60000.00 37000.00
(2,42+10.23 -RP1B-)

0376 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 11708.21 14181.86 16000.00
(2,57+07.00 -RP1DB-)

0377 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 10111.64 11235.90 16000.00
(3,57+07.00 -RP1DB-)

0378 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 5321.91 3113.46 26000.00
(3,94+24.58 -L- LT)

0379 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 5321.91 6477.25 26000.00
(3,94+24.58 -L- RT)

0380 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 5321.91 13096.64 18000.00
(4,57+07.00 -RP1DB-)

0381 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 3725.34 5919.66 11000.00
(4,94+24.58 -L- RT)

0382 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 5321.91 3503.56 27000.00
(4,94+43.84 -COL1-)

0383 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 3193.15 10598.04 16000.00
(5,57+07.00 -RP1DB-)

0384 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 5854.11 3381.91 3000.00
(5,94+43.84 -COL1-)

0385 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 4789.73 24151.31 11000.00
(6,57+07.00 -RP1DB-)

0386 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 10643.83 14193.43 32000.00
(7,57+07.00 -RP1DB-)

0387 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 18094.51 21457.74 37000.00
(8,57+07.00 -RP1DB-)

0388 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 2128.77 9815.58 27000.00
(9,57+07.00 -RP1DB-)

0389 8112730000-N 450 PDATESTING 43 EA 2128.77 91537.11 4175.00 179525.00 4200.00 180600.00

0390 8147000000-E 420 REINF CONCRETE DECK SLAB 450,771 SF 23.42 10557056.82 27.50 12396202.50 24.79 11174613.09

0391 8156000000-E SP CONCRETE WEARING SURFACE 42612 SF 8.52 36305.42 16.40 69883.68 6.50 27697.80

0392 8161000000-E 420 GROOVING BRIDGE FLOORS 418,553.2 SF 0.32 133937.02 0.31 129751.49 0.50 209276.60

0393 8175000000-E 420 CLASS AA CONC (BRIDGE) 289 CY 470.46 13596.29 500.00 14450.00 800.00 23120.00

0394 8182000000-E 420 CLASS A CONCRETE (BRIDGE) 8,038.9 CY 463.01 3722091.09 765.00 6149758.50 775.00 6230147.50

0395 8210000000-N 422 BRG APPR SLAB *hisccx Lump Sum 58541.07 53000.00 56000.00
(21+01.60 -PXROAD-)

0396 8210000000-N 422 BRG APPR SLAB *hikrccx Lump Sum 35124.64 38000.00 26000.00
(42+10.23 -RP1B-)

0397 8210000000-N 422 BRG APPR SLAB *hiksccx Lump Sum 35124.64 30000.00 26000.00
(45+07.87 -RP1C-)

0398 8210000000-N 422 BRG APPR SLARB *hisrccx Lump Sum 42575.32 59500.00 32000.00
(57+07.00 -RP1DB-)

0399  8210000000-N 422 BRG APPR SLARB *hisrccx Lump Sum 53219.15 48500.00 52000.00
(765+27.44 -L- LT)

0400 8210000000-N 422 BRG APPR SLAB *hisrccx Lump Sum 53219.15 48500.00 52000.00

(765+27.44 -L- RT)



SEP 08, 2014 08:27 AM CUMBERLAND

TIP NO U-2519CB 34817.3.58 200PM  27/42 001
AUG 19 2014 C203398
FEDAID NO STATE FUNDED 6.725 MI
GRADING, DRAINAGE, PAVING, AND STRUCTURES.
FAYETTEVILLE OUTER LOOP FROM SOUTH OF SR-1400 (CLIFFDALE RD) TO EAST OF SR-1007 (ALL AMERICAN FREEWAY).
VECELLIO & GROGAN INC S. T. WOOTEN CORPORATION W. C. ENGLISH, INC.
BECKLEY, WV WILSON, NC LYNCHBURG, VA
0401 8210000000-N 422 BRG APPR SLAB weimnks Lump Sum 47897.24 50000.00 47000.00
(826+15.00 -L- L)
0402  8210000000-N 422 BRG APPR SLAB weiinks Lump Sum 47897.24 46000.00 47000.00
(826+15.00 -L- RT)
0403  8210000000-N 422 BRG APPR SLAB *ennks Lump Sum 47897.24 50000.00 48000.00
(898+20.00 -L- LT)
0404 8210000000-N 422 BRG APPR SLAB weienks Lump Sum 47897.24 50000.00 48000.00
(898+20.00 -L- RT)
0405 8210000000-N 422 BRG APPR SLAB weinks Lump Sum 47897.24 69000.00 37000.00
(94+24.58 -L- LT)
0406 8210000000-N 422 BRG APPR SLAB wemnks Lump Sum 47897.24 67000.00 37000.00
(94+24.58 -L- RT)
0407  8210000000-N 422 BRG APPR SLAB *eiinks Lump Sum 53219.15 72000.00 42000.00
(94+43.84 -COL1-)
0408 8210000000-N 422 BRG APPR SLAB *eiiks Lump Sum 127725.96 109500.00 126000.00
(943+21.58 -L-)
0409 8210000000-N 422 BRG APPR SLAB *eiinks Lump Sum 47897.24 64300.00 48000.00
(969+51.52 -L- L)
0410 8210000000-N 422 BRG APPR SLAB wemnks Lump Sum 69184.89 71000.00 67000.00
(969+51.52 -L- RT)
0411  8210000000-N 422 BRG APPR SLAB *emks Lump Sum 106438.30 97000.00 100000.00
(991+23.18 -L-)
0412 8217000000-E 425 REINF STEEL (BRIDGE) 1,475,503 LB 1.01 1490258.03 1.41 2080459.23 0.97 1431237.91
0413  8224000000-E 425 EPOXY COAT REINF STL BRDG 1,055 LB 117 1234.35 0.92 970.60 0.95 1002.25
0414 8238000000-E 425 SPIRAL COL REINF STL BRG 32,038 LB 1.92 61512.96 3.00 96114.00 1.93 61833.34
0415 8262000000-E 430 45" PRESTR CONCRETE GIRDR 552.22 LF 200.10 110499.22 230.00 127010.60 236.00 130323.92
0416 8265000000-E 430 54" PRESTR CONCRETE GIRDR 2,038 LF 207.55 422986.90 194.00 395372.00 247.00 503386.00
0417 8274000000-E 430 63" MOD PRESTR CONC GIRDR 18,229.64 LF 206.49 3764238.36 211.00 3846454.04 200.00 3645928.00
0418 8280000000-E 440 STRUCTURAL STEEL Lump Sum 15622089.00 14830000.00 15037000.00
0419 8364000000-E 450 HP12X53 PILES 26,420 LF 36.19 956139.80 44.00 1162480.00 46.00 1215320.00
0420 8384000000-E 450 HP14X73 PILES 32,050 LF 46.83 1500901.50 61.89 198357450 63.00 2019150.00
0421 8384200000-E 450 HP14X73 GALV PILES 12,640 LF 60.67 766868.80 76.10 961904.00 84.00 1061760.00
0422  8385200000-E 450 le*;xa*g*z E()B)ALV STLPILE 20,790 LF 138.37 2876712.30 174.00 3617460.00 172.00 3575880.00
0423  8391000000-N 450 STEEL PILE POINTS 9 EA 127.73 1149.57 452.00 4068.00 270.00 2430.00
0424 8392500000-E 450 PREDRILLING FOR PILES 342 LF 388.50 132867.00 251.00 85842.00 157.00 53694.00
0425 8393000000-N 450 PILE REDRIVES 584 EA 90.47 52834.48 218.00 127312.00 60.00 35040.00
0426 8482000000-E 460 THREE BAR METAL RAIL 1,076.55 LF 145.82 15698252 181.00 1948565.55 164.00 176554.20
0427  8503000000-E 460 CONCRETE BARRIER RAIL 18,700.89 LF 86.22 1613166.72 81.50 1524856.04 70.00 1309692.30
0428  8505000000-E 460 VERT CONC BARRIER RAIL 99 LF 103.25 10221.75 105.00 10395.00 177.00 17523.00
0429 8531000000-E 462 4" SLOPE PROTECTION 45698 SY 74,51 340495.80 67.00 306176.60 91.00 415851.80
0430 8594000000-E 876 RIPRAPB 358 TON 39.38 14098.04 45.00 16110.00 53.00 18974.00
0431  8608000000-E 876 RIP RAP Il (2-0") 4,295 TON 42.58 182881.10 53.15 228279.25 51.00 219045.00
0432 8622000000-E 876 GEOTEXTILE FOR DRAINAGE 4760 SY 213 10138.80 2.80 13328.00 3.00 14280.00
0433 8650000000-N SP  POT BEARINGS Lump Sum 149013.62 172500.00 158000.00
0434  8654000000-N SP  DISC BEARINGS Lump Sum 223520.44 212000.00 323000.00



SEP 08, 2014 08:27 AM CUMBERLAND

TIP NO U-2519CB 34817.3.S8

FED AID NO STATE FUNDED
GRADING, DRAINAGE, PAVING, AND STRUCTURES.
FAYETTEVILLE OUTER LOOP FROM SOUTH OF SR-1400 (CLIFFDALE RD) TO EAST OF SR-1007 (ALL AMERICAN FREEWAY).

2:00PM 28/ 42 001
AUG 19 2014 C203398
6.725 Ml

VECELLIO & GROGAN INC

S. T.WOOTEN CORPORATION

W. C. ENGLISH, INC.

BECKLEY, WV WILSON, NC LYNCHBURG, VA
0435 8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum 500260.01 154500.00 434000.00
0436 8706000000-N SP EXPANSION JOINT SEALS Lump Sum 1277259.61 1420000.00 1400000.00
0437  8713000000-N SP  MODULAR EXP JOINT SEALS Lump Sum 101116.39 49935.12 52000.00
0438 8753200000-E 430 3-0"X 3-3" PRESTR BOX BEAM 1,683 LF 239.49 403061.67 220.00 370260.00 220.00 370260.00
0439  8860000000-N SP  GENERIC STRUCTURE ITEM (LS) Lump Sum 2189588.14 1765231.24 1419700.00
APPROX 980,100 LBS STRUCTURAL STEEL
0440 8860000000-N SP  GENERIC STRUCTURE ITEM (LS) Lump Sum 276739.59 175000.00 525000.00
POST TENSIONING TENDONS
0441 8881000000-E SP  GENERIC STRUCTURE ITEM (CY) 218.7 CY 654.60 143161.02 1270.74 277910.84 1311.00 286715.70
6,000 PS| CONCRETE
0442  8881000000-E SP  GENERIC STRUCTURE ITEM (CY) 174 cy 3193.15 55560.81 300.00 5220.00 1600.00 27840.00
POST TENSIONING ENCASEMENT
CONTRACT TOTAL TOTAL 136279345.88 TOTAL 137485325.28 TOTAL 142470995.52
ROADWAY ITEMS SUB-TOTAL 72687197.36 SUB-TOTAL 68110243.35 SUB-TOTAL 71630685.88
WALL ITEMS SUB-TOTAL 8997871.57 SUB-TOTAL 9040139.89 SUB-TOTAL 8631433.23
STRUCTURE ITEMS SUB-TOTAL 54594276.95 SUB-TOTAL 60334942.04 SUB-TOTAL 62208876.41



SEP 08, 2014 08:27 AM CUMBERLAND

TIP NO U-2519CB 34817.3.S8

FED AID NO STATE FUNDED
GRADING, DRAINAGE, PAVING, AND STRUCTURES.
FAYETTEVILLE OUTER LOOP FROM SOUTH OF SR-1400 (CLIFFDALE RD) TO EAST OF SR-1007 (ALL AMERICAN FREEWAY).

2:00PM 29/ 42 001
AUG 19 2014 C203398
6.725 Ml

BARNHILL CONTRACTING

FLATIRON CONSTRUCTORS INC

EUTAW CONSTRUCTION COMPANY,

COMPANY INC.
TARBORO, NC FIRESTONE, CO ABERDEEN, MS

ROADWAY ITEMS

0001 0000100000-N 800 MOBILIZATION Lump Sum 7200000.00 7107000.00 7000000.00

0002 0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum 438041.00 750000.00 2500000.00

0003 0000900000-N SP  GENERIC MISCELLANEOUS ITEM (LS) Lump Sum 36000.00 63000.00 30000.00
TEMPORARY GUARD BUILDING

0004 0000900000-N SP  GENERIC MISCELLANEOUS ITEM (LS) Lump Sum 277000.00 40000.00 225000.00
TEMPORARY SPRUNG STRUCTURE AT THE YADKIN
ROAD DETOUR

0005 0001000000-E 200 CLEARING & GRUBBING Lump Sum 5700000.00 2125000.00 5000000.00

0006 0008000000-E 200 SUPP CLEARING & GRUBBING 5 ACR 8000.00 40000.00 5000.00 25000.00 4000.00 20000.00

0007 0022000000-E 225 UNCLASSIFIED EXCAVATION 1,930,500 CY 10.00 19305000.00 5.30 10231650.00 475 9169875.00

0008 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 36000.00 65000.00 60000.00
(19+83.14 -Y3)

0009 0029000000-N SP  REINF BRG APPR *rseees Lump Sum 30000.00 24000.00 30000.00
(41+90.04 -RP1B-)

0010 0029000000-N SP  REINF BRG APPR *rseees Lump Sum 30000.00 26000.00 30000.00
(45+07.87 -RP1C-)

0011 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 18000.00 80000.00 60000.00
(49+52.23 -Y1)

0012 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 36000.00 36000.00 37750.00
(55+93.07 -RP1DB-)

0013 0029000000-N SP  REINF BRG APPR *rrsees Lump Sum 33000.00 52000.00 38000.00
(765+21.45 -L- RT)

0014 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 16000.00 48000.00 38000.00
(765+33.36 -L- LT)

0015 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 27000.00 35000.00 38000.00
(826+14.99 -L- LT)

0016 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 27000.00 35000.00 38000.00
(826+15.02 -L- RT)

0017 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 33600.00 47000.00 46000.00
(898+00.42 -L- RT)

0018 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 33600.00 47000.00 46000.00
(898+39.37 -L- LT)

0019 0029000000-N SP  REINF BRG APPR *rssees Lump Sum 31000.00 18000.00 38000.00
(91+81.18 -COL1-)

0020 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 30000.00 18000.00 38000.00
(91+87.85 -L- RT)

0021 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 30000.00 19000.00 38000.00
(91+88.69 -L- LT)

0022 0036000000-E 225 UNDERCUT EXCAVATION 80,800 CY 5.50 444400.00 10.00 808000.00 11.00 888800.00

0023 0106000000-E 230 BORROW EXCAVATION 521,200 CY 3.00 1563600.00 4.75 2475700.00 12.00 6254400.00

0024 0134000000-E 240 DRAINAGE DITCH EXCAVATION 53,810 CY 5.50 295955.00 4.00 215240.00 3.26 175420.60

0025 0141000000-E 240 BERM DITCH CONSTRUCTION 3,320 LF 5.00 16600.00 4,50 14940.00 1.68 5577.60

0026 0156000000-E 250 REMOVAL OF EXT ASPHALT PVMT 56,500 SY 3.75 211875.00 3.20 180800.00 4.66 263290.00

0027 0177000000-E 250 BREAKING OF EXT ASPH PVMT 3,570 SY 3.75 13387.50 2.50 8925.00 2.80 9996.00

0028 0192000000-N 260 PROOF ROLLING 80 HR 175.00 14000.00 150.00 12000.00 212.00 16960.00

0029 0195000000-E 265 SELECT GRANULAR MATERIAL 101,000 CY 3.00 303000.00 19.00 1919000.00 12.00 1212000.00

0030 0196000000-E 270 GEOTEXTILE SOIL STABILIZATION 83,400 SY 1.60 133440.00 2.00 166800.00 2.00 166800.00



SEP 08, 2014 08:27 AM CUMBERLAND

TIP NO U-2519CB 34817.3.S8 2:00PM 30/ 42 001
AUG 19 2014 C203398
FED AID NO STATE FUNDED 6.725 Ml

GRADING, DRAINAGE, PAVING, AND STRUCTURES.
FAYETTEVILLE OUTER LOOP FROM SOUTH OF SR-1400 (CLIFFDALE RD) TO EAST OF SR-1007 (ALL AMERICAN FREEWAY).
BARNHILL CONTRACTING FLATIRON CONSTRUCTORS INC EUTAW CONSTRUCTION COMPANY,

COMPANY INC.
TARBORO, NC FIRESTONE, CO ABERDEEN, MS

0031 0199000000-E SP TEMPORARY SHORING 9,650 SF 50.00 482500.00 55.00 530750.00 60.00 579000.00

0032 0223000000-E 275 ROCK PLATING 2,630 SY 50.00 131500.00 65.00 170950.00 58.00 152540.00

0033 0255000000-E SP GENERIC GRADING ITEM (TON) 120 TON 225.00 27000.00 78.00 9360.00 225.00 27000.00
HAULING & DISPOSAL OF PETROLEUM CONTAMINATED
SOIL

0034 0318000000-E 300 FND CONDIT MATL MINOR STRS 3,950 TON 25.25 99737.50 40.00 158000.00 35.00 138250.00

0035 (0320000000-E 300 FND CONDIT GEOTEXTILE 12,310 SY 2.50 30775.00 1.40 17234.00 3.30 40623.00

0036 0342000000-E 310 **" SIDE DRAIN PIPE 108 LF 48.00 5184.00 58.00 6264.00 60.00 6480.00
(307)

0037 0342000000-E 310 **" SIDE DRAIN PIPE 260 LF 57.00 14820.00 65.00 16900.00 62.00 16120.00
(36"

0038 0342000000-E 310 **" SIDE DRAIN PIPE 20 LF 72.00 1440.00 79.00 1580.00 68.00 1360.00
(42

0039 0343000000-E 310 15" SIDE DRAIN PIPE 798 LF 23.50 18753.00 38.00 30324.00 44.00 35112.00

0040 0344000000-E 310 18" SIDE DRAIN PIPE 732 LF 26.50 19398.00 42.00 30744.00 46.00 33672.00

0041 0348000000-E 310 **" SIDE DRAIN PIPE ELBOW 15 EA 185.00 2775.00 260.00 3900.00 540.00 8100.00
(15"

0042 0348000000-E 310 **" SIDE DRAIN PIPE ELBOW 9 EA 210.00 1890.00 350.00 3150.00 560.00 5040.00
(18"

0043 0348000000-E 310 **" SIDE DRAIN PIPE ELBOW 1 EA 305.00 305.00 525.00 525.00 650.00 650.00
(247

0044 0348000000-E 310 **" SIDE DRAIN PIPE ELBOW 2 EA 395.00 790.00 725.00 1450.00 700.00 1400.00
(307

0045 0354000000-E 310 **" RC PIPE CULYV ***** 208 LF 120.00 24960.00 145.00 30160.00 150.00 31200.00
(48", V)

0046 0354000000-E 310 **" RC PIPE CULYV ***** 228 LF 270.00 61560.00 270.00 61560.00 300.00 68400.00
(66", V)

0047 0360000000-E 310 12"RCPIPE CULV I 100 LF 25.00 2500.00 32.00 3200.00 37.00 3700.00

0048 0366000000-E 310 15" RC PIPE CULV Il 5304 LF 21.50 114036.00 34.00 180336.00 39.00 206856.00

0049 0372000000-E 310 18"RCPIPE CULV I 4,408 LF 25.50 112404.00 39.00 171912.00 41.00 180728.00

0050 0378000000-E 310 24" RCPIPE CULV Il 2,232 LF 32.50 72540.00 45.00 100440.00 49.00 109368.00

0051 0384000000-E 310 30"RCPIPE CULV I 1,684 LF 44.50 74938.00 62.00 104408.00 65.00 109460.00

0052 0390000000-E 310 36" RC PIPE CULV Il 1,028 LF 57.00 58596.00 75.00 77100.00 83.00 85324.00

0053 0396000000-E 310 42"RCPIPE CULV I 20 LF 72.00 1440.00 88.00 1760.00 113.00 2260.00

0054 0402000000-E 310 48" RC PIPE CULV Il 172 LF 88.00 15136.00 106.00 18232.00 123.00 21156.00

0055 0408000000-E 310 54"RCPIPE CULV I 20 LF 138.00 2760.00 141.00 2820.00 190.00 3800.00

0056 0420000000-E 310 66" RC PIPE CULV Il 104 LF 235.00 24440.00 225.00 23400.00 237.00 24648.00

0057 0426000000-E 310 72"RCPIPE CULV I 260 LF 288.00 74880.00 305.00 79300.00 284.00 73840.00

0058 0448000000-E 310 **" RCP CULV CLASS IV 1,456 LF 95.50 139048.00 115.00 167440.00 146.00 212576.00
(48")

0059 0448000000-E 310 **" RCP CULV CLASS IV 48 LF 144.00 6912.00 160.00 7680.00 206.00 9888.00
(547)

0060 0448000000-E 310 **" RCP CULV CLASS IV 580 LF 185.00 107300.00 200.00 116000.00 230.00 133400.00
(60")

0061 0448000000-E 310 **" RCP CULV CLASS IV 148 LF 265.00 39220.00 250.00 37000.00 281.00 41588.00

(66")



SEP 08, 2014 08:27 AM CUMBERLAND

TIP NO U-2519CB 34817.3.S8 2:00PM 31/ 42 001
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GRADING, DRAINAGE, PAVING, AND STRUCTURES.
FAYETTEVILLE OUTER LOOP FROM SOUTH OF SR-1400 (CLIFFDALE RD) TO EAST OF SR-1007 (ALL AMERICAN FREEWAY).

BARNHILL CONTRACTING FLATIRON CONSTRUCTORS INC EUTAW CONSTRUCTION COMPANY,

COMPANY INC.
TARBORO, NC FIRESTONE, CO ABERDEEN, MS
0062 0448000000-E 310 :;*Z)RCP CULV CLASS IV 176 LF 320.00 56320.00 320.00 56320.00 332.00 58432.00
0063 0448200000-E 310 15"RCP CULV CLASS IV 8,096 LF 24.50 198352.00 34.00 275264.00 42.00 340032.00
0064 0448300000-E 310 18"RCP CULV CLASS IV 2,204 LF 28.50 62814.00 42.00 92568.00 45.00 99180.00
0065 0448400000-E 310 24"RCP CULV CLASS IV 1,980 LF 36.50 72270.00 52.00 102960.00 55.00 108900.00
0066 0448500000-E 310 30" RCP CULV CLASS IV 1,928 LF 48.50 93508.00 60.00 115680.00 72.00 138816.00
0067 0448600000-E 310 36"RCP CULV CLASS IV 1912 LF 63.00 120456.00 72.00 137664.00 93.00 177816.00
0068 0448700000-E 310 42"RCP CULV CLASS IV 312 LF 78.00 24336.00 95.00 29640.00 124.00 38688.00
0069 0582000000-E 310 15" CSPIPE CULV 0.064" 100 LF 23.50 2350.00 45.00 4500.00 45.00 4500.00
0070 0588000000-E 310 18"CSPIPE CULV 0.064" 148 LF 27.50 4070.00 50.00 7400.00 49.00 7252.00
0071 0594000000-E 310 24" CSPIPE CULV 0.064" 104 LF 33.00 3432.00 58.00 6032.00 55.00 5720.00
0072 0600000000-E 310 30" CSPIPE CULV 0.079" 48 LF 48.00 2304.00 67.00 3216.00 68.00 3264.00
0073 0995000000-E 340 PIPE REMOVAL 1,430 LF 10.00 14300.00 19.00 27170.00 10.30 14729.00
0074 1011000000-N 500 FINE GRADING Lump Sum 800000.00 1380000.00 1095000.00
0075 1099500000-E 505 SHALLOW UNDERCUT 2,000 CY 6.50 13000.00 10.00 20000.00 10.20 20400.00
0076 1099700000-E 505 CLASS IV SUBGRD STABILIZATION 4,300 TON 20.00 86000.00 22.00 94600.00 25.00 107500.00
0077 1121000000-E 520 AGGREGATE BASE COURSE 231,500 TON 20.60 4768900.00 22.00 5093000.00 25.00 5787500.00
0078 1220000000-E 545 INCIDENTAL STONE BASE 1,000 TON 22.00 22000.00 29.00 29000.00 31.00 31000.00
0079 1275000000-E 600 PRIME COAT 4,700 GAL 5.00 23500.00 6.00 28200.00 6.05 28435.00
0080 1489000000-E 610 ASP CONC BASE CRS B25.0B 5,040 TON 47.45 239148.00 53.00 267120.00 53.00 267120.00
0081 1491000000-E 610 ASP CONC BASE CRS B25.0C 70,750 TON 36.75 2600062.50 42.00 2971500.00 43.00 3042250.00
0082 1498000000-E 610 ASP CONC INTR CRS 119.0B 14,210 TON 42.90 609609.00 47.00 667870.00 49.00 696290.00
0083 1503000000-E 610 ASP CONC INTR CRS 119.0C 85,420 TON 37.00 3160540.00 43.00 3673060.00 45.00 3843900.00
0084 1519000000-E 610 ASP CONC SURF CRS $9.5B 14,040 TON 48.50 680940.00 47.00 659880.00 50.00 702000.00
0085 1523000000-E 610 ASP CONC SURF CRS S9.5C 63,100 TON 40.00 2524000.00 42.00 2650200.00 44.00 2776400.00
0086 1575000000-E 620 ASP FOR PLANT MIX 12,685 TON 644.00 8169140.00 610.00 7737850.00 620.00 7864700.00
0087 1840000000-E 665 MILLED RUMBLE STRIPS 127,800 LF 0.01 1278.00 0.12 15336.00 0.05 6390.00
0088 1847000000-E 710 ZI;:;*I‘PCC PVMT THRU LNS 410 SY 100.00 41000.00 105.00 43050.00 141.00 57810.00
0089 1881000000-E SP  GENERIC PAVING ITEM (LF) 65 LF 190.00 12350.00 95.00 6175.00 94.00 6110.00
SPEED MODULATOR
0090 2022000000-E 815 SUBDRAIN EXCAVATION 5180 CY 20.00 103600.00 21.00 108780.00 14.20 73556.00
0091 2026000000-E 815 GEOTEXTILE FOR SUBSURF DRNS 15,400 SY 5.00 77000.00 5.15 79310.00 3.35 51590.00
0092 2036000000-E 815 SUBDRAIN COARSE AGGREGATE 2,590 CY 45.00 116550.00 47.00 121730.00 58.00 150220.00
0093 2044000000-E 815 6" PERF SUBDRN PIPE 15,400 LF 12.00 184800.00 12.50 192500.00 6.05 93170.00
0094 2070000000-N 815 SUBDRN PIPE OUTLET 31 EA 300.00 9300.00 310.00 9610.00 578.00 17918.00
0095 2077000000-E 815 6" OUTLET PIPE 186 LF 40.00 7440.00 42.00 7812.00 6.05 1125.30
0096 2190000000-N 828 TEMP STL PLT COVER FOR MDS 2 EA 500.00 1000.00 960.00 1920.00 924.00 1848.00
0097 2209000000-E 838 ENDWALLS 28 CY 700.00 19600.00 1100.00 30800.00 1544.00 43232.00
0098 2220000000-E 838 REINFORCED ENDWALLS 24 CY 800.00 19200.00 1500.00 36000.00 1544.00 37056.00
0099 2253000000-E 840 PIPE COLLARS 15 CY 1000.00 1500.00 1200.00 1800.00 1994.00 2991.00

0100 2264000000-E 840 PIPE PLUGS 15 CYy 1000.00 1500.00 1300.00 1950.00 1994.00 2991.00
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FED AID NO STATE FUNDED
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BARNHILL CONTRACTING

FLATIRON CONSTRUCTORS INC

EUTAW CONSTRUCTION COMPANY,

COMPANY INC.
TARBORO, NC FIRESTONE, CO ABERDEEN, MS
0101 2275000000-E SP FLOWABLE FILL 1 Cy 1000.00 1000.00 400.00 400.00 287.00 287.00
0102 2286000000-N 840 MASNRY DRAINAGE STRUCT 293 EA 875.00 256375.00 1500.00 439500.00 800.00 234400.00
0103 2297000000-E 840 MASNRY DRAINAGE STRUCT 63 CY 775.00 48825.00 1200.00 75600.00 775.00 48825.00
0104 2308000000-E 840 MASNRY DRAINAGE STRUCT 251 LF 185.00 46435.00 300.00 75300.00 185.00 46435.00
0105 2352000000-N 840 gig'\fg)W/G RATE 840.%** STD 30 EA 450.00 13500.00 550.00 16500.00 450.00 13500.00
0106 2352000000-N 840 gig'\gg)W/G RATE 840.%** STD 7 EA 450.00 3150.00 550.00 3850.00 450.00 3150.00
0107 2354000000-N 840 FRAME W/GRATE 840.22 STD 5 EA 450.00 2250.00 550.00 2750.00 450.00 2250.00
0108 2355000000-N 840 FRAME W/GRATE 840.29 STD 1 EA 450.00 450.00 550.00 550.00 450.00 450.00
0109 2364200000-N 840 FRAME W/2GRTS 840.20 STD 40 EA 450.00 18000.00 550.00 22000.00 450.00 18000.00
0110 2365000000-N 840 FRAME W/2GRTS 840.22 STD 127 EA 450.00 57150.00 550.00 69850.00 450.00 57150.00
0111  2367000000-N 840 FRAME W/2GRTS 840.29 STD 2 EA 450.00 900.00 550.00 1100.00 450.00 900.00
0112 2374000000-N 840 FSAME-GRT-HD 840.03 ** 6 EA 450.00 2700.00 700.00 4200.00 450.00 2700.00
0113 2374000000-N 840 '(:F'?AME_GRT_HD 840.03 ** 31 EA 450.00 13950.00 700.00 21700.00 450.00 13950.00
0114 2374000000-N 840 F(;AME-GRT-HD 840.03 ** 33 EA 450.00 14850.00 700.00 23100.00 450.00 14850.00
0115 2396000000-N 840 FRAME W/COVER STD 840.54 2 EA 450.00 900.00 500.00 1000.00 450.00 900.00
0116 2407000000-N 840 STLFRAMW/2GTR, STD 840.37 7 EA 1100.00 7700.00 550.00 3850.00 1100.00 7700.00
0117 2451000000-N 852 CONC TRANS SECT FOR DROP INLET 14 EA 300.00 4200.00 700.00 9800.00 619.00 8666.00
0118 2549000000-E 846 2'-6" CONC CURB & GUTTER 16,130 LF 13.20 212916.00 17.00 274210.00 18.60 300018.00
0119 2556000000-E 846 SHOULDER BERM GUTTER 8,450 LF 12.25 103512.50 16.00 135200.00 14.40 121680.00
0120 2570000000-N SP  MODIFIED CONCRETE FLUME 2 EA 950.00 1900.00 1300.00 2600.00 1856.00 3712.00
0121 2577000000-E 846 CONC EXPRESSWAY GUTTER 40 LF 22.04 881.60 22.00 880.00 41.00 1640.00
0122 2580000000-E 846 CONCRETE VALLEY GUTTER 160 LF 11.99 1918.40 41.00 6560.00 18.60 2976.00
0123 2591000000-E 848 4" CONCRETE SIDEWALK 3,120 SY 24.49 76408.80 34.00 106080.00 37.00 115440.00
0124 2605000000-N 848 CONCRETE CURB RAMP 16 EA 685.00 10960.00 460.00 7360.00 1237.00 19792.00
0125 2612000000-E 848 6" CONCRETE DRIVEWAY 310 SY 38.74 12009.40 46.00 14260.00 56.00 17360.00
0126 2619000000-E 850 4" CONCRETE PAVED DITCH 190 SY 48.00 9120.00 46.00 8740.00 56.00 10640.00
0127 2627000000-E 852 4" CONC ISLAND COVER 570 SY 24.49 13959.30 34.00 19380.00 46.00 26220.00
0128 2655000000-E 852 5"MONO CONC ISLDS (KEY IN) 4,170 SY 36.85 153664.50 46.00 191820.00 56.00 233520.00
0129 2703000000-E 854 ((?I'Ol;\‘C BARRIER TYPE ***x* 270 LF 170.00 45900.00 260.00 70200.00 242.00 65340.00
0130 2724000000-E 857 PC REINF BARRIER SNGL FC 8,340 LF 89.00 742260.00 54.00 450360.00 70.00 583800.00
0131 2752000000-E SP  GENERIC PAVING ITEM (LF) 4,930 LF 10.91 53786.30 17.00 83810.00 16.50 81345.00
1'-6" MODIFIED CURB & GUTTER
0132 2752000000-E SP  GENERIC PAVING ITEM (LF) 1,310 LF 10.00 13100.00 17.00 22270.00 15.50 20305.00
6" CONCRETE CURB
0133 2875000000-N 859 CONVERT CB TO DI 5 EA 900.00 4500.00 1200.00 6000.00 1000.00 5000.00
0134 2893000000-N 859 CONVERT CB TO JB W/MH 1 EA 800.00 800.00 2500.00 2500.00 1000.00 1000.00
0135 3000000000-N SP  IMPACT ATTEN TYPE 350 9 EA 9250.00 83250.00 13200.00 118800.00 13198.00 118782.00
0136 3030000000-E 862 STL BM GUARDRAIL 23,000 LF 14.00 322000.00 15.00 345000.00 15.00 345000.00
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BARNHILL CONTRACTING

FLATIRON CONSTRUCTORS INC

EUTAW CONSTRUCTION COMPANY,

COMPANY INC.
TARBORO, NC FIRESTONE, CO ABERDEEN, MS
0137 3045000000-E 862 SBGR SHOP CURVED 375 LF 21.00 787.50 15.00 562.50 17.30 648.75
0138 3105000000-N 862 SBGR TERM SECT 2 EA 150.00 300.00 26.00 52.00 102.00 204.00
0139 3150000000-N 862 ADDIT GUARDRAIL POSTS 25 EA 45.00 1125.00 11.00 275.00 43.00 1075.00
0140 3195000000-N 862 GR ANCHOR TYPE AT-1 1 EA 450.00 450.00 400.00 400.00 508.00 508.00
0141 3210000000-N 862 GR ANCHOR TYPE CAT-1 23 EA 450.00 10350.00 460.00 10580.00 508.00 11684.00
0142 3215000000-N 862 GR ANCHOR TYPE Il 6 EA 1400.00 8400.00 1500.00 9000.00 1421.00 8526.00
0143 3270000000-N SP  GR ANCHOR TYPE 350 35 EA 1680.00 58800.00 1700.00 59500.00 1777.00 62195.00
0144 3285000000-N SP  GR ANCHOR TYPE M-350 15 EA 1580.00 23700.00 1600.00 24000.00 1624.00 24360.00
0145 3317000000-N 862 GR ANCHOR TYPE B-77 55 EA 1320.00 72600.00 1550.00 85250.00 1421.00 78155.00
0146 3389200000-E 865 CABLE GUIDERAIL 25,000 LF 6.25 156250.00 7.00 175000.00 7.10 177500.00
0147 3389500000-N 865 ADDITIONAL GUIDERAIL POSTS 10 EA 75.00 750.00 10.00 100.00 56.00 560.00
0148 3389600000-N 865 CBL GUIDERAIL ANCH UNIT 21 EA 2175.00 45675.00 1550.00 32550.00 2284.00 47964.00
0149 3503000000-E 866 WOVEN WIRE FENCE 47" FAB 24,960 LF 2.80 69888.00 2.90 72384.00 2.80 69888.00
0150 3509000000-E 866 4" TIMBER POSTS 7-6"LONG 1,586 EA 14.00 22204.00 16.00 25376.00 15.20 24107.20
0151 3515000000-E 866 5" TIMBER POSTS 8-0"LONG 360 EA 28.00 10080.00 29.00 10440.00 27.00 9720.00
0152 3533000000-E 866 CHN LK FENCE **" FABRIC 110,598 LF 12.00 1327176.00 13.50 1493073.00 13.50 1493073.00
(84")
0153 3539000000-E 866 MET LINE PST **" CL FEN 3,102 EA 88.00 272976.00 99.00 307098.00 98.00 303996.00
(84")
0154 3545000000-E 866 MET TERM PST **" CL FEN 204 EA 250.00 51000.00 195.00 39780.00 191.00 38964.00
(84")
0155 3628000000-E 876 RIP RAP, CLASS | 950 TON 27.00 25650.00 50.00 47500.00 47.00 44650.00
0156 3649000000-E 876 RIP RAP, CLASS B 1,820 TON 27.00 49140.00 45.00 81900.00 45.00 81900.00
0157 3656000000-E 876 GEOTEXTILE FOR DRAINGE 8,845 SY 2.25 19901.25 3.00 26535.00 2.90 25650.50
0158 3659000000-N SP  PREFORMED SCOUR HOLES 9 EA 4000.00 36000.00 1300.00 11700.00 1301.00 11709.00
0159 4048000000-E 902 REINF CONC FOUNDTN 37 CY 650.00 24050.00 900.00 33300.00 670.00 24790.00
0160 4054000000-E 902 PLN CONC FOUNDTN 2 ¢y 100.00 200.00 500.00 1000.00 103.00 206.00
0161 4057000000-E SP OVERHEAD FOOTING 141 CY 800.00 112800.00 1300.00 183300.00 825.00 116325.00
0162 4060000000-E 903 SUPPORT, BREAKAWAY STL BM 14,801 LB 3.00 44403.00 4.00 59204.00 3.10 45883.10
0163 4066000000-E 903 SUPPORTS, SIMPLE STL BM 11,160 LB 3.00 33480.00 3.00 33480.00 3.10 34596.00
0164 4072000000-E 903 SUPPORT, 3-LB STL U-CHAN 1,664 LF 5.25 8736.00 4.00 6656.00 5.40 8985.60
0165 4078000000-E 903 SUPPORT, 2-LB STL U-CHAN 14 EA 50.00 700.00 42.00 588.00 52.00 728.00
0166 4082100000-N SP  SUPPORT, OVRHD SIGN STR **** Lump Sum 60000.00 67000.00 61856.00
(131+30 -COL1-)
0167 4082100000-N SP  SUPPORT, OVRHD SIGN STR **** Lump Sum 60000.00 67000.00 61856.00
(36+60 -L-)
0168 4082100000-N SP  SUPPORT, OVRHD SIGN STR **** Lump Sum 60000.00 67000.00 61856.00
(63+00 -L-)
0169 4082100000-N SP  SUPPORT, OVRHD SIGN STR **** Lump Sum 105000.00 125000.00 108247.00
(81+25 -COL1-)
0170 4082100000-N SP  SUPPORT, OVRHD SIGN STR **** Lump Sum 45000.00 55000.00 46392.00
(976+60 -L-)
0171 4096000000-N 904 SIGN ERECTION, TYPE D 6 EA 80.00 480.00 90.00 540.00 82.00 492.00
0172 4102000000-N 904 SIGN ERECTION, TYPE E 99 EA 50.00 4950.00 70.00 6930.00 52.00 5148.00
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BARNHILL CONTRACTING FLATIRON CONSTRUCTORS INC EUTAW CONSTRUCTION COMPANY,

COMPANY INC.
TARBORO, NC FIRESTONE, CO ABERDEEN, MS
0173 4108000000-N 904 SIGN ERECTION, TYPE F 14 EA 80.00 1120.00 90.00 1260.00 82.00 1148.00
0174 4109000000-N 904 (S,Al\)GN ERECTION, TYPE *** (OVRHD) 5 EA 800.00 4000.00 705.00 3525.00 825.00 4125.00
0175 4110000000-N 904 (SAl\)GN ERECTION, TYPE *** (GRD MTD) 25 EA 325.00 8125.00 400.00 10000.00 335.00 8375.00
0176 4110000000-N 904 (SBl)GN ERECTION, TYPE *** (GRD MTD) 9 EA 200.00 1800.00 400.00 3600.00 206.00 1854.00
0177 4114000000-N 904 SIGN ERECTION, MILEMARKERS 14 EA 50.00 700.00 53.00 742.00 52.00 728.00
0178 4115000000-N 904 SIGN ERECTION, OVERLAY (OVRHD) 1 EA 500.00 500.00 725.00 725.00 515.00 515.00
0179 4116000000-N 904 SIGN ERECTION, OVERLAY (GRD MTD) 1 EA 250.00 250.00 725.00 725.00 258.00 258.00
0180 4116100000-N 904 (SA|§3N ERECT, RELOC ** GRD MTD 6 EA 350.00 2100.00 925.00 5550.00 361.00 2166.00
0181 4155000000-N 907 DISPOSE SIGN SYST U-CHAN 4 EA 1.00 4.00 1.10 4.40 1.05 4.20
0182 4234000000-N 907 DISPOSE SIGN, A OR B (OVRHD) 3 EA 534.00 1602.00 190.00 570.00 551.00 1653.00
0183 4400000000-E 1110 WORK ZONE SIGNS (STAT) 1,225 SF 4.15 5083.75 4.20 5145.00 4.65 5696.25
0184 4405000000-E 1110 WORK ZONE SIGNS (PORT) 864 SF 20.00 17280.00 6.00 5184.00 8.25 7128.00
0185 4410000000-E 1110 WORK ZONE SIGNS (BARR) 358 SF 16.50 5907.00 5.00 1790.00 5.15 1843.70
0186 4415000000-N 1115 FLASHING ARROW BOARD 4 EA 3000.00 12000.00 3100.00 12400.00 2577.00 10308.00
0187 4420000000-N 1120 PORTABLE CHANGE MSG SIGN 6 EA 20000.00 120000.00 14000.00 84000.00 8763.00 52578.00
0188 4422000000-N 1120 PORT CHANGE MSG SIGN (SHORT TERM) 80 DAY 100.00 8000.00 34.00 2720.00 31.00 2480.00
0189 4430000000-N 1130 DRUMS 725 EA 40.00 29000.00 38.00 27550.00 39.00 28275.00
0190 4435000000-N 1135 CONES 75 EA 17.25 1293.75 15.00 1125.00 16.40 1230.00
0191 4445000000-E 1145 BARRICADES (TYPE Ill) 715 LF 46.50 33247.50 25.00 17875.00 17.00 12155.00
0192 4450000000-N 1150 FLAGGER 200 HR 24.00 4800.00 45.00 9000.00 37.00 7400.00
0193 4455000000-N 1150 FLAGGER 480 DAY 280.00 134400.00 500.00 240000.00 374.00 179520.00
0194 4465000000-N 1160 TEMPORARY CRASH CUSHIONS 4 EA 4000.00 16000.00 5800.00 23200.00 4124.00 16496.00
0195 4470000000-N 1160 RESET CRASH CUSHION 2 EA 1200.00 2400.00 950.00 1900.00 1237.00 2474.00
0196 4480000000-N 1165 TMA 4 EA 15000.00 60000.00 15000.00 60000.00 18814.00 75256.00
0197 4485000000-E 1170 PORT CONC BARRIER 3,990 LF 19.88 79321.20 24.00 95760.00 20.00 79800.00
0198 4500000000-E 1170 RESET PORT CONC BARRIER 1,800 LF 3.50 6300.00 4.00 7200.00 3.60 6480.00
0199 4507000000-E 1170 WATER FILLED BARRIER 3,500 LF 47.00 164500.00 50.00 175000.00 55.00 192500.00
0200 4508000000-E 1170 RESET WATER FILLED BARRIER 1,200 LF 2.00 2400.00 3.50 4200.00 2.05 2460.00
0201 4510000000-N SP LAW ENFORCEMENT 240 HR 30.00 7200.00 55.00 13200.00 30.00 7200.00
0202 4516000000-N 1180 SKINNY DRUM 110 EA 27.00 2970.00 25.00 2750.00 28.00 3080.00
0203 4520000000-N 1266 TUBULAR MARKERS (FIXED) 50 EA 42.50 2125.00 45.00 2250.00 36.00 1800.00
0204 4589000000-N SP GENERIC TRAFFIC CONTROL ITEM (LS) Lump Sum 107000.00 4400.00 98361.00
TEMPORARY MEDIAN CROSSOVERS
0205 4650000000-N 1251 TEMP RAISED PVMT MRKS 1,715 EA 5.00 8575.00 5.50 9432.50 5.05 8660.75
0206 4685000000-E 1205 THERMO PVT MKG LINES 490 12,180 LF 0.50 6090.00 0.55 6699.00 0.80 9744.00
0207 4686000000-E 1205 THERMO PVT MKG LINES 4"120 18,047 LF 0.75 13535.25 0.80 14437.60 0.85 15339.95
0208 4687000000-E 1205 THERMO PVT MKG LINES 4"240 440 LF 5.00 2200.00 5.50 2420.00 3.55 1562.00
0209 4688000000-E 1205 THERMO PVT MKG LINES,6"90 MILS 115,360 LF 0.89 102670.40 1.00 115360.00 1.20 138432.00

0210 4690000000-E 1205 THERMO PVT MKG LINES 6120 MILS 31,716 LF 0.98 31081.68 1.05 33301.80 1.35 42816.60
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0211 4695000000-E 1205 THERMO PVT MKG LINES 8"90 MILS 890 LF 2.00 1780.00 2.20 1958.00 2.00 1780.00
0212 4697000000-E 1205 THERMO PVT MKG LINE 8"120 MILS 705 LF 2.00 1410.00 2.20 1551.00 3.25 2291.25
0213 4700000000-E 1205 12"WIDE THERMO 90 MILS 17,820 LF 2.00 35640.00 2.20 39204.00 2.00 35640.00
0214 4702000000-E 1205 12"WIDE THERMO 120 MILS 2,750 LF 4.00 11000.00 4.25 11687.50 2.55 7012.50
0215 4710000000-E 1205 24"WIDE THERMO 120 MILS 620 LF 12.00 7440.00 13.00 8060.00 7.60 4712.00
0216 4721000000-E 1205 THERMO PVT MKG CHARACTER 120 24 EA 80.00 1920.00 85.00 2040.00 131.00 3144.00
0217 4725000000-E 1205 THERMO PVT SYMBOL 90MILS 180 EA 125.00 22500.00 132.00 23760.00 141.00 25380.00
0218 4770000000-E 1205 a:/;:OLD APPL PLSTIC LINES TYPE ** 715 LF 1.75 1251.25 1.90 1358.50 2.30 1644.50
0219 4810000000-E 1205 PAINT PVMT MARKINGS 4" 190,000 LF 0.26 49400.00 0.30 57000.00 0.25 47500.00
0220 4820000000-E 1205 PAINT PVMT MARKINGS 8" 1,900 LF 1.00 1900.00 1.10 2090.00 1.00 1900.00
0221 4835000000-E 1205 PAINT PVT MKG LINES 24" 740 LF 4.00 2960.00 4.30 3182.00 3.05 2257.00
0222 4845000000-N 1205 PAINT PVT MKG SYMBOL 90 EA 65.00 5850.00 70.00 6300.00 66.00 5940.00
0223  4847000000-E 1205 POLYUREA LINES (4" ) 2,419 LF 1.75 4233.25 1.85 4475.15 1.00 2419.00
(HIGHLY REFLECTIVE ELEMENTS)
0224  4847100000-E 1205 POLYUREA LINES (6" *****) 18,430 LF 1.79 32989.70 2.00 36860.00 1.10 20273.00
(HIGHLY REFLECTIVE ELEMENTS)
0225 4847110000-E 1205 POLYUREA LINES (8" *****) 350 LF 8.00 2800.00 9.00 3150.00 2.00 700.00
(HIGHLY REFLECTIVE ELEMENTS)
0226 4847120000-E 1205 POLYUREA LINES (12" ***+*) 450 LF 9.00 4050.00 10.00 4500.00 3.05 1372.50
(HIGHLY REFLECTIVE ELEMENTS)
0227 4850000000-E 1205 LINE REMOVAL 4" WIDE 21,000 LF 0.65 13650.00 0.70 14700.00 0.80 16800.00
0228 4860000000-E 1205 LINE REMOVAL 8" WIDE 200 LF 1.00 200.00 1.10 220.00 1.50 300.00
0229 4870000000-E 1205 LINE REMOVAL 24" WIDE 200 LF 3.00 600.00 3.20 640.00 3.05 610.00
0230 4875000000-N 1205 REMOVAL OF SYMBL & CHARAC 18 EA 50.00 900.00 55.00 990.00 61.00 1098.00
0231 4900000000-N 1251 PERM RAISED PVMT MARKERS 141 EA 5.00 705.00 5.50 775.50 5.30 747.30
0232 4905000000-N 1253 SNOWPLB PVMT MRKER 3,736 EA 29.80 111332.80 32.00 119552.00 30.00 112080.00
0233 4935000000-N 1267 FLEX DELINATR (CRYSTAL) 150 EA 31.50 4725.00 72.00 10800.00 66.00 9900.00
0234  4940000000-N 1267 FLEX DELINATR (YELLOW) 114 EA 31.50 3591.00 72.00 8208.00 66.00 7524.00
0235 5015000000-E 1401 120' HIGH MOUNT STANDARD 16 EA 19392.00 310272.00 22000.00 352000.00 19588.00 313408.00
0236 5020000000-N 1401 PORTABLE DRIVE UNIT 1 EA 3255.00 3255.00 4000.00 4000.00 3288.00 3288.00
0237 5025000000-E SP  HIGH MOUNT FOUNDATIONS 170 CY 820.00 139400.00 725.00 123250.00 828.00 140760.00
0238 5030000000-N 1403 I(-;I\SIIOWI\AISISA)IRE 128 EA 1032.00 132096.00 800.00 102400.00 1042.00 133376.00
0239 5120000000-N 1407 SERVICE POLE #xssxssi 3 EA 650.00 1950.00 2750.00 8250.00 657.00 1971.00
(30' CLASS 4)
0240 5125000000-E 1407 SERVICE LATERAL **xisis 75 LF 7.50 562.50 30.00 2250.00 7.60 570.00
(3 #1/0 USE)
0241 5145000000-N 1408 (LZIICE)/‘%I\CI)T\?)L RV #sssessn 3 EA 10999.00 32997.00 9700.00 29100.00 11110.00 33330.00
0242 5155000000-E 1409 I(EZE)ECT DUCT BD, SIZE ***** 477 LF 4.25 2027.25 4.50 2146.50 4.30 2051.10
0243 5155000000-E 1409 (E;)ECT DUCT BD, SIZE ***** 620 LF 5.10 3162.00 5.50 3410.00 6.17 3825.40
0244 5160000000-E 1409 ELECT DUCT JA, SIZE ****x 581 LF 9.70 5635.70 10.00 5810.00 11.73 6815.13

2"
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0245 5160000000-E 1409 ELECT DUCT JA, SIZE *+++* 239 LF 10.80 2581.20 12.00 2868.00 10.90 2605.10
(3

0246 5160000000-E 1409 ELECT DUCT JA, SIZE *+++* 351 LF 16.00 5616.00 17.00 5967.00 16.20 5686.20
(4"

0247 5160000000-E 1409 ELECT DUCT JA, SIZE *+++* 301 LF 18.00 5418.00 20.00 6020.00 18.20 5478.20
(6"

0248 5170000000-E 1410 **-#8 W/G FEEDER CIRCUIT 560 LF 7.50 4200.00 2.70 1512.00 7.60 4256.00
(-2)

0249 5175000000-E 1410 **-#6 W/G FEEDER CIRCUIT 1,245 LF 7.85 9773.25 2.75 3423.75 7.95 9897.75
(-2)

0250 5180000000-E 1410 **-#4 W/G FEEDER CIRCUIT 1,015 LF 3.45 3501.75 3.90 3958.50 3.50 3552.50
(-2)

0251 5185000000-E 1410 **-#2 W/G FEEDER CIRCUIT 1,865 LF 450 8392.50 6.20 11563.00 7.14 13316.10
(-2)

0252 5190000000-E 1410 **+wxeeesoes EEEDER CIR 780 LF 450 3510.00 9.50 7410.00 8.67 6762.60
(2 #1 WIG)

0253 5205000000-E 1410 **-#8 W/G FEEDR N *#es 520 LF 5.85 3042.00 7.50 3900.00 5.90 3068.00
(2, 1.5)

0254 5210000000-E 1410 **-#6 W/G FEEDR N *** 1,490 LF 6.25 9312.50 7.50 11175.00 6.30 9387.00
(2, 1.5)

0255 5215000000-E 1410 **-#4 W/G FEEDER N *" 5695 LF 7.00 39865.00 8.50 48407.50 7.05 40149.75
(2, 1.5)

0256 5220000000-E 1410 **-#2 W/G FEEDER N *" 4,880 LF 8.40 40992.00 11.00 53680.00 8.50 41480.00
(2, 1.5)

0257 5225000000-E 1410 **-#1 W/G FEEDER CIR **** 4395 LF 10.10 44389.50 13.00 57135.00 13.06 57398.70
(2,2)

0258 5240000000-N 1411 ELEC JB *rencecs 42 EA 200.00 8400.00 220.00 9240.00 202.00 8484.00
(PC18)

0259 5240000000-N 1411 ELEC JB *rmncecs 9 EA 341.00 3069.00 375.00 3375.00 344.00 3096.00
(PC30)

0260 5240000000-N 1411 ELEC JB *rnncees 3 EA 525.00 1575.00 345.00 1035.00 530.00 1590.00
(PC36)

0261 5326600000-E 1510 16" WATER LINE 2,168 LF 107.50 233060.00 160.00 346880.00 114.29 247780.72

0262 5558600000-E 1515 16" VALVE 1 EA 6600.00 6600.00 5500.00 5500.00 9693.88 9693.88

0263 5666000000-E 1515 FIRE HYDRANT 2 EA 6500.00 13000.00 1500.00 3000.00 5816.33 11632.66

0264 5810000000-E 1530 ABANDON 16" UTILITY PIPE 2,343 LF 10.50 24601.50 25.00 58575.00 11.22 26288.46

0265 5835400000-E 1540 6" ENCASEMENT PIPE 80 LF 40.25 3220.00 100.00 8000.00 76.53 6122.40

0266 5836200000-E 1540 30" ENCASEMENT PIPE 180 LF 132.50 23850.00 160.00 28800.00 178.57 32142.60

0267 6000000000-E 1605 TEMPORARY SILT FENCE 160,000 LF 1.48 236800.00 1.15 184000.00 1.50 240000.00

0268 6006000000-E 1610 EROS CONTRL STONE CL A 3,800 TON 27.00 102600.00 40.00 152000.00 47.00 178600.00

0269 6009000000-E 1610 EROS CONTRL STONE CL B 11,200 TON 27.00 302400.00 45.00 504000.00 45.00 504000.00

0270 6012000000-E 1610 SEDIMENT CONTROL STONE 16,500 TON 23.00 379500.00 41.00 676500.00 42.00 693000.00

0271 6015000000-E 1615 TEMPORARY MULCHING 815 ACR 420.00 342300.00 575.00 468625.00 866.00 705790.00

0272 6018000000-E 1620 SEED FOR TEMP SEEDING 19,400 LB 2.90 56260.00 2.50 48500.00 2.81 54514.00

0273 6021000000-E 1620 FERT FOR TEMP SEEDING 79.5 TON 1000.00 79500.00 1000.00 79500.00 917.00 72901.50

0274 6024000000-E 1622 TEMPORARY SLOPE DRAINS 12,000 LF 0.01 120.00 8.00 96000.00 15.10 181200.00

0275 6029000000-E SP  SAFETY FENCE 11,000 LF 1.30 14300.00 1.30 14300.00 1.35 14850.00
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0276 6030000000-E 1630 SILT EXCAVATION 150,000 CY 0.01 1500.00 5.00 750000.00 10.30 1545000.00
0277 6036000000-E 1631 MATTING FOR EROS CONTROL 496,000 SY 1.20 595200.00 1.00 496000.00 1.17 580320.00
0278 6037000000-E SP COIR FIBER MAT 13,000 SY 3.75 48750.00 4.00 52000.00 3.85 50050.00
0279 6038000000-E SP PERM SOIL REINF MAT 7,350 SY 6.10 44835.00 6.50 47775.00 4.25 31237.50
0280 6042000000-E 1632 1/4" HARDWARE CLOTH 14,500 LF 4.00 58000.00 3.00 43500.00 3.25 47125.00
0281 6043000000-E SP LOW PERMEABILITY GEOTEXTILE 3,100 SY 350 10850.00 4.00 12400.00 3.30 10230.00
0282 6046000000-E 1636 TEMP PIPE FOR STREAM CROSS 225 LF 50.00 11250.00 45.00 10125.00 81.00 18225.00
0283 6069000000-E 1638 STILLING BASINS 200 CY 20.00 4000.00 8.00 1600.00 38.00 7600.00
0284 6070000000-N 1639 SPECIAL STILLING BASINS 8 EA 400.00 3200.00 750.00 6000.00 463.00 3704.00
0285 6071010000-E SP  WATTLE 2,100 LF 4.75 9975.00 6.20 13020.00 5.55 11655.00
0286 6071012000-E SP COIR FIBER WATTLE 11,250 LF 6.75 75937.50 7.50 84375.00 7.94 89325.00
0287 6071020000-E SP  POLYACRYLAMIDE (PAM) 8,800 LB 8.00 70400.00 5.20 45760.00 6.05 53240.00
0288 6071030000-E 1640 COIR FIBER BAFFLE 20,000 LF 415 83000.00 4.10 82000.00 4.25 85000.00
0289 6071050000-E SP (1 18/;!)MMER 29 EA 800.00 23200.00 700.00 20300.00 1081.00 31349.00
0290 6071050000-E SP ’(*;")SKIMMER 17 EA 1000.00 17000.00 850.00 14450.00 1232.00 20944.00
0291 6071050000-E SP (; 18/;!)MMER 9 EA 1100.00 9900.00 860.00 7740.00 1408.00 12672.00
0292 6071050000-E SP ’(*;‘I")SKIMMER 5 EA 1400.00 7000.00 1000.00 5000.00 1650.00 8250.00
0293 6071050000-E SP ’(*ZI")SKIMMER 2 EA 2000.00 4000.00 1100.00 2200.00 2135.00 4270.00
0294 6084000000-E 1660 SEEDING AND MULCHING 480 ACR 2450.00 1176000.00 2500.00 1200000.00 2018.00 968640.00
0295 6087000000-E 1660 MOWING 200 ACR 60.00 12000.00 62.00 12400.00 102.00 20400.00
0296 6090000000-E 1661 SEED FOR REPAIR SEEDING 8,250 LB 10.00 82500.00 10.00 82500.00 3.55 29287.50
0297 6093000000-E 1661 FERT FOR REPAIR SEEDING 22.25 TON 1200.00 26700.00 1250.00 27812.50 917.00 20403.25
0298 6096000000-E 1662 SEED FOR SUPP SEEDING 11,075 LB 1.45 16058.75 1.50 16612.50 3.55 39316.25
0299 6108000000-E 1665 FERTILIZER TOPDRESSING 331.75 TON 730.00 242177.50 750.00 248812.50 1019.00 338053.25
0300 6111000000-E SP  IMPERVIOUS DIKE 250 LF 50.00 12500.00 20.00 5000.00 83.00 20750.00
0301 6114500000-N 1667 SPECIALIZED HAND MOWING 150 MHR 55.00 8250.00 57.00 8550.00 56.00 8400.00
0302 6117000000-N SP RESPONSE FOR EROS CONTROL 250 EA 500.00 125000.00 525.00 131250.00 51.00 12750.00
0303 6120000000-E SP  CULVERT DIVERSION CHANNEL 220 CY 50.00 11000.00 14.00 3080.00 5.50 1210.00
0304 6123000000-E 1670 REFORESTATION 20 ACR 720.00 14400.00 750.00 15000.00 1014.00 20280.00
0305 6132000000-N SP  GENERIC EROSION CONTROL ITEM (EA) 25 EA 141.00 3525.00 260.00 6500.00 132.00 3300.00
FABRIC INSERT INLET PROTECTION DEVICE
0306 6132000000-N SP  GENERIC EROSION CONTROL ITEM (EA) 75 EA 141.00 10575.00 130.00 9750.00 112.00 8400.00
FABRIC INSERT INLET PROTECTION DEVICE CLEANOUT
0307 6135000000-E SP  GENERIC EROSION CONTROL ITEM (ACR) 30 ACR 4800.00 144000.00 5100.00 153000.00 6116.00 183480.00
COMPOST BLANKET
0308 7048500000-E 1705 16" PEDEST SIG HEAD 1 SEC W/CD 6 EA 670.00 4020.00 900.00 5400.00 780.00 4680.00
0309 7060000000-E 1705 SIGNAL CABLE 6,937 LF 2.75 19076.75 2.20 15261.40 2.30 15955.10
0310 7120000000-E 1705 VEHICLE SIGNAL HD (12", 3 SECT) 42 EA 650.00 27300.00 700.00 29400.00 746.00 31332.00

0311 7132000000-E 1705 VEHICLE SIGNAL HD (12", 4 SECT) 3 EA 950.00 2850.00 850.00 2550.00 895.00 2685.00
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0312 7144000000-E 1705 VEHICLE SIGNAL HD (12", 5 SECT) 1 EA 1025.00 1025.00 1000.00 1000.00 1080.00 1080.00
0313 7252000000-E 1710 MESSENGER CABLE (1/4") 1,300 LF 1.55 2015.00 2.20 2860.00 1.60 2080.00
0314 7264000000-E 1710 MESSENGER CABLE (3/8") 3,406 LF 1.75 5960.50 2.50 8515.00 1.70 5790.20
0315 7279000000-E 1715 TRACER WIRE 7,000 LF 0.55 3850.00 0.60 4200.00 0.50 3500.00
0316 7300000000-E 1715 tJlN;/)WED TRENCH (¥Htirionir) 2,350 LF 5.50 12925.00 4.70 11045.00 6.50 15275.00
0317 7300000000-E 1715 tJZN;/)WED TRENCH (¥Hhirionir) 41 LF 7.00 287.00 6.00 246.00 7.30 299.30
0318 7300000000-E 1715 aNZ{)WED TRENCH (¥Htrinir) 45 LF 7.00 315.00 8.50 382.50 9.00 405.00
0319 7300100000-E 1715 UNPAVED TRENCH TEMP LEADIN 944 LF 3.25 3068.00 4.00 3776.00 3.32 3134.08
0320 7301000000-E 1715 I(I;-IRZI%)CT DRILL (ssinss) 7,070 LF 9.50 67165.00 10.00 70700.00 9.69 68508.30
0321 7301000000-E 1715 I(DZIRZI%;ZT DRILL (tssrs) 898 LF 10.50 9429.00 12.00 10776.00 11.10 9967.80
0322 7324000000-N 1716 JUNCTION BOX (STANDARD SIZE) 101 EA 140.00 14140.00 200.00 20200.00 173.00 17473.00
0323 7348000000-N 1716 JUNCTION BOX (OVER-SIZED, HVY-DUTY) 16 EA 450.00 7200.00 400.00 6400.00 419.00 6704.00
0324 7360000000-N 1720 WOOD POLE 6 EA 850.00 5100.00 900.00 5400.00 792.00 4752.00
0325 7372000000-N 1721 GUY ASSEMBLY 1 EA 225.00 2475.00 325.00 3575.00 371.00 4081.00
0326 7408000000-E 1722 1" RISER WITH WEATHERHEAD 1 EA 750.00 750.00 230.00 230.00 590.00 590.00
0327 7420000000-E 1722 2" RISER WITH WEATHERHEAD 5 EA 375.00 1875.00 425.00 2125.00 385.00 1925.00
0328 7432000000-E 1722 2" RISER WITH TUBING 4 EA 475.00 1900.00 450.00 1800.00 369.00 1476.00
0329 7444000000-E 1725 INDUCTIVE LOOP SAWCUT 9,639 LF 4.75 45785.25 6.00 57834.00 4.85 46749.15
0330 7456000000-E 1726 I(.JiAS-IN CABLE (#xwex) 18,872 LF 1.20 22646.40 1.10 20759.20 1.30 24533.60
0331 7516000000-E 1730 8%MMUNICATIONS CABLE (** FIBER) 9,000 LF 1.30 11700.00 1.70 15300.00 1.45 13050.00
0332 7528000000-E 1730 DROP CABLE 320 LF 1.30 416.00 1.80 576.00 2.00 640.00
0333  7540000000-N 1731 SPLICE ENCLOSURE 6 EA 1265.00 7590.00 1200.00 7200.00 1128.00 6768.00
0334 7541000000-N 1731 MOD SPLICE ENCLOSURE 2 EA 850.00 1700.00 1100.00 2200.00 1010.00 2020.00
0335 7552000000-N 1731 INTERCONNECT CENTER 5 EA 1265.00 6325.00 2.00 10.00 1108.00 5540.00
0336 7564000000-N 1732 FIBER-OPTIC TRANS DROP/REP 5 EA 1825.00 9125.00 2200.00 11000.00 1078.00 5390.00
0337 7566000000-N 1733 DELINEATOR MARKER 12 EA 112.00 1344.00 105.00 1260.00 96.00 1152.00
0338 7575160000-E 1734 REM EXT COMM CABLE 2,200 LF 1.50 3300.00 0.70 1540.00 0.65 1430.00
0339 7576000000-N SP METAL STRAIN SIGNAL POLE 18 EA 5863.50 105543.00 7200.00 129600.00 5983.16 107696.88
0340 7588000000-N SP  SGNL MAST ARM WITH METAL POLE 1 EA 8705.25 8705.25 13000.00 13000.00 12488.00 12488.00
0341 7613000000-N SP SOIL TEST 19 EA 600.00 11400.00 800.00 15200.00 1247.00 23693.00
0342 7614100000-E SP  DRILLED PIER FOUND 144 CY 650.00 93600.00 650.00 93600.00 876.00 126144.00
0343  7631000000-N SP MAST ARM W/ MTL POLE DES 1 EA 250.00 250.00 165.00 165.00 556.00 556.00
0344 7636000000-N 1745 SIGN FOR SIGNALS 10 EA 225.00 2250.00 260.00 2600.00 147.00 1470.00
0345  7642200000-N 1743 TYPE Il PED W/ FOUNDATION 6 EA 1525.00 9150.00 1200.00 7200.00 1326.00 7956.00
0346  7684000000-N 1750 SIGNAL CABINET FOUNDATION 6 EA 800.00 4800.00 1000.00 6000.00 586.00 3516.00
0347  7756000000-N 1751 CONTLR WITH CBNT, 2070L BASE MTD 6 EA 10250.00 61500.00 13000.00 78000.00 11414.00 68484.00
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0348  7780000000-N 1751 DETECTOR CARD (TYPE 2070L) 30 EA 85.00 2550.00 100.00 3000.00 91.00 2730.00

0349 7901000000-N 1753 CABINET BASE EXTENDER 6 EA 300.00 1800.00 460.00 2760.00 297.00 1782.00

0350 7948000000-N 1757 TRAFFIC SIGNAL REMOVAL 2 EA 1500.00 3000.00 900.00 1800.00 2831.00 5662.00

0351 7960000000-N SP METAL POLE FOUND REMVL 9 EA 1500.00 13500.00 1100.00 9900.00 2080.00 18720.00

0352  7972000000-N SP  METAL POLE REMOVAL 9 EA 1000.00 9000.00 225.00 2025.00 707.00 6363.00

0353 7980000000-N SP  GENERIC SIGNAL ITEM (EA) 2 EA 8250.00 16500.00 1800.00 3600.00 1091.00 2182.00
MICROWAVE VEHICLE DETECTOR- SINGLE ZONE

0354 7990000000-E SP  GENERIC SIGNAL ITEM (LF) 1,100 LF 1.50 1650.00 3.50 3850.00 3.05 3355.00
BACK PULL FIBER OPTIC CABLE

0355  7990000000-E SP  GENERIC SIGNAL ITEM (LF) 1,760 LF 50.00 88000.00 7.50 13200.00 52.00 91520.00
TWO-WAY CONCRETE DUCTBANK
WALL ITEMS

0356 8801000000-E SP  MSE RETAIN WALL NO ** 14,700 SF 52.85 776895.00 70.00 1029000.00 71.00 1043700.00
)

0357 8801000000-E SP  MSE RETAIN WALL NO ** 6,550 SF 66.49 435509.50 90.00 589500.00 87.00 569850.00
@)

0358 8801000000-E SP  MSE RETAIN WALL NO ** 7,000 SF 66.49 465430.00 74.00 518000.00 71.00 497000.00
4)

0359 8801000000-E SP  MSE RETAIN WALL NO ** 2,550 SF 64.73 165061.50 72.00 183600.00 78.00 198900.00
(6)

0360 8801000000-E SP  MSE RETAIN WALL NO ** 2,250 SF 64.73 145642.50 69.00 155250.00 79.00 177750.00
@

0361 8802014000-E SP  SOLDIER PILE RETAINING WALLS 7,900 SF 142.00 1121800.00 74.00 584600.00 72.00 568800.00

0362 8847000000-E SP  GENERIC RET WALL ITEM (SF) 177,990 SF 25.50 4538745.00 17.50 3114825.00 24.00 4271760.00
SOUND BARRIER WALL

0363 8847000000-E SP  GENERIC RET WALL ITEM (SF) 56,431.27 SF 25.50 1438997.39 18.00 1015762.86 28.00 1580075.56
VISUAL BARRIER WALL
STRUCTURE ITEMS

0364 8017000000-N SP  CM&R TEMP ACCESS *wwrecs Lump Sum 1000000.00 600000.00 700000.00
(45+07.87 -RP1C-)

0365 8017000000-N SP  CM&R TEMP ACCESS *#kiiiicex Lump Sum 500000.00 950000.00 2073485.00
(57+07.00 -RP1DB-)

0366 8017000000-N SP  CM&R TEMP ACCESS *#kiiiicix Lump Sum 1092424.36 2400000.00 4000000.00
(826+15.00 -L- LT)

0367 8017000000-N SP  CM&R TEMP ACCESS *xrecs Lump Sum 1003673.26 900000.00 1000000.00
(898+20.00 -L- LT)

0368 8017000000-N SP  CM&R TEMP ACCESS *#kiiiicix Lump Sum 2000000.00 1400000.00 5000000.00
(94+24.58 -L- LT)

0369 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 48800.00 9000.00 13906.00
(1, 765+27.44 -L- LT)

0370 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 48800.00 9000.00 13906.00
(1, 765+27.44 -L- RT)

0371 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 26000.00 19800.00 6953.00
(1, 943+21.58 -L-)

0372 8091000000-N 410 FND EXCAV B** STA *xxwsik Lump Sum 15000.00 16000.00 3476.00

(1, 991+23.18 -L-)
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GRADING, DRAINAGE, PAVING, AND STRUCTURES.
FAYETTEVILLE OUTER LOOP FROM SOUTH OF SR-1400 (CLIFFDALE RD) TO EAST OF SR-1007 (ALL AMERICAN FREEWAY).
BARNHILL CONTRACTING FLATIRON CONSTRUCTORS INC EUTAW CONSTRUCTION COMPANY,

COMPANY INC.
TARBORO, NC FIRESTONE, CO ABERDEEN, MS

0373 8091000000-N 410 FND EXCAV B** STA *xxwsik Lump Sum 30000.00 8500.00 3476.00
(1,42+10.23 -RP1B-)

0374 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 12500.00 10000.00 1738.00
(1,57+07.00 -RP1DB-)

0375 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 35000.00 9000.00 3476.00
(2,42+10.23 -RP1B-)

0376 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 15000.00 12500.00 3476.00
(2,57+07.00 -RP1DB-)

0377 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 15000.00 11000.00 2607.00
(3,57+07.00 -RP1DB-)

0378 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 25000.00 12000.00 3476.00
(3,94+24.58 -L- LT)

0379 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 25000.00 12500.00 3476.00
(3,94+24.58 -L- RT)

0380 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 17500.00 12000.00 6953.00
(4,57+07.00 -RP1DB-)

0381 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 10000.00 12000.00 3476.00
(4,94+24.58 -L- RT)

0382 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 25000.00 8500.00 3476.00
(4,94+43.84 -COL1")

0383 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 15000.00 12500.00 10429.00
(5,57+07.00 -RP1DB-)

0384 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 2500.00 9000.00 3476.00
(5,94+43.84 -COL1-)

0385 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 10000.00 12000.00 6953.00
(6,57+07.00 -RP1DB-)

0386 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 30000.00 12500.00 3476.00
(7,57+07.00 -RP1DB-)

0387 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 35000.00 18000.00 3476.00
(8,57+07.00 -RP1DB-)

0388 8091000000-N 410 FND EXCAV B** STA *xxxsik Lump Sum 25000.00 1800.00 1738.00
(9,57+07.00 -RP1DB-)

0389 8112730000-N 450 PDATESTING 43 EA 3000.00 129000.00 3800.00 163400.00 3500.00 150500.00

0390 8147000000-E 420 REINF CONCRETE DECK SLAB 450,771 SF 25.00 11269275.00 31.00 13973901.00 29.00 13072359.00

0391 8156000000-E SP CONCRETE WEARING SURFACE 42612 SF 15.00 63918.00 32.00 136358.40 25.00 106530.00

0392 8161000000-E 420 GROOVING BRIDGE FLOORS 418,553.2 SF 0.50 209276.60 0.25 104638.30 0.25 104638.30

0393 8175000000-E 420 CLASS AA CONC (BRIDGE) 289 CY 750.00 21675.00 600.00 17340.00 744.00 21501.60

0394 8182000000-E 420 CLASS A CONCRETE (BRIDGE) 8,038.9 CY 700.00 5627230.00 900.00 7235010.00 550.00 4421395.00

0395 8210000000-N 422 BRG APPR SLAB *hisccx Lump Sum 50000.00 46000.00 91344.00
(21+01.60 -PXROAD-)

0396 8210000000-N 422 BRG APPR SLAB *hikrccx Lump Sum 25000.00 35000.00 55402.00
(42+10.23 -RP1B-)

0397 8210000000-N 422 BRG APPR SLAB *hiksccx Lump Sum 25000.00 35000.00 55569.00
(45+07.87 -RP1C-)

0398 8210000000-N 422 BRG APPR SLARB *hisrccx Lump Sum 30000.00 38000.00 60643.00
(57+07.00 -RP1DB-)

0399  8210000000-N 422 BRG APPR SLARB *hisrccx Lump Sum 48100.00 45000.00 76190.00
(765+27.44 -L- LT)

0400 8210000000-N 422 BRG APPR SLAB *hisrccx Lump Sum 48100.00 46000.00 76190.00

(765+27.44 -L- RT)
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COMPANY INC.
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0401 8210000000-N 422 BRG APPR SLAB weimnks Lump Sum 50284.10 40000.00 72943.00
(826+15.00 -L- L)

0402  8210000000-N 422 BRG APPR SLAB weiinks Lump Sum 50284.10 46000.00 73024.00
(826+15.00 -L- RT)

0403  8210000000-N 422 BRG APPR SLAB *ennks Lump Sum 51877.93 42000.00 73832.00
(898+20.00 -L- LT)

0404 8210000000-N 422 BRG APPR SLAB weienks Lump Sum 51877.93 42000.00 73868.00
(898+20.00 -L- RT)

0405 8210000000-N 422 BRG APPR SLAB weinks Lump Sum 35000.00 40000.00 72346.00
(94+24.58 -L- LT)

0406 8210000000-N 422 BRG APPR SLAB wemnks Lump Sum 35000.00 40000.00 72346.00
(94+24.58 -L- RT)

0407  8210000000-N 422 BRG APPR SLAB *eiinks Lump Sum 40000.00 45000.00 76234.00
(94+43.84 -COL1-)

0408 8210000000-N 422 BRG APPR SLAB *eiiks Lump Sum 100000.00 90000.00 163180.00
(943+21.58 -L-)

0409 8210000000-N 422 BRG APPR SLAB *eiinks Lump Sum 45700.00 43000.00 74067.00
(969+51.52 -L- L)

0410 8210000000-N 422 BRG APPR SLAB wemnks Lump Sum 63200.00 58000.00 103454.00
(969+51.52 -L- RT)

0411  8210000000-N 422 BRG APPR SLAB *emks Lump Sum 80000.00 79000.00 184934.00
(991+23.18 -L-)

0412 8217000000-E 425 REINF STEEL (BRIDGE) 1,475,503 LB 1.00 1475503.00 0.80 1180402.40 1.00 1475503.00

0413  8224000000-E 425 EPOXY COAT REINF STL BRDG 1,055 LB 2.00 2110.00 1.05 1107.75 1.05 1107.75

0414 8238000000-E 425 SPIRAL COL REINF STL BRG 32,038 LB 2.00 64076.00 1.75 56066.50 2.00 64076.00

0415 8262000000-E 430 45" PRESTR CONCRETE GIRDR 552.22 LF 225.00 124249.50 255.00 140816.10 226.00 124801.72

0416 8265000000-E 430 54" PRESTR CONCRETE GIRDR 2,038 LF 228.06 464786.28 240.00 489120.00 192.00 391296.00

0417 8274000000-E 430 63" MOD PRESTR CONC GIRDR 18,229.64 LF 234.46 4274121.39 196.00 3573009.44 224.00 4083439.36

0418 8280000000-E 440 STRUCTURAL STEEL Lump Sum 15418000.00 16436000.00 17000000.00

0419 8364000000-E 450 HP12X53 PILES 26,420 LF 50.00 1321000.00 55.00 1453100.00 39.00 1030380.00

0420 8384000000-E 450 HP14X73 PILES 32,050 LF 60.00 1923000.00 55.00 1762750.00 50.00 1602500.00

0421 8384200000-E 450 HP14X73 GALV PILES 12,640 LF 80.00 1011200.00 60.00 758400.00 59.00 745760.00

0422  8385200000-E 450 ZT;(X(;*; E()B)ALV STLPILE 20,790 LF 120.00 2494800.00 155.00 3222450.00 157.00 3264030.00

0423  8391000000-N 450 STEEL PILE POINTS 9 EA 426.10 3834.90 270.00 2430.00 303.00 2727.00

0424 8392500000-E 450 PREDRILLING FOR PILES 342 LF 92.50 31635.00 135.00 46170.00 63.00 21546.00

0425 8393000000-N 450 PILE REDRIVES 584 EA 10.00 5840.00 1100.00 642400.00 242.00 141328.00

0426 8482000000-E 460 THREE BAR METAL RAIL 1,076.55 LF 125.00 134568.75 160.00 172248.00 169.00 181936.95

0427  8503000000-E 460 CONCRETE BARRIER RAIL 18,700.89 LF 60.00 1122593.40 67.00 1253562.63 72.00 1347112.08

0428  8505000000-E 460 VERT CONC BARRIER RAIL 99 LF 115.00 11385.00 65.00 6435.00 71.00 7029.00

0429 8531000000-E 462 4" SLOPE PROTECTION 45698 SY 60.00 274188.00 89.00 406712.20 102.00 466119.60

0430 8594000000-E 876 RIPRAPB 358 TON 50.00 17900.00 58.00 20764.00 45.00 16110.00

0431  8608000000-E 876 RIP RAP Il (2-0") 4,295 TON 50.00 214750.00 42.00 180390.00 52.00 223340.00

0432 8622000000-E 876 GEOTEXTILE FOR DRAINAGE 4760 SY 3.00 14280.00 3.00 14280.00 3.30 15708.00

0433 8650000000-N SP  POT BEARINGS Lump Sum 200000.00 240000.00 260000.00

0434 8654000000-N SP DISC BEARINGS Lump Sum 200000.00 325000.00 300000.00
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BARNHILL CONTRACTING

FLATIRON CONSTRUCTORS INC

EUTAW CONSTRUCTION COMPANY,

COMPANY INC.
TARBORO, NC FIRESTONE, CO ABERDEEN, MS
0435 8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum 75000.00 500000.00 300000.00
0436 8706000000-N SP  EXPANSION JOINT SEALS Lump Sum 1000000.00 1300000.00 1700000.00
0437  8713000000-N SP  MODULAR EXP JOINT SEALS Lump Sum 50000.00 140000.00 110000.00
0438 8753200000-E 430 3-0"X 3-3" PRESTR BOX BEAM 1,683 LF 250.00 420750.00 275.00 462825.00 205.00 345015.00
0439  8860000000-N SP  GENERIC STRUCTURE ITEM (LS) Lump Sum 1450000.00 1868000.00 1733749.00
APPROX 980,100 LBS STRUCTURAL STEEL
0440  8860000000-N SP  GENERIC STRUCTURE ITEM (LS) Lump Sum 500000.00 105000.00 185000.00
POST TENSIONING TENDONS
0441 8881000000-E SP  GENERIC STRUCTURE ITEM (CY) 2187 CY 1250.00 273375.00 1400.00 306180.00 1625.00 355387.50
6,000 PSI CONCRETE
0442  8881000000-E SP  GENERIC STRUCTURE ITEM (CY) 174 cY 1500.00 26100.00 1100.00 19140.00 2147.00 37357.80
POST TENSIONING ENCASEMENT
CONTRACT TOTAL TOTAL 143867868.52 TOTAL 143923141.88 TOTAL 158232106.28
ROADWAY ITEMS SUB-TOTAL 7596874513 SUB-TOTAL 70729597.30  SUB-TOTAL 79582517.06
WALL ITEMS SUB-TOTAL 9088080.89  SUB-TOTAL 7190537.86  SUB-TOTAL 8907835.56
STRUCTURE ITEMS SUB-TOTAL 5881104250  SUB-TOTAL 66003006.72  SUB-TOTAL 69741753.66
BIDDERS IN ORDER CONTRACT TOTAL
CONTI ENTERPRISES, INC 1 125477521.00
DRAGADOS USA INC 2 125988770.32
BALFOUR BEATTY INFRASTRUCTURE INC 3 135890404.33
VECELLIO & GROGAN INC 4 136279345.88
S.T. WOOTEN CORPORATION 5 137485325.28
W. C. ENGLISH, INC. 6 142470995.52
BARNHILL CONTRACTING COMPANY 7 143867868.52
FLATIRON CONSTRUCTORS INC 8 143923141.88
EUTAW CONSTRUCTION COMPANY, INC. 9 158232106.28
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S & C CONSTRUCTION LLC

DELLINGER, INC.

S. T.WOOTEN CORPORATION

GARLAND, NC MONROE, NC WILSON, NC
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum 83500.00 89000.00 90400.00
0002 0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum 25300.00 15000.00 10000.00
0003 0001000000-E 200 CLEARING & GRUBBING Lump Sum 27500.00 26000.00 35000.00
0004 0008000000-E 200 SUPP CLEARING & GRUBBING 1 ACR 1.10 1.10 500.00 500.00 1000.00 1000.00
0005 0022000000-E 225 UNCLASSIFIED EXCAVATION 1,950 CY 8.80 17160.00 7.50 14625.00 16.40 31980.00
0006 0029000000-N SP  REINF BRG APPR *rreees Lump Sum 12100.00 20000.00 15600.00
(26+16.00-L-)
0007 0036000000-E 225 UNDERCUT EXCAVATION 1,200 CY 8.80 10560.00 14.00 16800.00 11.00 13200.00
0008 0106000000-E 230 BORROW EXCAVATION 10,075 CY 11.00 110825.00 15.75 158681.25 14.00 141050.00
0009 0156000000-E 250 REMOVAL OF EXT ASPHALT PVMT 2,900 SY 4.40 12760.00 5.00 14500.00 8.00 23200.00
0010 0195000000-E 265 SELECT GRANULAR MATERIAL 1,500 CY 11.00 16500.00 18.00 27000.00 14.00 21000.00
0011 0196000000-E 270 GEOTEXTILE SOIL STABILIZATION 1,600 SY 1.38 2208.00 2.80 4480.00 3.00 4800.00
0012 0199000000-E sP  TEMPORARY SHORING 1,891 SF 44.00 83204.00 42.00 79422.00 19.00 35929.00
0013 0318000000-E 300 FND CONDIT MATL MINOR STRS 40 TON 33.00 1320.00 45.00 1800.00 44.00 1760.00
0014 0320000000-E 300 FND CONDIT GEOTEXTILE 110 SY 1.10 121.00 4.00 440.00 3.00 330.00
0015 0335200000-E 305 15" DRAINAGE PIPE 12 LF 23.65 2648.80 25.00 2800.00 58.00 6496.00
0016 0335300000-E 305 18" DRAINAGE PIPE 92 LF 28.60 2631.20 30.00 2760.00 60.00 5520.00
0017 0448600000-E 310 36" RCP CULV CLASS IV 84 LF 133.10 11180.40 48.00 4032.00 159.00 13356.00
0018 0588000000-E 310 18"CS PIPE CULV 0.064" 30 LF 51.70 1551.00 30.00 900.00 64.00 1920.00
0019 0995000000-E 340 PIPE REMOVAL 50 LF 11.00 550.00 12.00 600.00 23.00 1150.00
0020 1011000000-N 500 FINE GRADING Lump Sum 50000.00 25000.00 26000.00
0021 1220000000-E 545 INCIDENTAL STONE BASE 440 TON 35.20 15488.00 45.00 19800.00 42.00 18480.00
0022 1330000000-E 607 INCIDENTAL MILLING 270 SY 18.32 4946.40 25.00 6750.00 8.00 2160.00
0023 1489000000-E 610 ASP CONC BASE CRS B25.0B 2,200 TON 76.67 168674.00 77.50 170500.00 74.80 164560.00
0024 1498000000-E 610 ASP CONC INTR CRS 119.0B 1,150 TON 104.29 119933.50 79.50 91425.00 101.75 117012.50
0025 1519000000-E 610 ASP CONC SURF CRS S9.58 1,300 TON 80.77 105001.00 77.00 100100.00 78.80 102440.00
0026 1575000000-E 620 ASP FOR PLANT MIX 230 TON 657.38 151197.40 642.00 147660.00 641.35 147510.50
0027 1693000000-E 654 ASPH PLT MIX PVMT REPAIR 15 TON 78.93 1183.95 150.00 2250.00 280.00 4200.00
0028 2022000000-E 815 SUBDRAIN EXCAVATION 23 CY 1.10 25.30 5.00 115.00 30.00 690.00
0029 2026000000-E 815 GEOTEXTILE FOR SUBSURF DRNS 100 SY 1.10 110.00 4.00 400.00 6.00 600.00
0030 2036000000-E 815 SUBDRAIN COARSE AGGREGATE 17 ¢y 47.30 804.10 80.00 1360.00 100.00 1700.00
0031 2044000000-E 815 6" PERF SUBDRN PIPE 100 LF 11.00 1100.00 15.00 1500.00 24.00 2400.00
0032 2070000000-N 815 SUBDRN PIPE OUTLET 1 EA 110.00 110.00 200.00 200.00 350.00 350.00
0033 2077000000-E 815 6" OUTLET PIPE 6 LF 11.00 66.00 50.00 300.00 12.00 72.00
0034 2209000000-E 838 ENDWALLS 34 CY 1100.00 3740.00 1200.00 4080.00 880.00 2992.00
0035 2286000000-N 840 MASNRY DRAINAGE STRUCT 3 EA 1650.00 4950.00 1500.00 4500.00 2600.00 7800.00
0036 2308000000-E 840 MASNRY DRAINAGE STRUCT 6 LF 220.00 1320.00 300.00 1800.00 325.00 1950.00
0037 2367000000-N 840 FRAME W/2GRTS 840.29 STD 3 EA 495.00 1485.00 580.00 1740.00 520.00 1560.00
0038 2556000000-E 846 SHOULDER BERM GUTTER 320 LF 37.13 11881.60 50.00 16000.00 38.50 12320.00
0039 3030000000-E 862 STL BM GUARDRAIL 625 LF 15.68 9800.00 14.25 8906.25 14.90 9312.50
0040 3150000000-N 862 ADDIT GUARDRAIL POSTS 5 EA 13.20 66.00 12.00 60.00 11.00 55.00
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0041 3215000000-N 862 GR ANCHOR TYPE Il 4 EA 1320.00 5280.00 1200.00 4800.00 1400.00 5600.00
0042 3270000000-N SP  GR ANCHOR TYPE 350 4 EA 2145.00 8580.00 1950.00 7800.00 1775.00 7100.00
0043 3387000000-N 862 (TV\EII\:IBPEE'\%RL ANCH UNITS 2 EA 599.50 1199.00 545.00 1090.00 1000.00 2000.00
0044 3628000000-E 876 RIP RAP, CLASS | 50 TON 46.20 2310.00 55.00 2750.00 67.00 3350.00
0045 3656000000-E 876 GEOTEXTILE FOR DRAINGE 705 SY 1.65 1163.25 3.50 2467.50 3.00 2115.00
0046 4155000000-N 907 DISPOSE SIGN SYST U-CHAN 6 EA 11.00 66.00 50.00 300.00 10.00 60.00
0047 4400000000-E 1110 WORK ZONE SIGNS (STAT) 88 SF 11.00 968.00 10.00 880.00 8.10 712.80
0048  4405000000-E 1110 WORK ZONE SIGNS (PORT) 224 SF 8.25 1848.00 7.50 1680.00 45.00 10080.00
0049 4410000000-E 1110 WORK ZONE SIGNS (BARR) 36 SF 5.50 198.00 5.00 180.00 8.35 300.60
0050 4430000000-N 1130 DRUMS 114 EA 41.80 4765.20 40.00 4560.00 45.00 5130.00
0051 4445000000-E 1145 BARRICADES (TYPE Ill) 16 LF 18.15 290.40 16.50 264.00 21.00 336.00
0052 4455000000-N 1150 FLAGGER 40 DAY 275.00 11000.00 175.00 7000.00 230.00 9200.00
0053  4465000000-N 1160 TEMPORARY CRASH CUSHIONS 2 EA 4400.00 8800.00 4000.00 8000.00 5000.00 10000.00
0054 4470000000-N 1160 RESET CRASH CUSHION 2 EA 1320.00 2640.00 1200.00 2400.00 2000.00 4000.00
0055  4480000000-N 1165 TMA 2 EA 4400.00 8800.00 10000.00 20000.00 9985.00 19970.00
0056 4485000000-E 1170 PORT CONC BARRIER 2,110 LF 20.85 43993.50 18.95 39984.50 20.85 43993.50
0057 4650000000-N 1251 TEMP RAISED PVMT MRKS 60 EA 6.60 396.00 12.00 720.00 6.25 375.00
0058 4685000000-E 1205 THERMO PVT MKG LINES 4"90 4,100 LF 1.10 4510.00 0.80 3280.00 0.82 3362.00
0059 4686000000-E 1205 THERMO PVT MKG LINES 4"120 4,100 LF 1.65 6765.00 0.85 3485.00 0.86 3526.00
0060 4810000000-E 1205 PAINT PVMT MARKINGS 4" 23,200 LF 0.55 12760.00 0.25 5800.00 0.25 5800.00
0061 4850000000-E 1205 LINE REMOVAL 4" WIDE 2,400 LF 1.10 2640.00 1.00 2400.00 1.00 2400.00
0062  4900000000-N 1251 PERM RAISED PVMT MARKERS 26 EA 6.60 171.60 20.00 520.00 15.00 390.00
0063  6000000000-E 1605 TEMPORARY SILT FENCE 3,000 LF 2.48 7440.00 2.00 6000.00 2.00 6000.00
0064 6006000000-E 1610 EROS CONTRL STONE CL A 150 TON 16.50 2475.00 48.00 7200.00 50.00 7500.00
0065 6009000000-E 1610 EROS CONTRL STONE CL B 210 TON 39.60 8316.00 46.00 9660.00 60.00 12600.00
0066 6012000000-E 1610 SEDIMENT CONTROL STONE 205 TON 16.50 3382.50 44.00 9020.00 45.00 9225.00
0067 6015000000-E 1615 TEMPORARY MULCHING 2 ACR 1980.00 3960.00 800.00 1600.00 800.00 1600.00
0068 6018000000-E 1620 SEED FOR TEMP SEEDING 300 LB 4.68 1404.00 5.00 1500.00 5.00 1500.00
0069 6021000000-E 1620 FERT FOR TEMP SEEDING 2.5 TON 1100.00 2750.00 800.00 2000.00 800.00 2000.00
0070 6024000000-E 1622 TEMPORARY SLOPE DRAINS 200 LF 5.50 1100.00 11.00 2200.00 20.00 4000.00
0071 6029000000-E SP SAFETY FENCE 800 LF 2.04 1632.00 1.90 1520.00 1.50 1200.00
0072 6030000000-E 1630 SILT EXCAVATION 460 CY 2.20 1012.00 6.50 2990.00 11.00 5060.00
0073 6036000000-E 1631 MATTING FOR EROS CONTROL 3,300 SY 2.20 7260.00 1.69 5577.00 1.69 5577.00
0074 6037000000-E SP  COIR FIBER MAT 650 SY 7.15 4647.50 6.50 4225.00 6.50 4225.00
0075 6042000000-E 1632 1/4" HARDWARE CLOTH 400 LF 4.40 1760.00 3.65 1460.00 3.50 1400.00
0076 6043000000-E SP LOW PERMEABILITY GEOTEXTILE 30 SY 0.59 17.70 10.00 300.00 8.00 240.00
0077 6070000000-N 1639 SPECIAL STILLING BASINS 2 EA 175.50 351.00 1200.00 2400.00 300.00 600.00
0078 6071012000-E SP COIR FIBER WATTLE 400 LF 7.15 2860.00 7.50 3000.00 6.00 2400.00
0079 6071020000-E SP  POLYACRYLAMIDE (PAM) 90 LB 22.00 1980.00 12.00 1080.00 4.00 360.00
0080 6071030000-E 1640 COIR FIBER BAFFLE 140 LF 9.56 1338.40 6.20 868.00 6.00 840.00



SEP 08, 2014 08:27 AM
TIP NO

B-5117

FED AID NO BRSTP-0210(19)
GRADING, DRAINAGE, PAVING, AND STRUCTURE.
BRIDGE #47 OVER LAKE CREEK ON NC-210.

BLADEN
42258.3.FR1

2:00 PM 3/7 002
AUG 19 2014 C203459
0.388 MI

S & C CONSTRUCTION LLC

DELLINGER, INC.

S. T.WOOTEN CORPORATION

GARLAND, NC MONROE, NC WILSON, NC
0081 6071050000-E SP (1 lS/;])I\AMER 1 EA 1100.00 1100.00 1000.00 1000.00 2500.00 2500.00
0082 6084000000-E 1660 SEEDING AND MULCHING 3 ACR 2420.00 7260.00 1800.00 5400.00 1800.00 5400.00
0083 6087000000-E 1660 MOWING 2 ACR 1650.00 3300.00 100.00 200.00 100.00 200.00
0084 6090000000-E 1661 SEED FOR REPAIR SEEDING 50 LB 6.60 330.00 10.00 500.00 10.00 500.00
0085 6093000000-E 1661 FERT FOR REPAIR SEEDING 0.25 TON 2310.00 577.50 800.00 200.00 800.00 200.00
0086 6096000000-E 1662 SEED FOR SUPP SEEDING 100 LB 6.60 660.00 4.00 400.00 4.00 400.00
0087 6108000000-E 1665 FERTILIZER TOPDRESSING 2.75 TON 2310.00 6352.50 650.00 1787.50 650.00 1787.50
0088  6114500000-N 1667 SPECIALIZED HAND MOWING 20 VHR 38.50 770.00 60.00 1200.00 60.00 1200.00
0089  6117000000-N SP RESPONSE FOR EROS CONTROL 35 EA 110.00 3850.00 300.00 10500.00 20.00 700.00
STRUCTURE ITEMS
0090 8035000000-N 402 REMV EXIST STR #htitionk Lump Sum 34100.00 45000.00 56000.00
(26+16.00-L-)
0091 8112730000-N 450 PDATESTING 1 EA 2750.00 2750.00 3200.00 3200.00 4000.00 4000.00
0092 8121000000-N 412 UNCL STR EXCAV STA #***x Lump Sum 11550.00 18000.00 19500.00
(26+16.00-L-)
0093 8182000000-E 420 CLASS A CONCRETE (BRIDGE) 552 CY 1008.70 55680.24 1000.00 55200.00 1150.00 63480.00
0094 8210000000-N 422 BRG APPR SLAB itk Lump Sum 20075.00 30000.00 35000.00
(26+16.00-L-)
0095 8217000000-E 425 REINF STEEL (BRIDGE) 9,512 LB 1.10 10463.20 1.00 9512.00 1.00 9512.00
0096 8364000000-E 450 HP12X53 PILES 490 LF 64.90 31801.00 45.00 22050.00 46.00 22540.00
0097 8384200000-E 450 HP14X73 GALV PILES 800 LF 82.50 66000.00 67.00 53600.00 83.00 66400.00
0098  8393000000-N 450 PILE REDRIVES 16 EA 110.00 1760.00 200.00 3200.00 50.00 800.00
0099 8505000000-E 460 VERT CONC BARRIER RAIL 210.75 LF 86.90 18314.18 85.00 17913.75 120.00 25290.00
0100 8594000000-E 876 RIPRAPB 130 TON 41.80 5434.00 55.00 7150.00 50.00 6500.00
0101 8608000000-E 876 RIP RAP I (2-0") 515 TON 49.50 25492.50 55.00 28325.00 65.00 33475.00
0102 8622000000-E 876 GEOTEXTILE FOR DRAINAGE 575 SY 1.65 948.75 3.50 2012.50 3.00 1725.00
0103 8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum 6050.00 10000.00 7000.00
0104 8762000000-E 430 3-0"X 1-9"PRESTR SLABS 1,260 LF 132.00 166320.00 159.00 200340.00 135.00 170100.00
CONTRACT TOTAL TOTAL 1737271.67 TOTAL 1793438.25 TOTAL 1818192.90
ROADWAY ITEMS SUB-TOTAL 1280532.80 SUB-TOTAL 1287935.00 SUB-TOTAL 1296870.90
STRUCTURE ITEMS SUB-TOTAL 456738.87 SUB-TOTAL 505503.25 SUB-TOTAL 521322.00



SEP 08, 2014 08:27 AM
TIP NO B-5117

FED AID NO BRSTP-0210(19)
GRADING, DRAINAGE, PAVING, AND STRUCTURE.
BRIDGE #47 OVER LAKE CREEK ON NC-210.

BLADEN
42258.3.FR1

2:00 PM 417 002
AUG 19 2014 C203459
0.388 MI

DANE CONSTRUCTION, INC.

MOORESVILLE, NC

T. A. LOVING COMPANY

GOLDSBORO, NC

PALMETTO INFRASTRUCTURE INC

GREENVILLE, SC

ROADWAY ITEMS

0001 0000100000-N 800 MOBILIZATION

0002 0000400000-N 801 CONSTRUCTION SURVEYING

0003 0001000000-E 200 CLEARING & GRUBBING

0004 0008000000-E 200 SUPP CLEARING & GRUBBING

0005 0022000000-E 225 UNCLASSIFIED EXCAVATION

0006 0029000000-N SP  REINF BRG APPR #riersk
(26+16.00-L-)

0007 0036000000-E 225 UNDERCUT EXCAVATION

0008 0106000000-E 230 BORROW EXCAVATION

0009 0156000000-E 250 REMOVAL OF EXT ASPHALT PVMT

0010 0195000000-E 265 SELECT GRANULAR MATERIAL

0011  0196000000-E 270 GEOTEXTILE SOIL STABILIZATION

0012 0199000000-E SP  TEMPORARY SHORING

0013 0318000000-E 300 FND CONDIT MATL MINOR STRS

0014 0320000000-E 300 FND CONDIT GEOTEXTILE

0015 0335200000-E 305 15" DRAINAGE PIPE

0016 0335300000-E 305 18" DRAINAGE PIPE

0017 0448600000-E 310 36"RCP CULV CLASS IV

0018 0588000000-E 310 18" CS PIPE CULV 0.064"

0019 0995000000-E 340 PIPE REMOVAL

0020 1011000000-N 500 FINE GRADING

0021  1220000000-E 545 INCIDENTAL STONE BASE

0022 1330000000-E 607 INCIDENTAL MILLING

0023  1489000000-E 610 ASP CONC BASE CRS B25.0B

0024 1498000000-E 610 ASP CONC INTR CRS 119.0B

0025 1519000000-E 610 ASP CONC SURF CRS S9.58

0026 1575000000-E 620 ASP FOR PLANT MIX

0027 1693000000-E 654 ASPH PLT MIX PVMT REPAIR

0028 2022000000-E 815 SUBDRAIN EXCAVATION

0029 2026000000-E 815 GEOTEXTILE FOR SUBSURF DRNS

0030 2036000000-E 815 SUBDRAIN COARSE AGGREGATE

0031  2044000000-E 815 6"PERF SUBDRN PIPE

0032 2070000000-N 815 SUBDRN PIPE OUTLET

0033 2077000000-E 815 6" OUTLET PIPE

0034  2209000000-E 838 ENDWALLS

0035  2286000000-N 840 MASNRY DRAINAGE STRUCT

0036 2308000000-E 840 MASNRY DRAINAGE STRUCT

0037 2367000000-N 840 FRAME W/2GRTS 840.29 STD

0038  2556000000-E 846 SHOULDER BERM GUTTER

0039 3030000000-E 862 STL BM GUARDRAIL
0040 3150000000-N 862 ADDIT GUARDRAIL POSTS

Lump Sum
Lump Sum
Lump Sum

1 ACR

1,950
Lump Sum

1,200
10,075
2,900
1,500
1,600
1,891

CcYy

CcY
CcYy
SY
CcYy
SY
SF

40 TON

110

112

92

84

30

50

Lump Sum

SY
LF
LF
LF
LF
LF

440 TON

270

SY

2,200 TON
1,150 TON
1,300 TON
230 TON
15 TON

23
100
17

320
625

CcYy
SY
CcYy
LF
EA
LF
CcYy
EA
LF
EA
LF
LF
EA

92425.00

8300.00

62000.00

100.00 100.00
7.50 14625.00
11500.00

14.00 16800.00
15.75 158681.25
5.00 14500.00
18.00 27000.00
2.80 4480.00
48.00 90768.00
45.00 1800.00
4.00 440.00
25.00 2800.00
30.00 2760.00
48.00 4032.00
30.00 900.00
12.00 600.00
25000.00

45.00 19800.00
25.00 6750.00
78.48 172656.00
80.71 92816.50
77.97 101361.00
650.13 149529.90
151.90 2278.50
30.00 690.00
2.25 225.00
40.00 680.00
9.00 900.00
450.00 450.00
20.00 120.00
1500.00 5100.00
1500.00 4500.00
300.00 1800.00
580.00 1740.00
28.00 8960.00
14.90 9312.50
11.00 55.00

92000.00

10000.00

51000.00

400.00 400.00
7.50 14625.00
15350.00

14.00 16800.00
15.75 158681.25
5.00 14500.00
18.00 27000.00
2.80 4480.00
41.00 77531.00
45.00 1800.00
4.00 440.00
25.00 2800.00
30.00 2760.00
48.00 4032.00
30.00 900.00
12.00 600.00
50000.00

45.00 19800.00
25.00 6750.00
77.50 170500.00
79.70 91655.00
77.00 100100.00
642.00 147660.00
200.00 3000.00
3.00 69.00
2.00 200.00
55.00 935.00
5.00 500.00
100.00 100.00
25.00 150.00
1200.00 4080.00
1500.00 4500.00
300.00 1800.00
580.00 1740.00
28.00 8960.00
14.90 9312.50
11.00 55.00

90000.00

12000.00

146000.00

400.00 400.00
8.77 17101.50
12000.00

20.20 24240.00
11.30 113847.50
4.75 13775.00
13.60 20400.00
2.10 3360.00
22.00 41602.00
39.00 1560.00
5.00 550.00
21.30 2385.60
25.77 2370.84
79.00 6636.00
42.60 1278.00
22.00 1100.00
72000.00

33.00 14520.00
25.00 6750.00
77.50 170500.00
79.70 91655.00
77.00 100100.00
642.00 147660.00
250.00 3750.00
3.00 69.00
2.15 215.00
60.00 1020.00
8.00 800.00
90.00 90.00
26.00 156.00
1383.00 4702.20
2000.00 6000.00
250.00 1500.00
471.00 1413.00
35.00 11200.00
14.90 9312.50
11.00 55.00



SEP 08, 2014 08:27 AM
TIP NO

B-5117

FED AID NO BRSTP-0210(19)
GRADING, DRAINAGE, PAVING, AND STRUCTURE.
BRIDGE #47 OVER LAKE CREEK ON NC-210.

BLADEN
42258.3.FR1

2:00 PM 517 002
AUG 19 2014 C203459
0.388 MI

DANE CONSTRUCTION, INC.

MOORESVILLE, NC

T. A. LOVING COMPANY

GOLDSBORO, NC

PALMETTO INFRASTRUCTURE INC

GREENVILLE, SC

0041
0042
0043

0044
0045
0046
0047
0048
0049
0050
0051
0052
0053
0054
0055
0056
0057
0058
0059
0060
0061
0062
0063
0064
0065
0066
0067
0068
0069
0070
0071
0072
0073
0074
0075
0076
0077
0078
0079
0080

3215000000-N
3270000000-N
3387000000-N

3628000000-E
3656000000-E
4155000000-N
4400000000-E
4405000000-E
4410000000-E
4430000000-N
4445000000-E
4455000000-N
4465000000-N
4470000000-N
4480000000-N
4485000000-E
4650000000-N
4685000000-E
4686000000-E
4810000000-E
4850000000-E
4900000000-N
6000000000-E
6006000000-E
6009000000-E
6012000000-E
6015000000-E
6018000000-E
6021000000-E
6024000000-E
6029000000-E
6030000000-E
6036000000-E
6037000000-E
6042000000-E
6043000000-E
6070000000-N
6071012000-E
6071020000-E
6071030000-E

862
SP
862

876
876
907
1110
1110
1110
1130
1145
1150
1160
1160
1165
1170
1251
1205
1205
1205
1205
1251
1605
1610
1610
1610
1615
1620
1620
1622
SP
1630
1631
SP
1632
SP
1639
SP
SP
1640

GR ANCHOR TYPE Il
GR ANCHOR TYPE 350

TEMP GDRL ANCH UNITS #rxx
(W-BEAM)

RIP RAP, CLASS |

GEOTEXTILE FOR DRAINGE
DISPOSE SIGN SYST U-CHAN
WORK ZONE SIGNS (STAT)
WORK ZONE SIGNS (PORT)
WORK ZONE SIGNS (BARR)
DRUMS

BARRICADES (TYPE IIl)
FLAGGER

TEMPORARY CRASH CUSHIONS
RESET CRASH CUSHION

TMA

PORT CONC BARRIER

TEMP RAISED PVMT MRKS
THERMO PVT MKG LINES 4"90
THERMO PVT MKG LINES 4"120
PAINT PVMT MARKINGS 4"
LINE REMOVAL 4" WIDE

PERM RAISED PVMT MARKERS
TEMPORARY SILT FENCE
EROS CONTRL STONE CL A
EROS CONTRL STONE CL B
SEDIMENT CONTROL STONE
TEMPORARY MULCHING

SEED FOR TEMP SEEDING
FERT FOR TEMP SEEDING
TEMPORARY SLOPE DRAINS
SAFETY FENCE

SILT EXCAVATION

MATTING FOR EROS CONTROL
COIR FIBER MAT

1/4" HARDWARE CLOTH

LOW PERMEABILITY GEOTEXTILE
SPECIAL STILLING BASINS
COIR FIBER WATTLE
POLYACRYLAMIDE (PAM)

COIR FIBER BAFFLE

4 EA 1400.00 5600.00

4 EA 1775.00 7100.00

2 EA 1000.00 2000.00

50 TON 55.00 2750.00
705 SY 3.50 2467.50
6 EA 50.00 300.00

88 SF 10.00 880.00
224 SF 7.50 1680.00
36 SF 5.00 180.00
114 EA 55.00 6270.00
16 LF 16.50 264.00
40 DAY 150.00 6000.00

2 EA 4000.00 8000.00

2 EA 1200.00 2400.00

2 EA 2000.00 4000.00
2,110 LF 18.95 39984.50
60 EA 6.25 375.00
4,100 LF 0.82 3362.00
4,100 LF 0.86 3526.00
23,200 LF 0.25 5800.00
2,400 LF 1.00 2400.00
26 EA 15.00 390.00
3,000 LF 2.50 7500.00
150 TON 48.00 7200.00
210 TON 46.00 9660.00
205 TON 44.00 9020.00
2 ACR 1875.00 3750.00
300 LB 4.50 1350.00
2.5 TON 1200.00 3000.00
200 LF 11.00 2200.00
800 LF 2.00 1600.00
460 CY 6.50 2990.00
3,300 SY 1.75 5775.00
650 SY 7.70 5005.00
400 LF 3.50 1400.00
30 SY 2.75 82.50

2 EA 550.00 1100.00
400 LF 6.50 2600.00
90 LB 8.00 720.00
140 LF 6.00 840.00

1400.00 5600.00
1775.00 7100.00
1000.00 2000.00
55.00 2750.00
3.50 2467.50
50.00 300.00
10.00 880.00
7.50 1680.00
5.00 180.00
41.00 4674.00
16.50 264.00
250.00 10000.00
4000.00 8000.00
1200.00 2400.00
10000.00 20000.00
18.95 39984.50
6.25 375.00
0.82 3362.00
0.86 3526.00
0.25 5800.00
1.00 2400.00
15.00 390.00
2.00 6000.00
48.00 7200.00
46.00 9660.00
44.00 9020.00
800.00 1600.00
5.00 1500.00
800.00 2000.00
11.00 2200.00
1.90 1520.00
6.50 2990.00
1.69 5577.00
6.50 4225.00
3.65 1460.00
10.00 300.00
1200.00 2400.00
7.50 3000.00
12.00 1080.00
6.20 868.00

1400.00 5600.00
1775.00 7100.00
1000.00 2000.00
60.00 3000.00
2.15 1515.75
50.00 300.00
10.00 880.00
7.50 1680.00
5.00 180.00
45.00 5130.00
16.50 264.00
225.00 9000.00
4000.00 8000.00
1200.00 2400.00
24000.00 48000.00
18.95 39984.50
12.00 720.00
0.80 3280.00
0.85 3485.00
0.25 5800.00
1.00 2400.00
20.00 520.00
2.25 6750.00
60.00 9000.00
65.00 13650.00
65.00 13325.00
1800.00 3600.00
4.00 1200.00
2100.00 5250.00
14.00 2800.00
1.85 1480.00
5.00 2300.00
2.00 6600.00
6.50 4225.00
4.00 1600.00
22.00 660.00
850.00 1700.00
6.50 2600.00
20.00 1800.00
8.50 1190.00



SEP 08, 2014 08:27 AM
TIP NO

B-5117

FED AID NO BRSTP-0210(19)
GRADING, DRAINAGE, PAVING, AND STRUCTURE.
BRIDGE #47 OVER LAKE CREEK ON NC-210.

BLADEN
42258.3.FR1

2:00 PM 6/7 002
AUG 19 2014 C203459
0.388 MI

DANE CONSTRUCTION, INC.

MOORESVILLE, NC

T. A. LOVING COMPANY

GOLDSBORO, NC

PALMETTO INFRASTRUCTURE INC

GREENVILLE, SC

0081

0082
0083
0084
0085
0086
0087
0088
0089

0090

0091
0092

0093
0094

0095
0096
0097
0098
0099
0100
0101
0102
0103
0104

6071050000-E

6084000000-E
6087000000-E
6090000000-E
6093000000-E
6096000000-E
6108000000-E
6114500000-N
6117000000-N

8035000000-N

8112730000-N
8121000000-N

8182000000-E
8210000000-N

8217000000-E
8364000000-E
8384200000-E
8393000000-N
8505000000-E
8594000000-E
8608000000-E
8622000000-E
8657000000-N
8762000000-E

SP

1660
1660
1661
1661
1662
1665
1667
SP

402

450
412

420
422

425
450
450
450
460
876
876
876
430
430

" SKIMMER
(1-1/2"

SEEDING AND MULCHING
MOWING

SEED FOR REPAIR SEEDING
FERT FOR REPAIR SEEDING
SEED FOR SUPP SEEDING
FERTILIZER TOPDRESSING
SPECIALIZED HAND MOWING
RESPONSE FOR EROS CONTROL

STRUCTURE ITEMS

REMV EXIST STR **#xskxsix
(26+16.00-L-)
PDA TESTING

UNCL STR EXCAV STA *+s*
(26+16.00-L-)

CLASS A CONCRETE (BRIDGE)
BRG APPR SLAB *torsies
(26+16.00-L-)

REINF STEEL (BRIDGE)
HP12X53 PILES

HP14X73 GALV PILES

PILE REDRIVES

VERT CONC BARRIER RAIL
RIP RAP B

RIP RAP Il (2-0")
GEOTEXTILE FOR DRAINAGE
ELASTOMERIC BEARINGS
3-0"X 1-9"PRESTR SLABS

CONTRACT TOTAL

ROADWAY ITEMS
STRUCTURE ITEMS

BIDDERS IN ORDER

S & C CONSTRUCTION LLC
DELLINGER, INC.

S. T. WOOTEN CORPORATION
DANE CONSTRUCTION, INC.

1 EA 1000.00 1000.00

3 ACR 3750.00 11250.00

2 ACR 75.00 150.00

50 LB 7.00 350.00

0.25 TON 1000.00 250.00

100 LB 2.00 200.00

2.75 TON 850.00 2337.50

20 VHR 30.00 600.00

35 EA 50.00 1750.00

Lump Sum 30000.00
1 EA 1500.00 1500.00

Lump Sum 31570.00
55.2 CY 1350.00 74520.00

Lump Sum 15080.00
9512 LB 1.15 10938.80

490 LF 45.00 22050.00

800 LF 60.00 48000.00

16 EA 55.00 880.00

210.75 LF 75.75 15964.31
130 TON 52.00 6760.00

515 TON 50.00 25750.00

575 SY 3.00 1725.00

Lump Sum 9500.00
1,260 LF 195.00 245700.00
TOTAL 1848582.76

SUB-TOTAL 1308644.65

SUB-TOTAL 539938.11

CONTRACT TOTAL

1 1737271.67

2 1793438.25

3 1818192.90

4 1848582.76

1000.00 1000.00
1800.00 5400.00
100.00 200.00
10.00 500.00
800.00 200.00
4.00 400.00
650.00 1787.50
60.00 1200.00
1.00 35.00
82800.00

2700.00 2700.00
18450.00

925.00 51060.00
54500.00

1.00 9512.00
42.75 20947.50
68.25 54600.00
25.00 400.00
103.50 21812.63
55.50 7215.00
57.00 29355.00
2.50 1437.50
6520.00

142.50 179550.00
TOTAL 1855880.88
SUB-TOTAL 1315021.25
SUB-TOTAL 540859.63

2000.00 2000.00
2200.00 6600.00
1500.00 3000.00
6.00 300.00
2100.00 525.00
6.00 600.00
2100.00 5775.00
35.00 700.00
275.00 9625.00
70000.00

4500.00 4500.00
25000.00

1200.00 66240.00
25000.00

1.50 14268.00
65.00 31850.00
85.00 68000.00
150.00 2400.00
90.00 18967.50
65.00 8450.00
75.00 38625.00
5.00 2875.00
10000.00

125.00 157500.00
TOTAL 1957843.89
SUB-TOTAL 1414168.39
SUB-TOTAL 543675.50



SEP 08, 2014 08:27 AM BLADEN

TIP NO B-5117 42258.3.FR1 2:00 PM 717 002
AUG 19 2014 C203459
FED AID NO BRSTP-0210(19) 0.388 MI

GRADING, DRAINAGE, PAVING, AND STRUCTURE.
BRIDGE #47 OVER LAKE CREEK ON NC-210.

T. A. LOVING COMPANY 5 1855880.88
PALMETTO INFRASTRUCTURE INC 6 1957843.89



SEP 08, 2014 08:27 AM

TIP NO

FED AID NO STATE FUNDED

WIDENING, MILLING, RESURFACING, AND SHOULDER RECONSTRUCTION.
NC-16 FROM NC-90 TO SR-1400 AND 5 SECTIONS OF SECONDARY ROADS.

ALEXANDER

12CR.10021.12, 12CR.20021.18

2:00 PM 1/1 003
AUG 19 2014 C203596
9.310 MI

MAYMEAD, INC. J. T. RUSSELL & SONS, INC. MIDSTATE CONTRACTORS, INC.
MOUNTAIN CITY, TN ALBEMARLE, NC HICKORY, NC

ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum 25000.00 22000.00 14000.00
0002  0255000000-E SP  GENERIC GRADING ITEM (TON) 516 TON 20.00 10320.00 20.00 10320.00 25.00 12900.00

AGGREGATE SHOULDER BORROW
0003 1220000000-E 545 INCIDENTAL STONE BASE 550 TON 20.00 11000.00 1.00 550.00 30.00 16500.00
0004 1245000000-E SP SHOULDER RECONSTRUCTION 6.44 SMI 1200.00 7728.00 1850.00 11914.00 1800.00 11592.00
0005 1297000000-E 607 ?/Ill_llkﬁ)sp PVMT ###+" DTH 225 SY 10.00 2250.00 10.20 2295.00 10.00 2250.00
0006 1330000000-E 607 INCIDENTAL MILLING 695 SY 10.00 6950.00 10.20 7089.00 10.00 6950.00
0007  1489000000-E 610 ASP CONC BASE CRS B25.0B 1,708 TON 36.00 61488.00 40.08 68456.64 39.50 67466.00
0008 1519000000-E 610 ASP CONC SURF CRS S9.5B 11,085 TON 34.00 376890.00 33.55 371901.75 35.25 390746.25
0009 1520000000-E SP  ASP CONC SURF CRS S9.5B LEVEL 2,100 TON 34.00 71400.00 34.24 71904.00 35.25 74025.00
0010 1525000000-E 610 ASP CONC SURF CRS SF9.5A 327 TON 39.00 12753.00 44.84 14662.68 35.50 11608.50
0011 1575000000-E 620 ASP FOR PLANT MIX 889 TON 594.00 528066.00 635.00 564515.00 630.00 560070.00
0012 1704000000-E SP  PATCHING EXIST PAVEMENT 1,170 TON 95.00 111150.00 86.08 100713.60 105.00 122850.00
0013 1775000000-E 660 AST, MAT COAT, #78M STONE 45338 SY 1.70 77074.60 1.55 70273.90 1.75 79341.50
0014 2815000000-N 858 ADJDROP INLETS 11 EA 950.00 10450.00 867.00 9537.00 950.00 10450.00
0015 2830000000-N 858 ADJMANHOLES 1 EA 1200.00 1200.00 867.00 867.00 1200.00 1200.00
0016 2845000000-N 858 ADJMETER OR VALVE BOXES 2 EA 875.00 1750.00 867.00 1734.00 875.00 1750.00
0017 4413000000-E SP WORK ZONE ADV/GEN WARN SIGN 1,143 SF 4.60 5257.80 5.97 6823.71 6.00 6858.00
0018 4457000000-N sp TEMP TRAFFIC CONTROL Lump Sum 13000.00 23486.40 14300.00
0019 4685000000-E 1205 THERMO PVT MKG LINES 4"90 34,000 LF 0.58 19720.00 0.51 17340.00 0.50 17000.00
0020 4686000000-E 1205 THERMO PVT MKG LINES 4"120 34,000 LF 0.62 21080.00 0.57 19380.00 0.60 20400.00
0021 4710000000-E 1205 24"WIDE THERMO 120 MILS 136 LF 9.00 1224.00 6.06 824.16 15.00 2040.00
0022 4721000000-E 1205 THERMO PVT MKG CHARACTER 120 12 EA 65.00 780.00 101.00 1212.00 140.00 1680.00
0023 4725000000-E 1205 THERMO PVT SYMBOL 90MILS 13 EA 120.00 1560.00 101.00 1313.00 145.00 1885.00
0024 4810000000-E 1205 PAINT PVMT MARKINGS 4" 236,400 LF 0.10 23640.00 0.12 28368.00 0.10 23640.00
0025 4905000000-N 1253 SNOWPLB PVMT MRKER 355 EA 24.00 8520.00 26.77 9503.35 29.50 10472.50

CONTRACT TOTAL TOTAL 1410251.40 TOTAL 1436984.19 TOTAL 1481974.75

ROADWAY ITEMS SUB-TOTAL 1410251.40 SUB-TOTAL 1436984.19 SUB-TOTAL 1481974.75

BIDDERS IN ORDER CONTRACT TOTAL

MAYMEAD, INC. 1 1410251.40

J. T. RUSSELL & SONS, INC. 2 1436984.19

MIDSTATE CONTRACTORS, INC. 3 1481974.75



SEP 08, 2014 08:27 AM

TIP NO

FED AID NO STATE FUNDED

MILLING, WIDENING, RESURFACING & SHOULDER RECONSTRUCTION.
US-321 FROM SR-1005 TO BRIDGE #324 & 325 AND 11 SECTIONS OF SECONDARY ROADS.

CATAWBA
12CR.10181.15, 12CR.20181.21

2:00 PM 1/2 004
AUG 19 2014 C203597
29.840 MI

MAYMEAD, INC. J. T. RUSSELL & SONS, INC. MIDSTATE CONTRACTORS, INC.
MOUNTAIN CITY, TN ALBEMARLE, NC HICKORY, NC
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum 79000.00 86000.00 70000.00
0002  0255000000-E SP  GENERIC GRADING ITEM (TON) 3,720 TON 20.00 74400.00 20.00 74400.00 18.00 66960.00
AGGREGATE SHOULDER BORROW
0003 1220000000-E 545 INCIDENTAL STONE BASE 695 TON 20.00 13900.00 1.00 695.00 20.00 13900.00
0004 1245000000-E SP SHOULDER RECONSTRUCTION 60.28 SMI 1200.00 72336.00 1725.00 103983.00 1500.00 90420.00
0005 1297000000-E 607 ?/I||1|72,§)SP PVMT ###+" DTH 9,415 SY 1.45 13651.75 2.02 19018.30 2.00 18830.00
0006 1297000000-E 607 ?/31!'!5L ASP PVMT ##+" DTH 6,750 SY 1.45 9787.50 2.27 15322.50 2.25 15187.50
0007 1330000000-E 607 INCIDENTAL MILLING 8,850 SY 4.95 43807.50 6.06 53631.00 6.00 53100.00
0008  1489000000-E 610 ASP CONC BASE CRS B25.0B 1,650 TON 32.27 53245.50 37.98 62667.00 38.00 62700.00
0009 1519000000-E 610 ASP CONC SURF CRS S9.5B 30,629 TON 32.27 988397.83 32.13 984109.77 33.00 1010757.00
0010 1520000000-E SP ASP CONC SURF CRS S9.5B LEVEL 3,550 TON 32.27 114558.50 37.26 132273.00 33.00 117150.00
0011 1523000000-E 610 ASP CONC SURF CRS S9.5C 17,834 TON 32.27 575503.18 32.90 586738.60 31.50 561771.00
0012 1524000000-E SP ASP CONC SURF CRS S9.5C LEVEL 1,250 TON 32.27 40337.50 35.26 44075.00 31.50 39375.00
0013 1575000000-E 620 ASP FOR PLANT MIX 3,249 TON 600.00 1949400.00 625.00 2030625.00 630.00 2046870.00
0014 1704000000-E SP  PATCHING EXIST PAVEMENT 6,740 TON 95.00 640300.00 83.05 559757.00 90.00 606600.00
0015 1775000000-E 660 AST, MAT COAT, #78M STONE 65,000 SY 1.65 107250.00 1.55 100750.00 1.95 126750.00
0016 1840000000-E 665 MILLED RUMBLE STRIPS 99,750 LF 0.19 18952.50 0.21 20947.50 0.06 5985.00
0017 2600000000-N SP RETROFIT EXT CURB RAMP 19 EA 525.00 9975.00 520.20 9883.80 525.00 9975.00
0018 2605000000-N 848 CONCRETE CURB RAMP 1 EA 1370.00 1370.00 1530.00 1530.00 1370.00 1370.00
0019 2815000000-N 858 ADJDROP INLETS 1 EA 950.00 950.00 969.00 969.00 950.00 950.00
0020 2830000000-N 858 ADJMANHOLES 19 EA 950.00 18050.00 969.00 18411.00 950.00 18050.00
0021 2845000000-N 858 ADJMETER OR VALVE BOXES 15 EA 820.00 12300.00 943.50 14152.50 820.00 12300.00
0022 4413000000-E SP WORK ZONE ADV/GEN WARN SIGN 4,088 SF 4.65 19009.20 4.70 19213.60 4.65 19009.20
0023  4457000000-N Sp TEMP TRAFFIC CONTROL Lump Sum 30000.00 61830.00 55000.00
0024 4510000000-N SP LAW ENFORCEMENT 10 HR 30.00 300.00 40.00 400.00 40.00 400.00
0025 4685000000-E 1205 THERMO PVT MKG LINES 4"90 133,250 LF 0.57 75952.50 0.48 63960.00 0.48 63960.00
0026 4686000000-E 1205 THERMO PVT MKG LINES 4"120 151,350 LF 0.61 92323.50 0.55 83242.50 0.54 81729.00
0027 4688000000-E 1205 THERMO PVT MKG LINES,6"90 MILS 115,500 LF 0.80 92400.00 0.81 93555.00 0.80 92400.00
0028 4690000000-E 1205 THERMO PVT MKG LINES 6"120 MILS 13,000 LF 0.82 10660.00 1.01 13130.00 1.00 13000.00
0029 4697000000-E 1205 THERMO PVT MKG LINE 8"120 MILS 475 LF 1.95 926.25 2.02 959.50 2.00 950.00
0030 4700000000-E 1205 12"WIDE THERMO 90 MILS 4,700 LF 2.00 9400.00 1.67 7849.00 1.65 7755.00
0031 4705000000-E 1205 THERMO LINES 16" 120MILS 50 LF 3.75 187.50 6.06 303.00 6.00 300.00
0032 4710000000-E 1205 24"WIDE THERMO 120 MILS 880 LF 9.25 8140.00 6.06 5332.80 6.00 5280.00
0033  4721000000-E 1205 THERMO PVT MKG CHARACTER 120 54 EA 70.00 3780.00 101.00 5454.00 100.00 5400.00
0034 4725000000-E 1205 THERMO PVT SYMBOL 90MILS 74 EA 120.00 8880.00 111.10 8221.40 110.00 8140.00
0035 4810000000-E 1205 PAINT PVMT MARKINGS 4" 481,450 LF 0.10 48145.00 0.12 57774.00 0.12 57774.00
0036 4815000000-E 1205 PAINT PVMT MARKINGS 6" 2,500 LF 0.18 450.00 0.51 1275.00 0.50 1250.00
0037 4905000000-N 1253 SNOWPLB PVMT MRKER 1,890 EA 24.00 45360.00 26.77 50595.30 28.00 52920.00



SEP 08, 2014 08:27 AM

CATAWBA

TIP NO 12CR.10181.15, 12CR.20181.21 200PM 2/ 2 004
AUG 19 2014 €203597
FED AID NO STATE FUNDED 29.840 M
MILLING, WIDENING, RESURFACING & SHOULDER RECONSTRUCTION.
US-321 FROM SR-1005 TO BRIDGE #324 & 325 AND 11 SECTIONS OF SECONDARY ROADS.
CONTRACT TOTAL TOTAL 5283386.71 TOTAL 5393034.07 TOTAL 5414267.70
ROADWAY ITEMS SUB-TOTAL 5283386.71 SUB-TOTAL 5393034.07 SUB-TOTAL 5414267.70
BIDDERS IN ORDER CONTRACT TOTAL
MAYMEAD, INC. 5283386.71
J. T. RUSSELL & SONS, INC. 5393034.07

MIDSTATE CONTRACTORS, INC.

5414267.70



SEP 08, 2014 08:27 AM IREDELL

TIP NO 12CR.10491.17, 12CR.20491.18 200PM  1/2 005
AUG 19 2014 C203586
FED AID NO STATE FUNDED 46.086 MI

WIDENING, MILLING, RESURFACING, AND SHOULDER RECONSTRUCTION.
NC-901 FROM NC-115 TO DAVIE COUNTY, US-21 FROM S OF SR-1312 TO END OF WIDENING, AND 31 SECTIONS OF SECONDARY ROADS.

MAYMEAD, INC. J. T. RUSSELL & SONS, INC.
MOUNTAIN CITY, TN ALBEMARLE, NC
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum 95000.00 190000.00
0002 0255000000-E SP GENERIC GRADING ITEM (TON) 5,287 TON 21.00 111027.00 25.00 132175.00
AGGREGATE SHOULDER BORROW
0003 1220000000-E 545 INCIDENTAL STONE BASE 2,475 TON 21.00 51975.00 15.00 37125.00
0004 1245000000-E SP SHOULDER RECONSTRUCTION 66.05 SMI 1700.00 112285.00 2300.00 151915.00
0005 1297000000-E 607 2\31-|I1|;2€\)3P PVMT ****+" DTH 37,489 SY 1.50 56233.50 1.85 69354.65
0006 1330000000-E 607 INCIDENTAL MILLING 2,650 SY 10.00 26500.00 6.00 15900.00
0007 1489000000-E 610 ASP CONC BASE CRS B25.0B 950 TON 39.50 37525.00 42.94 40793.00
0008 1519000000-E 610 ASP CONC SURF CRS S9.5B 51,117 TON 35.50 1814653.50 36.75 1878549.75
0009 1520000000-E SP  ASP CONC SURF CRS S9.5B LEVEL 3,602 TON 35.50 127871.00 44.60 160649.20
0010 1525000000-E 610 ASP CONC SURF CRS SF9.5A 5,861 TON 37.50 219787.50 42.79 250792.19
0011 1525100000-E SP  ASP CONC SURF CRS SF9.5A LEVEL 418 TON 39.50 16511.00 49.94 20874.92
0012 1575000000-E 620 ASP FOR PLANT MIX 3,760 TON 609.00 2289840.00 645.00 2425200.00
0013 1704000000-E SP  PATCHING EXIST PAVEMENT 5,696 TON 99.50 566752.00 102.00 580992.00
0014 2815000000-N 858 ADJDROP INLETS 2 EA 1150.00 2300.00 727.75 1455.50
0015 2830000000-N 858 ADJMANHOLES 11 EA 800.00 8800.00 722.63 7948.93
0016 2845000000-N 858 ADJ METER OR VALVE BOXES 4 EA 700.00 2800.00 717.50 2870.00
0017 4413000000-E SP  WORK ZONE ADV/GEN WARN SIGN 3,823 SF 4.75 18159.25 4.87 18618.01
0018 4457000000-N SP TEMP TRAFFIC CONTROL Lump Sum 35000.00 74896.64
0019 4510000000-N SP LAW ENFORCEMENT 10 HR 30.00 300.00 40.00 400.00
0020 4685000000-E 1205 THERMO PVT MKG LINES 4"90 280,500 LF 0.56 157080.00 0.51 143055.00
0021 4686000000-E 1205 THERMO PVT MKG LINES 4"120 280,500 LF 0.60 168300.00 0.63 176715.00
0022 4695000000-E 1205 THERMO PVT MKG LINES 8"90 MILS 1,100 LF 1.75 1925.00 2.82 3102.00
0023 4697000000-E 1205 THERMO PVT MKG LINE 8"120 MILS 400 LF 2.20 880.00 3.33 1332.00
0024 4705000000-E 1205 THERMO LINES 16" 120MILS 100 LF 3.75 375.00 10.25 1025.00
0025 4710000000-E 1205 24"WIDE THERMO 120 MILS 690 LF 9.00 6210.00 8.20 5658.00
0026 4721000000-E 1205 THERMO PVT MKG CHARACTER 120 24 EA 65.00 1560.00 102.50 2460.00
0027 4725000000-E 1205 THERMO PVT SYMBOL 90MILS 120 EA 110.00 13200.00 128.13 15375.60
0028 4810000000-E 1205 PAINT PVMT MARKINGS 4" 627,704 LF 0.11 69047.44 0.09 56493.36
0029 4905000000-N 1253 SNOWPLB PVMT MRKER 2,205 EA 23.50 51817.50 26.65 58763.25
0030 5255000000-N 1413 PORTABLE LIGHTING Lump Sum 10000.00 15000.00
0031 7444000000-E 1725 INDUCTIVE LOOP SAWCUT 1,400 LF 5.72 8008.00 5.38 7532.00
CONTRACT TOTAL TOTAL 6081722.69 TOTAL 6547021.00
ROADWAY ITEMS SUB-TOTAL 6081722.69 SUB-TOTAL 6547021.00
BIDDERS IN ORDER CONTRACT TOTAL

MAYMEAD, INC. 1 6081722.69



SEP 08, 2014 08:27 AM IREDELL

TIP NO 12CR.10491.17, 12CR.20491.18 200PM 2/ 2 005
AUG 19 2014 C203586
FED AID NO STATE FUNDED 46.086 MI

WIDENING, MILLING, RESURFACING, AND SHOULDER RECONSTRUCTION.
NC-901 FROM NC-115 TO DAVIE COUNTY, US-21 FROM S OF SR-1312 TO END OF WIDENING, AND 31 SECTIONS OF SECONDARY ROADS.

J. T. RUSSELL & SONS, INC. 2 6547021.00



